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May 25, 2005 
 
 
ARTICLE 1.  GENERAL PROVISIONS. 
 
1.1 BASIC DEFINITIONS. 
 
A/E (including all design professionals).  "A/E" 
means the person lawfully licensed to practice 
architecture or engineering or an entity lawfully 
practicing architecture or engineering identified as 
such in the A/E's Agreement and is referred to 
throughout the Contract Documents as if singular 
in number.  The term "A/E" also means the A/E's 
representative and its subconsultants.  When these 
General Conditions are part of a Contract in which 
the design professional is an interior designer, 
landscape subconsultant or other design 
professional, the term "A/E" as used in these 
General Conditions shall be deemed to refer to 
such design professional.  A license is not required 
when the type of design professional is one which 
is not subject to a professional license, but such 
professional must meet the prevailing standards in 
the State of Utah for such practice.  For projects 
where there is no A/E hired by DFCM, the 
references in the General Conditions to A/E shall 
be deemed to refer to DFCM as may be 
practicably applied. 
 
ADDENDA.  "Addenda" means the written or 
graphic instruments issued prior to the opening of 
Bids which clarify, correct or change the bidding 
documents or the Contract Documents. 
 
ASI. “ASI” shall mean a Supplemental 
Instruction issued by the A/E to the Contractor 
which may result in clarifications or minor 
changes in the Work and does not affect the 
contract time or the contract amount. 

 
BID.  "Bid" means the offer or proposal of the 
bidder submitted on the prescribed form setting 
forth the prices for the Work to be performed.  
 
BONDS.  "Bonds" mean the bid bond, 
performance and payment bonds and other 
instruments of security. 
 
CHANGE ORDER.  "Change Order" means a 
written instrument signed by the DFCM and 
Contractor, stating their agreement for changes of 
the Contract as specified on the required DFCM’s 
change order form. 
 
CLAIM.  “Claim” means a dispute, demand, 
assertion or other matter submitted by the 
Contractor, including a Subcontractor at any tier 
subject to the provisions of these General 
Conditions.  The claimant may seek, as a matter of 
right, modification, adjustment or interpretation of 
Contract terms, payment of money, extension of 
time or other relief with respect to the terms of the 
Contract.  A request for Preliminary Resolution 
Effort (PRE) shall not be considered a “Claim.”  A 
requested amendment, requested change order, or 
a Construction Change Directive (CCD) is not a 
PRE or Claim unless agreement cannot be reached 
and the procedures of these General Conditions 
are followed.  
 
CONSTRUCTION CHANGE DIRECTIVE.  A 
"Construction Change Directive" means a written 
order signed by the DFCM, directing a change in 
the Work and stating a proposed basis for 
adjustment, if any, in the Contract Sum or 
Contract Time, or both.  The DFCM may by 
Construction Change Directive, without 
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invalidating the Contract, order changes in the 
Work within the general scope of the Contract 
consisting of additions, deletions or other 
revisions; even if it may impact the Contract Sum 
and Contract Time. 
 
CONTRACT.  The Contract Documents form the 
Contract for Construction.  The term "Contract" 
represents the entire and integrated agreement 
between the parties hereto and supersedes prior 
negotiations, representations or agreements, either 
written or oral.  The Contract Documents shall not 
be construed to create a contractual relationship of 
any kind (1) between the A/E and Contractor, (2) 
between the DFCM and a Subcontractor or (3) 
between any persons or entities other than the 
DFCM and Contractor. 
 
CONTRACT DOCUMENTS.  The term 
"Contract Documents" means the Contractor's 
Agreement between the DFCM and Contractor 
(hereinafter referred to as "Contractor's 
Agreement"), the Conditions of the Contract 
(General, Supplementary and other Conditions), 
the Drawings, Specifications, Addenda, other 
documents listed in the Contractor's Agreement 
and Modifications issued after execution of the 
Contractor's Agreement.  The Contract Documents 
shall also include the bidding/proposal documents, 
including the Instructions to Bidders/Proposers, 
Notice to Contractors and the Bid/Proposal Form, 
to the extent not in conflict with the other above-
stated Contract Documents and other documents 
and oral presentations as part of the Selection 
which are documented as an attachment to the 
Contract. 
 
CONTRACT SUM.  The term "Contract Sum" 
means the Contract Sum as stated in the 
Contractor's Agreement and, including authorized 
and signed adjustments to this agreement 
(modifications), is the total amount payable by the 
DFCM to the Contractor for performance of the 
Work under the Contract Documents. 
 
CONTRACT TIME.  "Contract Time", unless 
otherwise provided in the Contract Documents, 
means the period of time, including authorized and 
signed adjustments (modifications), stated in the 
Contract Documents for Substantial Completion of 
the Work. 
 

CONTRACTOR.  The Contractor is the person or 
entity identified as such in the DFCM Contractor's 
Agreement and is referred to throughout the 
Contract Documents as if singular in number.  The 
term "Contractor" means the Contractor or the 
Contractor's authorized representative.  When 
separate contracts are awarded for different 
portions of the Project or other construction or 
operations on the site, the term "Contractor" in the 
Contract Documents in each case, shall mean the 
Contractor who executes each separate DFCM 
Contractor Agreement. 
 
CONTRACTOR’S AGREEMENT.  
“Contractor’s Agreement” means, unless the 
context requires otherwise, the agreement 
executed by the Contractor and DFCM for the 
Project. 
 
DAY.  The term "day" or “days” as used in the 
Contract Documents shall mean calendar day 
unless otherwise specifically defined. 
 
DEFECTIVE.  "Defective"  is an adjective which 
when modifying the word "Work" refers to Work 
that does not conform to the Contract Documents, 
or does not meet the requirements of any 
inspection, referenced standard, code, test or 
approval referred to in the Contract Documents, or 
has been damaged. 
 
DFCM REPRESENTATIVE. 
“DFCM Representative” means the Division of 
Facilities Construction and Management person 
directly assigned to work with the Contractor on a 
regular basis.  Unless the context requires 
otherwise, the “DFCM Representative” is the 
“Owner’s Representative.” 
 
DIRECTOR.  “Director” means the Director of 
the Division of Facilities Construction and 
Management unless the context requires 
otherwise.  Director may include a designee 
selected by the Director for the particular function 
referred to in the General Conditions.  

 
DFCM.  “DFCM” means the Division of Facilities 
Construction and Management established 
pursuant to Utah Code Annotated Section 63A-5-
201 et seq.  Unless the context requires otherwise,  
DFCM is the “Owner” as that term is commonly 
referred to in the construction industry. 
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DRAWINGS.  The "Drawings" are the graphic 
and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing 
the design, location and dimensions of the Work, 
and generally include the drawings, elevations, 
sections, details, schedules and diagrams.  
 
EXECUTIVE DIRECTOR. 
“Executive Director” means the Executive 
Director of the Department of Administrative 
Services, including unless otherwise stated, his/her 
duly authorized designee. 

 
INSPECTION.  The word “inspection” or its 
derivatives shall mean a review of the Project, 
including but not limited to a visual review of the 
Work completed to date to ascertain if the Work is 
in accordance with the Contract Documents, 
including all applicable building codes and 
construction standards. 
 
MODIFICATION.  A "Modification" is (1) a 
Change Order (2) Construction Change Directive 
or (3) ASI.  The Contract may be amended or 
modified only by (1) a written amendment 
executed by both the DFCM and Contractor, or (2) 
by a Modification. 
 
NOTICE TO PROCEED.  A "Notice to 
Proceed" is a document prepared by the DFCM 
and by its terms authorizes the Contractor to 
commence Work on the Project.  It is deemed 
issued upon being sent by the DFCM to the 
Contractor's specified address within the bid or 
proposal. 
 
PARTIAL USE.  "Partial Use" means placing a 
portion of the Work in service for the purpose for 
which it is intended (or a related purpose) before 
reaching Substantial Completion for all the Work.  
This partial use does not constitute "substantial 
completion". 

 
PRELIMINARY RESOLUTION EFFORT.  
“Preliminary Resolution Effort” or “PRE” means 
the processing of a request for preliminary 
resolution or any similar notice about a problem 
that could potentially lead to a Claim and is prior 
to reaching the status of a Claim. 
 

PRODUCT DATA.  "Product Data" means 
illustrations, standard schedules, performance 
charts, instructions, brochures, diagrams and other 
information furnished by the Contractor to 
illustrate materials or equipment for some portion 
of the Work. 
 
PROJECT.  The "Project" means the total 
construction of the Work performed under the 
Contract Documents. 
 
PROJECT MANUAL (FOR 
CONSTRUCTION).  The "Project Manual" is the 
volume assembled for the Work and may include 
the bidding/proposal requirements, sample forms, 
General or Supplementary Conditions of the 
Contract and Specifications. 
 
PROPOSAL REQUEST OR “PR.” 
A “Proposal Request” or “PR” is a proposal 
request filed with the Contractor for the purposes 
of seeking a proposal in order to resolve an issue 
as part of the Change Order or Contract 
Modification process. 
 
PROPOSED CHANGE ORDER.    A “Proposed 
Change Order” (“PCO”), is an informal request by 
the Contractor filed with the DFCM 
Representative, in an effort to commence the 
Contract Modification Process.  It shall not be 
considered a “PRE” or a “Claim.”  The PCO may 
be related to any potential, or actual delay, 
disruption, unforeseen condition or materials or 
any other matter in which the Contractor intends to 
seek additional monies or time. 

 
REQUEST FOR INFORMATION or RFI.  A 
“Request for Information” or “RFI” is a request 
filed by the Contractor with the A/E regarding any 
request for information, direction or clarification 
related to the Contract Documents, plans or 
specifications. 
 
RESOLUTION OF THE CLAIM.  “Resolution 
of the Claim” means the final resolution of the 
Claim by the Director, but does not include any 
administrative appeal, judicial review or judicial 
appeal thereafter. 
 
RULE.  “Rule,” unless the context requires 
otherwise, shall mean a Rule of the Utah 
Administrative Code. 
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SALES TAX and/or USE TAX.  Sales Tax 
and/or Use Tax, unless the context requires 
otherwise, shall mean the sales tax and/or use tax 
collected or to be collected by the Utah State Tax 
Commission and shall include any sales and/or use 
tax that the Utah State Tax Commission collects 
on behalf of any special district, local government 
or political subdivision. 
 
SAMPLES.  "Samples" mean physical examples, 
which illustrate materials, equipment or 
workmanship and establishes standards by which 
the Work will be judged. 
 
SHOP DRAWINGS.  "Shop Drawings" means 
drawings, diagrams, schedules and other data 
specially prepared for the Work by the Contractor 
or a Subcontractor, Sub-subcontractor, manu- 
facturer, supplier or distributor to illustrate some 
portion of the Work. 
 
SPECIFICATIONS.  The "Specifications" are 
that portion of the Contract Documents consisting 
of the written requirements for materials, 
equipment, construction systems, standards, 
installation and workmanship for the Work, and 
performance of related systems and services. 
 
SUBCONTRACTOR.  “Subcontractor” means 
the person or entity that has a direct contract with 
the Contractor, including any trade contractor or 
specialty contractor, or with another Subcontractor 
at any tier to provide labor or materials for the 
work but does not include suppliers who provide 
only materials, equipment or supplies to a 
contractor or subcontractor.  Notwithstanding the 
foregoing, the text in which the term is used may 
provide for the exclusion of Subcontractors of 
other Subcontractors or the exclusion of suppliers.  
The term “Subcontractor” is referred to throughout 
the Contract Documents as if singular in number 
and means a Subcontractor or authorized 
representative of the Subcontractor.  The Term 
“Subcontractor” does not include a separate 
contractor or subcontractors of a separate 
contractor.  
 
SUBSTANTIAL COMPLETION.  "Substantial 
Completion" is the date certified in accordance 
with Article 9.2 and means the date the Work or 
designated portion thereof is sufficiently complete, 

and any lack of completion or performance does 
not reasonably interfere with the DFCM’s 
intended use of the Project, in accordance with the 
Contract Documents so that the DFCM can 
occupy and use the Work for its intended use.  
DFCM’s “intended use” or “occupy” as used in 
this definition, shall include any intended use or 
occupation by any agency or entity for which 
DFCM has intended to so occupy the Project. 
 
SUPPLEMENTARY CONDITIONS  OR 
SUPPLEMENTARY GENERAL 
CONDITIONS.  "Supplementary Conditions" or 
"Supplementary General Conditions" means the 
part of the Contract Documents which amends or 
supplements these General Conditions.  
 
WORK.  The term "Work" means the 
construction and services required by the Contract 
Documents, whether completed or partially 
completed, and includes all labor, materials, 
equipment and services provided, or to be 
provided, by the Contractor to fulfill the 
Contractor's obligations. 
 
 
ARTICLE 2.  DFCM. 
 
2.1 INFORMATION AND SERVICES 
REQUIRED OF THE DFCM. 
 
 2.1.1 DFCM’S REPRESENTATIVE.  
The DFCM shall designate a DFCM 
Representative authorized to act in the DFCM’s 
behalf with respect to the Project.  The DFCM or 
such authorized representative shall render 
decisions within a reasonable time pertaining to 
documents submitted by the A/E and/or Contractor 
in order to avoid a compensable delay in the 
orderly and sequential progress of the Project. 
 
 2.1.2 SPECIALISTS AND 
INSPECTORS.  The DFCM will provide 
certified building inspection services in 
accordance with the adopted Building Codes.  This 
includes 'routine' and 'special' inspections unless 
otherwise noted in the A/E Agreement.  The 
DFCM may assign an inspector or specialist to 
note deviations from, or necessary adjustments to, 
the Contract Documents or to report deficiencies 
or defects in the Work.  The inspector or 
specialist's activities in no way relieves the 
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Contractor of the responsibilities set forth in the 
Contract Documents.  
 
 2.1.3 SURVEYS AND LEGAL  
DESCRIPTION.  The DFCM shall furnish 
surveys describing physical characteristics, legal 
limitations and utility locations for the site of the 
Project, and a legal description of the site.  The 
Contractor shall review this information, including 
the surveys and any provided soils tests, and 
compare such information with observable 
physical conditions and the Contract Documents. 
 
 2.1.4 PROMPT INFORMATION AND 
SERVICES.  Upon receipt of a written request 
from the Contractor, the DFCM shall furnish 
information or services under the  DFCM’s control 
with reasonable promptness to avoid delay in the 
orderly progress of the Work.   
 
 2.1.5 COPIES OF DRAWINGS AND 
PROJECT MANUALS 
(FOR CONSTRUCTION).  Unless otherwise 
provided in the Contract Documents, the 
Contractor will be furnished, free of charge, such 
copies of Drawings and Project Manuals (for 
construction) as are reasonably necessary for 
execution of the Work.  DFCM’s Web Page may 
also provide referenced documents for the Project. 
 
 2.1.6 OTHER DUTIES.  The foregoing 
is in addition to other duties and responsibilities of 
the DFCM enumerated herein and especially those 
in respect to Article 2.2 (Construction by DFCM 
or by Separate Contractors), Article 8 (Payments 
and Completion) and Article 10 (Insurance and 
Bonds). 
 
2.2 CONSTRUCTION BY DFCM OR BY 
SEPARATE CONTRACTORS 
 

2.2.1 DFCM’S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS. 
 

(1) IN GENERAL.  The 
DFCM reserves the right to perform construction 
or operations related to the Project with the 
DFCM’s own forces, and to award separate 
contracts in connection with other portions of the 
Project or other construction or operations on the 
site under Conditions of the Contract identical or 

substantially similar to these including those 
portions related to insurance and waiver of 
subrogation.  
 

(2) COORDINATION AND 
REVISIONS.  The DFCM shall provide for 
coordination of the activities of the DFCM’s own 
forces and of each separate Contractor with the 
Work of the Contractor, who shall cooperate with 
them.  The Contractor shall participate with other 
separate contractors and the DFCM in reviewing 
their construction schedules when directed to do 
so.  The Contractor shall make any revisions to the 
construction schedule and Contract Sum deemed 
necessary after a joint review and agreement by 
the DFCM.  The construction schedules shall then 
constitute the schedules to be used by the 
Contractor, separate contractors and the DFCM 
until subsequently revised. 
 

2.2.2 MUTUAL RESPONSIBILITY. 
 

(1) CONTRACTOR 
COORDINATION.  The Contractor shall afford 
the DFCM and separate contractor(s) a reasonable 
opportunity for delivery and storage of their 
materials and equipment and performance of their 
activities and shall connect and coordinate the 
Contractor's construction and operations with 
theirs as required by the Contract Documents. 

 
(2) REPORTING 

PROBLEMS TO DFCM.  If part of the 
Contractor's Work depends on work by the DFCM 
or a separate contractor, the Contractor shall, prior 
to proceeding with that portion of the Work, 
promptly report in writing to the DFCM apparent 
defects in workmanship that would render it 
unsuitable for proper execution.  Failure of the 
Contractor to make said report shall constitute an 
acknowledgment that the DFCM’s or separate 
contractor's completed or partially completed 
construction is fit and proper to receive the 
Contractor's Work, except as to defects in 
workmanship not then reasonably discoverable. 
 

(3) COSTS.  Costs caused by 
delays or by improperly timed activities or 
defective construction shall be borne by the 
responsible party in accordance with the 
procedures and provisions of the Contract 
Documents. 
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(4) CONTRACTOR 

REMEDIAL WORK.  The Contractor shall 
promptly remedy damage caused by the 
Contractor to completed or partially completed 
Work or to property of the DFCM or separate 
contractors and subcontractors as provided in 
Article 6. 
 
 
ARTICLE 3.  A/E. 
 
3.1 A/E'S ADMINISTRATION OF THE 
CONTRACT. 
 

3.1.1 IN GENERAL.  The A/E assists 
the DFCM with the administration of the Contract 
as described in the Contract Documents.  The A/E 
shall have the authority to act on behalf of the 
DFCM only to the extent provided in the Contract 
Documents or A/E's Agreement.  
 

3.1.2 SITE VISITS. 
 

 (1) Site visits or inspections by 
the A/E, the DFCM or any DFCM representative 
shall in no way limit or affect the Contractor's 
responsibility to comply with all the requirements 
and the overall design concept of the Contract 
Documents as well as all applicable laws, statutes, 
ordinances, resolutions, codes, rules, regulations, 
orders and decrees. 
 
 (2) WRITTEN REPORT.  
The A/E shall promptly submit to the DFCM a 
written report subsequent to each site visit.   
 

3.1.3 COMMUNICATIONS 
FACILITATING CONTRACT  
ADMINISTRATION.  Except as authorized by 
the DFCM Representative or as otherwise 
provided in the Contract Documents, including 
these General Conditions, the A/E and Contractor 
shall communicate through the DFCM 
Representative on issues regarding the timing of 
the Work, cost of the Work or scope of the Work.  
Contractor shall comply with communication 
policies agreed upon at any pre-construction 
meeting with the DFCM.  Communications by and 
with the A/E subconsultants shall be through the 
A/E.  Communications by and with Subcontractors 
shall be through the Contractor.  Communications 

by and with separate contractors shall be through 
the DFCM. 

 
3.1.4 A/E MAY REJECT WORK, 

ORDER INSPECTION, TESTS.  The A/E shall 
have the responsibility and authority to reject 
Work which, based upon the A/E’s knowledge or 
what may be reasonably inferred from the A/E’s 
site observations and review of data, does not 
conform to the Contract Documents.  Whenever 
the A/E considers it necessary or advisable for 
implementation of the intent of the Contract 
Documents, the A/E shall have the responsibility 
and authority to require additional inspections or 
testing of the Work in accordance with the 
provisions of the Contract Documents, whether or 
not such Work is fabricated, installed or 
completed, provided, however, the A/E must 
obtain the DFCM’s prior written approval of any 
such additional inspections or testing.  However, 
neither this authority of the A/E nor a decision 
made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or 
responsibility of the A/E to the Contractor, 
Subcontractors, their agents or employees or other 
persons performing portions of the Work, 
including separate contractors.  If the Contractor 
disputes the rejection of any Work and the 
correction thereof shall involve additional cost or 
time, it shall be the DFCM’s option to accept such 
Work whether it be conforming or nonconforming. 
 

3.1.5 A/E REVIEW CONTRACTOR'S 
SUBMITTALS. 
 
 (1) Contractor shall submit 
shop drawings, product data, and samples and 
other submittals required by the Contract 
Documents to the A/E as required by the approved 
submittal schedule. 
 
 (2) The A/E shall review and 
approve or take other appropriate action upon 
Contractor's submittals such as Shop Drawings, 
Product Data and Samples, but only for the 
purpose of checking for conformance with the 
information and design concepts expressed in the 
Contract Documents.  A/E action taken on a 
submittal shall not constitute a Modification of 
this Agreement. 
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 (3) The A/E’s action shall be 
taken no later than 15 days following A/E’s receipt 
of the submittal, unless agreed to otherwise by 
Contractor and DFCM, in order to avoid a delay in 
the Work of the Contractor or of separate 
contractors while allowing sufficient time in the 
A/E’s professional judgment to permit adequate 
review. 
 
 (4) Review of such submittals 
is not conducted for the purpose of determining 
the accuracy and completeness of other details 
such as dimensions and quantities or for 
substantiating instructions for installation or 
performance of equipment or systems, all of which 
remain the responsibility of the Contractor as 
required by the Contract Documents. 
 
 (5) The A/E’s review of the 
Contractor's submittals shall not relieve the 
Contractor of the obligations under the Contract 
Documents. 
 
 (6) The A/E’s review shall not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by the A/E, of any 
construction means, methods, techniques, 
sequences or procedures. 
 
 (7) The A/E’s approval of a 
specific item shall not indicate approval of an 
assembly of which the item is a component. 
 
 (8) When professional 
certification of performance characteristics of 
materials, systems or equipment is required by the 
Contract Documents, the A/E shall be entitled to 
rely upon such certifications to establish that the 
materials systems or equipment will meet the 
performance criteria required by the Contract 
Documents.  
 
3.2 OWNERSHIP AND USE OF A/E'S 
DRAWINGS, SPECIFICATIONS AND 
OTHER DOCUMENTS.  All Drawings, 
Specifications and other documents prepared by 
the A/E are and shall remain the property of the 
DFCM, and DFCM shall retain all common law, 
statutory and other reserved rights with respect 
thereto.  Said documents were prepared and are 
intended for use as an integrated set for the Project 
which is the subject of this Contractor's 

Agreement.  The Contractor shall not modify or 
use Contract Documents on any other project 
without the prior written consent of the DFCM and 
A/E.  Any such non-permissive use or 
modification, by Contractor, the Contractor's 
Subcontractors at any tier or anyone for whose 
acts the Contractor is liable, shall be at 
Contractor's sole risk.  Contractor shall hold 
harmless and indemnify the DFCM from and 
against any and all claims, actions, suits, costs, 
damages, loss, expenses and attorney fees arising 
out of such non-permissive use or modification by 
the Contractor.  The Contractor and 
Subcontractors are granted a limited license to use 
and reproduce applicable portions of the 
Drawings, Specifications and other documents 
prepared by the A/E appropriate to and for use in 
the execution of their Work under the Contract 
Documents.  All copies made under this license 
shall bear the statutory copyright notice, if any, 
shown on the Drawings, Specifications and other 
documents prepared by the A/E.  Submittals or 
distributions necessary to meet official regulatory 
requirements or for other purposes relating to 
completion of the Project are not to be construed 
as a publication in derogation of the DFCM's 
copyright or other reserved rights. 
 
 
ARTICLE 4.  CONTRACTOR 
 
4.1 REVIEW OF CONTRACT  
DOCUMENTS AND FIELD CONDITIONS BY 
CONTRACTOR. 
 

4.1.1 REVIEWING CONTRACT 
DOCUMENTS, INFORMATION, 
REPORTING ERRORS, INCONSISTENCIES 
OR OMISSIONS.  The Contractor shall carefully 
study and compare the Contract Documents with 
each other and with information furnished by the 
DFCM pursuant to Article 2.1 hereinabove and 
shall at once report to the DFCM and A/E errors, 
inconsistencies or omissions discovered.  The 
Contractor shall not be liable to the DFCM or A/E 
for damage resulting from errors, inconsistencies 
or omission in the Contract Documents, unless the 
Contractor recognized such error, inconsistency or 
omission or a Contractor of ordinary skill and 
expertise for the type of Work involved would 
have readily so recognized such error, 
inconsistency or omission, and the Contractor 
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failed to report such to the DFCM and A/E.  If the 
Contractor performs any construction activity 
without such notice to the DFCM and A/E and 
prior to the resolution of the error, inconsistency 
or omission, the Contractor shall assume 
appropriate responsibility for such performance 
and shall bear an appropriate amount of the 
attributable costs for correction. 
 
 4.1.2 FIELD CONDITIONS.  The 
Contractor shall take field measurements and 
verify field conditions and shall carefully compare 
such field measurements and conditions and other 
information known to the Contractor, or 
information which a Contractor of ordinary skill 
and expertise for the type of Work involved would 
have known, before commencing activities.  
Errors, inconsistencies or omissions discovered 
shall be reported to the DFCM and A/E at once.  If 
the Contractor performs any construction activity 
without such notice to the DFCM and A/E and 
prior to the resolution of the error, inconsistency 
or omission, the Contractor shall assume 
appropriate responsibility for such performance 
and shall bear an appropriate amount of the 
attributable costs for correction. 
 
 4.1.3 PERFORM IN  
ACCORDANCE WITH CONTRACT 
DOCUMENTS AND SUBMITTALS.  The 
Contractor shall perform the Work in accordance 
with the Contract Documents and submittals 
approved in accordance with the Contract 
Documents  
 
 4.1.4 PERFORMANCE TO 
PRODUCE THE COMPLETE SYSTEM AND 
INTENDED RESULTS.  Performance by the 
Contractor shall be required to the extent 
consistent with the Contract Documents and 
reasonably inferable from the Contract Documents 
as being necessary to allow the system to function 
within its intended use. 
 
 4.1.5 INTENT AND HIERARCHY.  
The Contract Documents should be read as a 
whole and wherever possible, the provisions 
should be construed in order that all provisions are 
operable.  The intent of the Contract Documents is 
to include all items necessary for the proper 
execution and completion of the Work by the 
Contractor.  The Contract Documents are 

complimentary, and what is required by one 
Document or provisions thereof shall be as 
binding as if required by all the Documents or 
provisions thereof.  In case of an irreconcilable 
conflict between provisions within a Contract 
Document or between Contract Documents, the 
following priorities shall govern as listed below: 
 
 (1) A particular Modification 
shall govern over all Contract Document 
provisions or Modifications issued prior to said 
particular Modification. 
 
 (2) Attachments to the 
Contractor’s Agreement resulting from the 
Selection process including any management plan 
or documented interview information shall govern 
over addenda, the General Conditions, plans and 
specifications.  
 
 (3) A particular Addendum 
shall govern over all other Contract Document 
provisions issued prior to said particular 
Addendum.  Subsequent Addenda shall govern 
over all prior Addenda. 
 
 (4) The Supplementary 
General Conditions shall govern over the General 
Conditions. 
 
 (5) These General Conditions 
shall govern over all other Contract Documents 
except for the Supplementary General Conditions, 
Addenda, Modifications and Attachments 
resulting from the selection process. 
 
 (6) The drawings and 
specifications shall not govern over any of the 
documents listed above. 
 
 (7) In case of a conflict or 
ambiguity within the same level of hierarchy of 
described documents, DFCM reserves the right to 
select the most stringent requirement unless the 
preponderance of the contract indicates the less 
stringent requirement. 
 
 4.1.6 DIVIDING WORK AND  
CONTRACTOR REPRESENTATION. 
Organization of the specifications into divisions, 
sections and articles, and arrangement of 
Drawings, shall not control the Contractor in 
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dividing the Work among Subcontractors or in 
establishing the extent of Work to be performed by 
any trade.  Contractor represents that the 
Subcontractors, Sub-subcontractors, manufacturers 
and suppliers engaged or to be engaged by it are 
and will be familiar with the requirements for 
performance by them of their obligations. 
 

4.1.7 PLANNING AND PRIORITY.  
The Contractor shall plan and schedule its work to 
facilitate the Project and shall maintain a work 
schedule to place proper priority to sequence work 
to complete the project timely.  
 
4.2 SUPERVISION AND CONSTRUCTION 
PROCEDURES. 
 

4.2.1 SUPERVISION AND  
CONTROL.  The Contractor shall supervise and 
direct the Work, using the Contractor's best skill 
and attention.  The Contractor shall be solely 
responsible for and have control over the 
construction means, methods, techniques, 
sequences and procedures and for coordinating all 
portions of the Work under the Contract, except to 
the extent that the Contract Documents expressly 
and specifically state otherwise.  
 

4.2.2 RESPONSIBILITY.  
The Contractor shall be responsible to the State of 
Utah and DFCM for acts and omissions of the 
Contractor's employees, Subcontractors, and their 
agents and employees, and other persons 
performing portions of the Work under a contract 
with the Contractor or on behalf of the Contractor. 
 

4.2.3 NOT RELIEVED OF 
OBLIGATIONS.  The Contractor shall not be 
relieved of obligations to perform the Work in 
accordance with the Contract Documents either by 
activities or duties of the DFCM or its agents in 
the DFCM's administration of the Contract, or by 
tests, inspections or approvals required or 
performed by persons other than the Contractor or 
for those that the Contractor is liable. 
 

4.2.4 INSPECTIONS AND 
APPROVALS. 
 

(1) The Contractor is 
responsible for requesting inspections for various 

stages and portions of the Work required under the 
Contract Documents in a timely manner. 
 

(2) If any of the Work is 
required to be inspected or approved by the terms 
of the Contract Documents by any public 
authority, the Contractor shall timely request such 
inspection or approval to be performed in 
accordance with Article 9.  Except as provided in 
Article 9, work shall not proceed without any 
required inspection and the associated 
authorization to proceed.  Contractor shall 
promptly notify DFCM if the inspector fails to 
appear at the site. 
 
4.3 LABOR AND MATERIALS. 
 

4.3.1 PAYMENT BY CONTRACTOR.  
Except to the extent it is otherwise stated in the 
Contract Documents, the Contractor shall provide 
and pay for labor, materials, equipments, tools, 
construction equipment and machinery, water, 
heat, utilities, transportation, and other facilities, 
supplies, consumables and services necessary for 
the proper execution and completion of the Work, 
whether temporary or permanent and whether or 
not incorporated or to be incorporated in the 
Work. 
 

4.3.2 DISCIPLINE AND  
COMPETENCE.  The Contractor shall enforce 
strict discipline and good order among the 
Contractor's employees, its Subcontractors, agents, 
representatives and other persons performing 
under the Contract Documents.  The Contractor 
shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them.  
 
4.4 TAXES AND OTHER PAYMENTS TO 
GOVERNMENT.  The Contractor shall pay 
sales, consumer, use, employment-related and 
similar taxes related to the Work or portions 
thereof provided by the Contractor which are 
legally enacted when bids are received or 
negotiations concluded, whether or not yet 
effective or merely scheduled to go into effect.  
The Contractor shall comply with the laws and 
regulations regarding the payment of Sales and/or 
Use Tax and any exemptions.  The procurement 
documents may have a provision regarding 
specific items which are exempt from State of 
Utah Sales Tax and/or Use Tax.  Any such 
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exemption shall be used only for the items and the 
project specified in the procurement documents.  
Any such exemption does not apply to taxes levied 
by the federal government or any taxing entity 
outside of the State of Utah.  If a Contractor 
properly relies upon a provision(s) of the bidding 
or proposal documents, and if State of Utah Sales 
and/or Use Tax subsequently becomes due, then 
the Contractor shall be paid such tax amount not 
included in the bid/proposal amount due to the 
reliance upon such provision.  
 
4.5 PERMITS, FEES, NOTICES, LABOR 
AND MATERIALS. 
 

4.5.1 PERMITS AND FEES.  Unless 
required in the Supplementary General Conditions 
or an Addendum, it will not be necessary for the 
Contractor to obtain or pay for local building 
permits, plan check fees, electrical permits, 
plumbing permits, connection fees, or impact fees, 
nor will it be necessary to pay fees for inspections 
pertaining thereto. 

 
4.5.2 COMPLIANCE WITH PUBLIC 

AUTHORITIES, NOTICES.  The Contractor 
shall comply with and give notices required by 
laws, ordinances, resolutions, rules, regulations 
and lawful orders of public authorities bearing on 
the performance of the Work. 
 

4.5.3 CORRELATION OF  
CONTRACT DOCUMENTS AND  
ENACTMENTS.  It is not the Contractor's 
responsibility to ascertain that the Contract 
Documents are in accordance with applicable 
laws, statutes, ordinances, resolutions, building 
codes, and rules and regulations.  Notwithstanding 
this, if the Contractor observes, or if such is 
readily observable to a Contractor of ordinary skill 
and expertise for the type of Work involved, that a 
portion of the Contract Documents is at variance 
therewith, the Contractor shall promptly notify the 
A/E and DFCM in writing, and necessary changes 
shall be accomplished by appropriate 
Modification. 
 

4.5.4 FAILURE TO GIVE NOTICE.  
If the Contractor, or any Subcontractor thereof 
performs Work without complying with the 
requirements of this Article 4.5 hereinabove, the 
Contractor shall assume appropriate responsibility 

for such Work and shall bear the appropriate 
amount of the attributable costs. 
 
4.6 SUPERINTENDENT.  The Contractor 
shall employ a competent superintendent and 
necessary assistants who shall be in attendance at 
the Project site during performance of the Work.  
The superintendent shall represent the Contractor, 
and communications given to the superintendent 
shall be as binding as if given to the Contractor.  
Important communications shall be confirmed in 
writing.  Other communications shall be similarly 
confirmed on written request in each case. 
 
4.7 TIME AND CONTRACTOR'S 
CONSTRUCTION SCHEDULES. 
 

4.7.1 PROGRESS AND 
COMPLETION. 
 

(1) TIME IS OF THE 
ESSENCE; COMPLETE WITHIN 
CONTRACT TIME.  Time is of the essence.  By 
executing the Contractor's Agreement, the 
Contractor confirms that the Contract Time is 
adequate to perform the Work.  The Contractor 
shall proceed expeditiously with adequate forces 
to achieve Substantial Completion within the 
Contract Time. 
 
 (2) NOTICE TO PROCEED 
AND INSURANCE.  The Contractor shall not 
prematurely commence operations on the site or 
elsewhere prior to the issuance of a Notice to 
Proceed by the DFCM or prior to the effective 
date of insurance required by Article 10 to be 
furnished by the Contractor, whichever is the 
latter. 
 
 4.7.2 SCHEDULE PREPARATION.  
The Contractor, promptly after being awarded the 
Contract, shall prepare and submit for the DFCM's 
and A/E's review, a reasonably detailed CPM 
schedule for the Work.  The schedule shall 
indicate the order, sequence, and interdependence 
of all items known to be necessary to complete the 
Work including construction, procurement, 
fabrication, and delivery of materials and 
equipment, submittals and approvals of samples, 
shop drawings, procedures, or other documents.  
Work items of the DFCM, other Contractors, 
utilities and other third parties that may affect or 
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be affected by the Contractor shall be included.  If 
the DFCM is required, by the Contract 
Documents, to furnish any materials, equipment, 
or the like, to be incorporated into the Work by the 
Contractor, Contractor shall submit, with the first 
schedule submittal, a letter clearly indicating the 
dates that such items are required at the Project 
Site.  The critical path should be identified, 
including the critical paths for interim completion 
dates and milestones.  The CPM schedule shall be 
developed using Primavera, MS Project, or 
Suretrack unless otherwise authorized by the 
DFCM Representative.  The Contractor's schedule 
shall be updated at least once a month and 
submitted with each pay request. 

 
4.7.3 INITIAL CONTRACT TIME.  

Unless otherwise specified in the bidding 
documents, the initial Contract Time is the time 
identified in the Contractor’s Agreement. 
 

4.7.4 INTERIM COMPLETION  
DATES AND MILESTONES.  The schedule 
must include contractually specified interim 
completion dates and milestones.  The milestone 
completion dates indicated are considered 
essential to the satisfactory performance of this 
Contract and to the coordination of all Work on 
the Project.  The milestone dates listed are not 
intended to be a complete listing of all Work under 
this Contract or of interfaces with other Project 
Contractors. 
 

4.7.5 SCHEDULE CONTENT 
REQUIREMENTS.  The schedule shall indicate 
an early completion date for the Project that is no 
later than the Project's required completion date.  
The schedule, including all activity duration's shall 
be given in calendar days.  The Schedule shall also 
indicate all of the following: 
 
 (1) Interfaces with the work of 
outside contractors (e.g., utilities, power and with 
any separate Contractor); 
 

(2) Description of activity 
including activity number/numbers; 
 
 (3) Estimated duration time for 
each activity; 
 

 (4) Early start, late start, early 
finish, late finish date, and predecessor/successors 
including stop-start relationships with lead and lag 
time for each activity; 
 

(5) Float available to each path 
of activities; 
 
 (6) Actual start date for each 
activity begun; 
 
 (7) Actual finish date for each 
activity completed; 
 
 (8) The percentage complete 
of each activity in progress or completed; 
 

(9) Identification of all critical 
path activities; 
 

(10) The critical path for the 
Project, with said path of activities being clearly 
and easily recognizable on the time-scaled 
network diagram.  The path(s) with the least 
amount of float must be identified.  Unless 
otherwise authorized by the DFCM 
Representative, no more than 40% of all activities 
may be identified as critical path items.  The 
relationship between non-critical activities and 
activities on the critical path shall be clearly 
shown on the network diagram; 
 

(11) Unless otherwise 
authorized by the DFCM Representative, all 
activities on the schedule representing 
construction on the site may not have a duration 
longer than 14 days.  Construction items that 
require more than 14 days to complete must be 
broken into identifiable activities on the schedule 
with durations less than 14 days.  The sum of these 
activities represents the total length required to 
complete that construction item; and 
 
 (12) Additional requirements as 
specified in the Supplemental General Conditions. 
 

4.7.6 DFCM'S RIGHT TO TAKE 
EXCEPTIONS.  The DFCM reserves the right to 
take reasonable exception to activity duration, 
activity placement, construction logic or time 
frame for any element of the Work to be 
scheduled. 
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4.7.7 FLOAT TIME.  Float or slack 

time is defined as the amount of time between the 
earliest start date and the latest start date or 
between the earliest finish date and the latest finish 
date of a chain of activities on the Schedule.  By a 
proposal request or modification delivered to the 
Contractor, the DFCM has the right to use the float 
time for non-critical path activities until the 
Contractor has reallocated such time on a newly 
submitted schedule. 
 

4.7.8 INITIAL SCHEDULE  
SUBMISSION.  No progress payments will be 
approved until the Contractor has submitted a 
Project detailed CPM schedule covering the first 
90 days of the Work with a general CPM schedule 
for the entire project.  The detailed schedule for 
the entire project is to be completed prior to the 
second pay request unless otherwise authorized in 
writing by the DFCM Representative. 
 

4.7.9 UPDATES.  Prior to any approval 
of a pay request, the DFCM, A/E and Contractor 
shall review the Contractor's schedule compared to 
the Work completed.  The DFCM approves the 
amount of Work completed as supported by the 
schedule of values and as verified by the 
determination of Work completed.  If necessary, 
the Contractor shall then update and submit to the 
DFCM the schedule with the pay request; all of 
which in accordance with the DFCM’s approval.  
All updates shall be provided in electronic and 
hard copy formats.  At each scheduled meeting 
with the DFCM Representative, the Contractor 
shall provide a "three week look ahead" with long 
lead items identified. 
 

4.7.10 SCHEDULE OF SUBMITTALS.  
The Contractor shall prepare and keep current, for 
the A/E’s and DFCM’s review, a schedule of 
submittals required under the Contract Documents 
which is coordinated with the Contractor's 
construction schedule and allows the A/E a 
reasonable time to review the submittals.  This 
submittal schedule is to be included as part of the 
construction schedule.  Submittals requiring 
expedited review must be clearly identified as 
such in the schedule of submittals. 
 

4.7.11 SCHEDULE RECOVERY.  If the 
Work represented by the critical path falls behind 

more than 7 days, the project schedule shall be 
redone within 14 days showing how the 
Contractor shall recover the time.  A narrative that 
addresses the changes in the schedule from the 
previously submitted schedule shall be submitted 
along with the schedule in both hard copy 
(appropriate report formats to be determined by 
the DFCM Representative) and electronic copy. 
The Contractor shall comply with the most recent 
schedules. 
 

4.7.12 SCHEDULE CHANGES AND 
MODIFICATIONS. 
 

(1) CONTRACT TIME 
CHANGE REQUIRES MODIFICATION.  The 
Contract Time may only be shortened or extended 
by a written modification fully executed by the 
DFCM.  
 

(2) CONTRACTOR 
REORDERING, RESEQUENCING AND 
CHANGING ACTIVITY DURATIONS.  
Should the Contractor, after approval of the 
complete detailed construction schedule, desire to 
change his plan of construction, he shall submit 
his requested revisions to the DFCM and the A/E 
along with a written statement of the revisions 
including a description of the sequence and 
duration changes for rescheduling the work, 
methods of maintaining adherence to intermediate 
milestones and the contract completion date and 
the reasons for the revisions.  If the requested 
changes are acceptable to the DFCM, which 
acceptance shall not be unreasonably withheld, 
they will be incorporated into the Schedule in the 
next reporting period.  If after submitting a request 
for change in the Contract Schedule, the DFCM 
does not agree with the request, the DFCM will 
schedule a meeting with the Contractor to discuss 
the differences. 
 

(3) CHANGES IN 
CONTRACT TIME.  The critical path schedule 
as the term is used in the provisions herein shall be 
based on the current version of the Contractor's 
schedule for the Project and accepted by the 
DFCM just prior to the commencement of the 
modification, asserted delay, suspension or 
interruption.  If the Contractor believes it is 
entitled to an extension of Contract Time under the 
Contract Documents, the Contractor shall submit a 
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PCO in accordance with Article 7.2 to the A/E and 
the DFCM Representative accompanied by an 
analysis ("Requested Time Adjustment Schedule") 
in accordance with the Contract Documents for 
time extensions.  The "Requested Time 
Adjustment Schedule" shall include "fragnets" that 
represent the added or changed work to the 
Schedule.  The impact on unchanged activities 
caused by the changes and/or delays being 
analyzed shall be included in these fragnets. 
 
A "fragnet" as used in these General Conditions 
and when used in the context of project scheduling 
is a subset of project activities that are inter-related 
by predecessor and successor relationships that are 
tied into the main schedule with identified start 
and completion points.  Each fragnet may or may 
not be on the critical path.  An entire schedule 
consists of a series of inter-related fragnets. 
 

4.7.13 EXCUSABLE DELAY.   
 

(1) IN GENERAL.  If the 
Contractor is delayed at any time in the progress 
of the Work on the critical path schedule by an act 
or neglect of the DFCM or other causes beyond 
the Contractor's control or by other causes which 
the DFCM determines may justify delay, then the 
Contract Time shall be extended by Change Order.  
The Contractor shall immediately take all steps 
reasonably possible to lessen the adverse impact of 
such delay.  Notwithstanding the above, to the 
extent any of the causes for delay were caused by 
the Contractor, reasonably foreseeable by the 
Contractor or avoidable by the Contractor, then to 
such extent the delay shall not be cause for 
extension of the Contract Time.  For purposes of 
this paragraph, Contractors shall include all 
subcontractors and others under the responsibility 
of the Contractor. 
 
The determination of the total number of days 
extension will be based upon the current 
construction schedule in effect at the inception of 
the change and/or delay and upon all data relevant 
to the extension as it exists in the project record.  
Once approved, such data shall be incorporated in 
the next monthly update of the schedule.  
 
Contractor acknowledges and agrees that delays in 
work items which, according to the schedule 
analysis, do not affect any milestone dates or the 

Contract completion dates shown on the CPM at 
the time of the delay, will not be the basis for a 
contract extension. 
 
 (2)  WEATHER-RELATED 
EXCUSABLE DELAYS.  Completion time will 
not be extended for normal bad weather or any 
weather that is reasonably foreseeable at the time 
of entering into the contract.  The time for 
completion as stated in the contract documents 
includes due allowance for calendar days on which 
Work cannot be performed out of doors.  The 
Contractor acknowledges that it may lose days due 
to weather conditions.  Contract time may be 
extended at no cost to the DFCM if all of the 
following are met which must be established by 
the Contractor: 
 
 (a) That the weather 
prevented Work from occurring that is on the 
critical path for the project based upon a critical 
path schedule previously submitted to the DFCM 
and to the extent accepted by the DFCM; 
 
 (b) There are no 
concurrent delays attributed to the Contractor; 
 
 (c) The Contractor took 
all reasonable steps to alleviate the impact of the 
weather and took reasonable attempts to prevent 
the delay and despite such reasonable actions of 
Contractor, the weather impacted the critical path 
as described above; and 
 
 (d) One of the following 
occurred: 
 
 1. The weather 
was catastrophic, such as a tornado, hurricane, 
severe wind storm, severe hail storm; or  
 
 2. Based on the 
full history of information published from the 
closest station as indicated from the Western 
Regional Climate Center (Desert Research 
Institute 2215 Raggio Parkway Reno, Nevada 
89512, and as may be described on the website at 
http://www.wrcc.dri.edu/summary/), one or more 
of the following occurred: 
 
 a. For any 
day between November 1 and March 31, the 
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minimum temperature fell below the average 
minimum temperature plus the extreme low 
temperature recorded for the month divided by 2. 
 
 b. For any 
day between November 1 and March 31, the 
maximum temperature fell below the monthly 
average for the minimum temperature. 
 
 c. The 
daily precipitation exceeded 75% of the historical 
one day maximum for the month. 
 
 d. The 
snowfall for the month exceeded 175% of the 
historical average snow fall for the month. 
 

4.7.14 COMPENSABLE DELAY, 
SUSPENSION OR INTERRUPTION. 
 

(1) BASIC CONDITIONS.  
In addition to the other requirements of the 
Contract Documents, a compensable delay, 
suspension or interruption of the work occurs only 
when the following are met: 
 
 (a) Is wholly 
unanticipated by the parties at the time of 
execution of the Contractor's Agreement or is 
caused by the breach of a fundamental obligation 
of the Contract Documents attributable to the 
DFCM; and 
 
 (b) The Contractor 
delivers a written notice to A/E and DFCM within 
seven (7) days that the Contractor knows or should 
have known of the condition giving rise to the 
purported compensable delay, disruption, 
suspension or interruption, and said continuation 
affects the Contract Time as indicated by the last 
submitted and reasonable critical path schedule. 
 

(2) COMPENSABLE DELAY 
FORMULA.  To the extent of the compensable 
delay, the Contractor's total entitlement for all 
compensable delay damages is the computed result 
of the following formula:  Contract Sum divided 
by Contract Time (in calendar days); the result of 
which is then multiplied by 0.05; and the result of 
which is multiplied by the number of calendar 
days of compensable days allowed under these 
General Conditions that are beyond the Contract 

Time.  Notwithstanding any other provision of 
these General Conditions or the Contract 
Documents, to the extent the Contractor is entitled 
to receive the 10% or 15% markup under Article 
7.4, this provision shall be inapplicable and the 
markup shall be deemed to include all the 
compensable delay damages provided by this 
paragraph. 

 
(3) PERIOD OF 

COMPENSABLE DELAY, SUSPENSION OR 
INTERRUPTION.  The length and extent of 
compensable delay, shall be determined, with the 
use of the Project's critical path schedule, by 
ascertaining the number of additional days to the 
Contract Time that are needed in order to perform 
the Work in accordance with the Contract 
Documents as a result of the continuation of the 
aforesaid delay, disruption, suspension or 
interruption after receipt of the written notice 
received by the A/E and DFCM under Section 
4.7.14(1)(b) above. 
 
 (4) CONCURRENT 
DELAY.  Notwithstanding any other provision of 
these General Conditions, to the extent a non-
compensable delay occurs at the same time as a 
compensable delay, the DFCM shall not be 
responsible for any compensation for the period of 
the non-compensable delay. 
 

4.7.15 TIME EXTENSION  
REQUESTS.  Any time extension shall be 
requested within 21 days after the Contractor 
knew or should have known about the delay and 
shall be supported by the critical path schedule 
analysis. 
 

4.7.16 LIQUIDATED DAMAGES. 
 
 (1) IN GENERAL.  Should 
the Contractor fail to complete the Work within 
the Contract Time, there shall be deducted from 
any amount due or that may become due the 
Contractor, the sum as stated in the Contractor's 
Agreement.  Such sum is fixed and agreed upon by 
the DFCM and Contractor as liquidated damages 
due the DFCM by reason of the inconvenience and 
added costs of administration, engineering, 
supervision and other costs resulting from the 
Contractor's default, and not as a penalty.  Actual 
damages related to delay can not be ascertained at 
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the time of execution of the Contract.  To the 
extent that the liquidated damages exceed any 
amounts that would otherwise be due the 
Contractor, the Contractor shall be liable for such 
excess to the DFCM.  DFCM may seek 
enforcement of such obligation by legal action, 
and if such is necessary, shall recover the related 
costs and attorney fees.  Notwithstanding any 
other provision of these General Conditions, the 
availability of liquidated damages to the DFCM 
shall not limit the DFCM's right to seek damages 
or other remedies available under law or equity to 
the extent such damages or remedies are not based 
upon delay. 
 
 (2) NO WAIVER OF 
DFCM'S RIGHTS.  Permitting the Contractor to 
continue any part of the Work after the time fixed 
for completion or beyond any authorized extension 
thereof, shall in no way operate as a waiver or 
estoppel on the part of the DFCM of any of its 
rights under the Contract Documents, including 
the right to liquidated damages or any other 
remedies or compensation. 
 
4.8 DOCUMENTS AND SAMPLES AT THE 
SITE, CERTIFYING "AS-BUILTS".  The 
Contractor shall maintain at the site for the 
DFCM, one record copy of the Drawings, 
Specifications, Addenda, Change Orders and other 
Modifications, in good order and marked weekly 
to record changes and selections made during 
construction, as well as approved Shop Drawings, 
Product Data, Samples and similar submittals.  
These aforesaid items shall be available to the A/E 
and shall be delivered to the A/E for submittal to 
the DFCM upon completion of the Work, signed 
by the Contractor, certifying that they show 
complete and exact "as-built" conditions, stating 
sizes, kind of materials, vital piping, conduit 
locations and similar matters.  All notes of 
encountered or changed conditions shall be 
included. 
 
4.9 SHOP DRAWINGS, PRODUCT DATA 
AND SAMPLES. 
 

4.9.1 NOT CONTRACT DOCUMENTS.  
Shop Drawings, Product Data, Samples and 
similar submittals are not Contract Documents.  
The submittal shall demonstrate, for those portions 
of the Work for which the submittal is required, 

the way the Contractor proposes to conform to the 
information given and the design concept 
expressed in the Contract Documents. 

 
4.9.2 PROMPTNESS.  The Contractor 

shall review, approve and submit to the A/E, Shop 
Drawings, Product Data, Samples and similar 
submittals required by the Contract Documents 
with reasonable promptness and in such sequence 
as to cause no delay in the Work, or the activities 
of the DFCM or separate contractors. 

 
4.9.3 NOT PERFORM UNTIL A/E 

APPROVES.  The Contractor shall perform no 
portion of the Work requiring submittal and 
review of Shop Drawings, Product Data, Samples 
or similar submittals until the respective submittal 
has been approved in writing by the A/E.  Such 
Work shall be in accordance with the approved 
submittals. 
 

4.9.4 REPRESENTATIONS BY 
CONTRACTOR.  By approving and submitting 
Shop Drawings, Product Data, Samples and 
similar submittals, the Contractor represents that 
the Contractor has determined and verified 
materials, field measurements and field 
construction criteria related thereto, and has 
checked and coordinated the information 
contained within such submittals with the 
requirements of the Work and of the Contract 
Documents. 
 

4.9.5 CONTRACTOR'S LIABILITY.  
The Contractor shall not be relieved of 
responsibility for deviations from the requirements 
of the Contract Documents by the A/E's approval 
of Shop Drawings, Product Data, Samples or 
similar submittals unless the Contractor has 
specifically informed the A/E in writing of such 
deviation at the time of the submittal and the A/E 
has given written approval to the specific 
deviation.  The Contractor shall not be relieved of 
responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar 
submittals by the A/E's review and comment. 
 

4.9.6 DIRECT SPECIFIC  
ATTENTION TO REVISIONS.  The Contractor 
shall direct specific attention in writing to all 
revisions on resubmitted Shop Drawings, Product 
Data, Samples or similar submittals, except those 



DFCM General Conditions 052505 16

requested by the A/E and indicated on previous 
submittals. 
 

4.9.7 INFORMATIONAL 
SUBMITTALS.  Informational submittals upon 
which the A/E is not expected to take responsive 
action may be so identified in the Contract 
Documents. 
 

4.9.8 RELIANCE ON  
PROFESSIONAL CERTIFICATION.  When 
professional certification of performance criteria 
of materials, systems or equipment is required by 
the Contract Documents, the DFCM and A/E shall 
be entitled to rely upon the accuracy and 
completeness of such calculations and 
certifications.  If a professional stamp is required, 
the professional shall be licensed in the State of 
Utah unless otherwise approved by the DFCM in 
writing.  Likewise, the Contractor is entitled to 
rely upon the accuracy and completeness of the 
calculations made by the A/E in developing the 
Contract Documents, unless a Contractor of 
ordinary skill and expertise for the type of Work 
involved would know that such is inaccurate or 
incomplete and therefore must immediately notify 
the DFCM in writing. 
 
4.10 USE OF SITE. 
 

4.10.1 IN GENERAL.  The Contractor 
shall confine operations at the site to areas 
permitted by the Contract Documents, law, 
ordinances, resolutions, rules and regulations, and 
permits and shall not unreasonably encumber the 
site with materials or equipment.  Contractor shall 
take all reasonable means to secure the site, 
protect the site and protect the Work from any 
damage.  The site shall be left free and clear of 
refuse, equipment, materials, etc. and the site shall 
not be subject to spilled liquids and chemicals, 
toxic or otherwise.  Should such an incident occur 
while the Contractor has control of the site, the 
Contractor shall be responsible to clean the site 
and pay all associated costs, fines and penalties.  
Notwithstanding this, Contractor is not responsible 
for any damage to the site or the Work to the 
extent caused by the DFCM or the DFCM's 
agents. 

 
4.10.2 ACCESS TO NEIGHBORING  

PROPERTIES.  The Contractor shall not, except 

as provided in the Contract Documents or with the 
DFCM's advance written consent when necessary 
to perform the Work, interfere with access to 
properties neighboring the Project site by the 
owners of such properties and their respective 
tenants, agents, invitees and guests. 
 
4.11 ACCESS TO WORK.  The Contractor 
shall provide the DFCM and A/E access to the 
Work in preparation and progress, wherever 
located. 
 
4.12 ROYALTIES AND PATENTS.  The 
Contractor shall pay all royalties and license fees.  
The Contractor shall defend suits or claims for 
infringement of patent rights and shall hold the 
DFCM and A/E harmless from loss on account 
thereof, but shall not be responsible for such 
defense or loss when a particular design, process 
or product of a particular manufacturer or 
manufacturers is required by the Contract 
Documents.  However, if the Contractor has 
reason to believe that the required design, process 
or product is an infringement of a patent, the 
Contractor shall be responsible for such loss 
unless such information is promptly furnished to 
the DFCM in writing. 
 
4.13 INDEMNIFICATION. 
 

4.13.1 IN GENERAL. 
 
  (1) To the fullest extent 
permitted by law, the Contractor shall indemnify 
and hold harmless the State of Utah, the State of 
Utah's institutions, agencies, departments, 
divisions, authorities, and instrumentalities, 
boards, commissions, elected or appointed 
officers, employees, agents, authorized volunteers 
(hereinafter the above listing of entities and 
persons is referred to an “indemnities”) from and 
against every kind and character of claims, 
damages, losses and expenses, including but not 
limited to attorneys’ fees, and including those 
events covered under the blanket Contractual 
Liability Coverage required under the Contract 
Documents, arising out of or resulting from any 
act or omission in the performance of the Work 
including the work of all the Subcontractors and 
their employees, provided that any such claim, 
damage, loss or expense is caused in whole or in 
part by the negligent or wrongful act or omission 
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of the Contractor, any Subcontractor, and their 
employees, provided that any such claim, damage 
loss or expense is caused in whole or in part by the 
negligent or intentional act or omission of the 
Contractor, any Subcontractor, or anyone directly 
or indirectly employed or the agent of any of them 
or anyone for whose acts any of them may be 
liable, regardless of whether or not it is caused in 
part by a party indemnified hereunder.  The 
Contractor shall defend all actions brought upon 
such matters to be indemnified hereunder and pay 
all costs and expenses incidental thereto, but the 
State of Utah shall have the right, at its option, to 
participate in the defense of any such action 
without relieving the Contractor of any obligation 
hereunder.  Notwithstanding any of the above, to 
the extent the Contractor is complying with a 
written directive from the DFCM, that is not based 
on the Contractor's recommendation, the 
Contractor shall not be held liable under the 
indemnification provision of this Agreement if the 
Contractor has promptly disagreed with the written 
directive by delivering such objection to the 
DFCM in writing. 
 
 (2) Such obligation shall not 
be construed to negate, abridge, or otherwise 
reduce any other right or obligation of indemnity 
which would otherwise exist as to any party or 
person under Contract Documents. 
 
 (3) In claims against any 
person or entity indemnified under this Article 
4.13 by an employee of the Contractor, 
Subcontractor, anyone directly or indirectly 
employed by them or anyone for whose acts they 
may be liable, the indemnification obligation 
under this Article 3.13 shall not be limited by a 
limitation on amount or type of damages, 
compensation or benefits payable by or for the 
Contractor or Subcontractor under workers' or 
workmen's compensation acts, disability benefits 
acts or other employee benefit acts. 
 
 
ARTICLE 5.  SUBCONTRACTORS. 
 
5.1 AWARD OF SUBCONTRACTS AND 
OTHER CONTRACTS FOR PORTIONS OF 
THE WORK. 
 
 

5.1.1 APPROVAL REQUIRED. 
 
 (1) Listing of Subcontractors 
shall be as required by U.C.A. 63A-5-208 as 
amended and/or as stated in the Contract 
Documents, including but not limited to the 
"DFCM Subcontractors List Form". 
 
 (2) The Contractor shall not 
contract with a proposed person or entity to whom 
the DFCM has made a reasonable and timely 
objection.  The Contractor shall not be required to 
contract with anyone to whom the Contractor has 
made reasonable objection.  
 

5.1.2 BUSINESS AND LICENSING  
REQUIREMENTS.  All Subcontractors used by 
the Contractor shall comply with all applicable 
business and licensing requirements.   
 

5.1.3 SUBSEQUENT CHANGES.  
After the lapse of twenty-four (24) hours from the 
bid opening, the Contractor may change its listed 
Subcontractors only in accordance with Rule R 
23-1 and the Contract Documents and with written 
approval of the Director of the Division of 
Facilities Construction and Management. 
 

(1) DFCM will pay the 
additional costs for a DFCM requested change in 
subcontractor if all of the following are met: 

 
(a) If the DFCM in 

writing requests the change of a subcontractor;  
 

(b) The original 
subcontractor is a responsible subcontractor that 
meets the requirements of the Contract 
Documents; and 

 
(c) The original 

subcontractor did not withdraw as a subcontractor 
on the project.  
 

(2) In all other circumstances, 
the Contractor shall pay the additional cost for a 
change in a subcontractor. 
 

5.1.4 BONDING OF 
SUBCONTRACTORS.  Subcontractors as 
identified by DFCM in the procurement 
documents, may be required to submit 
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performance and payment bonds to cover the full 
extent of their portion of the Work.  This provision 
does not in any way limit the right of the 
Contractor to have subcontractors at any tier be 
required to have a performance and/or payment 
bond. 
 
5.2 SUBCONTRACTUAL RELATIONS. 
 

5.2.1 COMPLY WITH CONTRACT 
DOCUMENTS.  By appropriate enforceable 
agreement, and to the extent it can be practically 
applied, the Contractor shall require each 
Subcontractor to be bound to the Contractor by the 
terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and 
responsibilities which the Contractor, by these 
Documents, assumes towards the DFCM and A/E. 

 
5.2.2 RIGHTS.  Each Subcontractor 

agreement shall preserve and protect the rights of 
the DFCM and A/E under the Contract Documents 
with respect to the Work to be performed by the 
Subcontractor so that subcontracting thereof will 
not prejudice such rights, and shall allow to the 
Subcontractor, unless specifically provided 
otherwise in the Subcontractor agreement, the 
benefit of all rights and remedies against the 
Contractor that the Contractor, by the Contract 
Documents, has against the DFCM. 
 

5.2.3 SUB-SUBCONTRACTORS.  The 
Contractor shall require each Subcontractor to 
enter into similar agreements with its 
Subcontractors which complies with the 
requirements of Paragraphs 5.2.1 and 5.2.2 
hereinabove. 
 

5.2.4 DOCUMENT COPIES.  The 
Contractor shall make available to each proposed 
Subcontractor, prior to execution of the 
subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be 
bound.  Subcontractors shall similarly make copies 
of applicable portions of the Contract Documents 
available to their respective proposed 
Subcontractors. 
 
5.3 CONTINGENT ASSIGNMENT OF 
SUBCONTRACTS. 
 
 

5.3.1 CONDITIONS FOR  
ASSIGNMENT TO DFCM.  Each subcontract 
agreement for a subcontractor at any tier for a 
portion of the Work is assigned by the Contractor 
to the DFCM provided that the assignment is 
effective only after termination of the Contract by 
the DFCM for cause pursuant to Article 12.2 or 
stoppage of the Work by DFCM pursuant to 
Article 12.5, and only for those subcontract 
agreements which the DFCM accepts by notifying 
the Subcontractor in writing.  The subcontract 
shall be equitably adjusted to meet the new 
conditions of the work. 
 
 
ARTICLE 6. PROTECTION OF PERSONS 
AND PROPERTY. 
 
6.1 SAFETY OF PERSONS AND 
PROPERTY. 
 

6.1.1 CONTRACTOR 
RESPONSIBILITY.  The Contractor shall be 
solely responsible for initiating, maintaining and 
supervising all safety precautions and programs in 
connection with the performance of the Contract.  
The Contractor shall take all reasonable 
precautions for the safety of, and shall provide 
reasonable protection to prevent damage, injury or 
loss to: 
 
 (1) Employees on the Work 
and other persons who may be affected thereby; 
 

(2) The Work and materials 
and equipment to be incorporated therein, whether 
in storage on or off the site, under care, custody or 
control of the Contractor or a Subcontractor; and 
 

(3) Other property at the site or 
adjacent thereto, such as trees, shrubs, lawns, 
walks, pavements, roadways, structures and 
utilities not designated for removal, relocation or 
replacement in the course of construction. 
 

6.1.2 SAFETY PROGRAM, 
PRECAUTIONS.  The Contractor shall institute a 
safety program at the start of construction to 
minimize accidents.  Said program shall continue 
to the final completion of the Project and conform 
to applicable laws and regulations including the 
Utah Occupational Safety and Health Rules and 
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Regulations as published by the Utah Industrial 
Commission - UOSH Division.  The Contractor 
shall post signs, erect barriers, and provide those 
items necessary to implement the safety program.  
As soon as the Contractor proceeds with the Work, 
the Contractor shall have all workers and all 
visitors on the site wear safety hard hats, as well as 
all other appropriate safety apparel such as safety 
glasses and shoes, and obey all safety rules and 
regulations and statutes.  The Contractor shall post 
a sign in a conspicuous location indicating the 
necessity of wearing hard hats and the Contractor 
shall loan such hats to visitors. 

 
6.1.3 COMPLIANCE WITH LAWS.  

The Contractor shall give notices and comply with 
applicable laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on 
safety of persons or property or their protection 
from damage, injury or loss.  In particular, the 
Contractor shall comply with all applicable 
provisions of Federal, State and municipal safety 
laws, rules and regulations as well as building 
codes to prevent accidents or injury to persons on, 
about, or adjacent to the premises where the Work 
is being performed. 
 

6.1.4 ERECT AND MAINTAIN 
SAFEGUARDS.  The Contractor shall erect and 
maintain, as required by existing conditions and 
performance of the Contract, reasonable 
safeguards for safety and protection, including 
effective fences, posting danger signs and other 
warnings against hazards, promulgating safety 
regulations and notifying owners and users of 
adjacent sites and utilities. 
 

6.1.5 UTMOST CARE.  When use or 
storage of explosives or other hazardous materials 
or equipment or unusual methods are necessary for 
execution of the Work, the Contractor shall 
exercise utmost care and carry on such activities 
under supervision of properly qualified personnel. 
 

6.1.6 PROMPT REMEDY.  The 
Contractor shall promptly remedy damage and loss 
(other than damage or loss insured under property 
insurance required by the Contract Documents) to 
property referred to in Paragraph 6.1.1 of these 
General Conditions caused in whole or in part by 
the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by 

anyone for whose acts they may be liable and for 
which the Contractor is responsible under said 
Paragraph 6.1.1, except to the extent such damage 
or loss is directly due to errors in the Contract 
Documents or caused by agents or employees of 
the A/E or DFCM.  The foregoing obligations of 
the Contractor are in addition to the Contractor's 
obligations under the Contract Documents. 
 

6.1.7 SAFETY DESIGNEE.  The 
Contractor shall designate a responsible member 
of the Contractor's organization at the site whose 
duty shall be the prevention of accidents, damage, 
injury or loss.  This person shall be the 
Contractor's superintendent unless otherwise 
designated by the Contractor in writing to the 
DFCM and A/E. 
 

6.1.8 LOAD SAFETY.   
The Contractor shall not load or permit any part of 
the construction or site to be loaded so as to 
endanger its safety. 
 

6.1.9 OFF-SITE RESPONSIBILITY.  
In addition to its other obligations under this 
Article 6, the Contractor shall, at its sole cost and 
expense, promptly repair any damage or 
disturbance to walls, utilities, streets, ways, 
sidewalks, curbs and the property of the State and 
third parties (including municipalities and other 
governmental agencies) resulting from the 
performance of the Work, whether by it or by its 
Subcontractors at any tier.  The Contractor shall 
not cause materials, including soil and debris, to 
be placed or left on streets or ways. 

 
6.1.10  EMERGENCIES.   

In an emergency affecting safety of persons or 
property, the Contractor shall act, at the 
Contractor's discretion, to prevent threatened 
damage, injury or loss.  Contractor shall promptly 
notify the DFCM Representative of the action 
taken. 
 
6.2 HAZARDOUS MATERIALS.  In the 
event the Contractor encounters on the site 
material reasonably believed to be asbestos or 
polychlorinated biphenyl (PCB) or any other 
hazardous waste or substance which may endanger 
the health of those persons performing the Work 
or being on the site, the Contractor shall 
immediately stop Work in the area affected and 
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immediately report the condition to the DFCM 
Representative and A/E by phone with a follow-up 
document in writing.  The Work in the affected 
area shall be resumed when written direction is 
provided by the DFCM Representative.  Except to 
the extent provided otherwise in the Contract 
Documents or if the presence of hazardous 
materials is due to the fault of the Contractor, the 
Contractor shall not be required to perform 
without the Contractor’s consent, any Work 
relating to asbestos, polychlorinated biphenyl 
(PCB) or any other hazardous waste or substance. 
 
DFCM shall procure a licensed abatement 
contractor qualified to remove the hazardous 
material.  The abatement contractor shall submit 
notification of demolition to the Utah Division of 
Air Quality.  Abatement contractor shall pay the 
notification fee.  A copy of the hazardous material 
survey report shall be available to all persons who 
have access to the construction site. 

 
6.3 HISTORICAL AND 
ARCHEOLOGICAL CONSIDERATIONS.  In 
the event the Contractor knows or should have 
known of any cultural, historical or archeological 
material that is either recognized as an item to be 
protected under Federal, State, or local law or 
regulation, or is an item of obvious value to the 
State of Utah, the Contractor shall cease any work 
that would interfere with such discovery and 
immediately report the condition to the DFCM 
Representative and A/E by phone with a follow-up 
document in writing.  Work shall resume based 
upon the direction of the DFCM Representative.  
Contractor cooperation with any DFCM 
recognized archaeologist or other 
cultural/historical expert is required. 

 
6.4   CONTRACTOR LIABILITY.  If the 
Contractor fails in any of its obligations in Articles 
6.1 through 6.3 above, the Contractor shall be 
liable to any damages to DFCM, the State of Utah 
or any third party resulting from such 
noncompliance.  The Contractor shall also be 
liable for any mitigation or restoration effort 
resulting from such noncompliance.  To the extent 
all the following is met, the Contractor may treat 
the discovery of such material similarly to an 
unforeseen condition: 

 

6.4.1 The discovery of such material is 
reasonably unforeseeable given the site conditions 
that the Contractor should have been aware; 
 

6.4.2 The presence of such material was 
not identified in any part of the Contract 
Documents; 
 

6.4.3 The Contractor has undertaken  all 
proper action to mitigate any impact of such 
discovery on the critical path or monies related to 
the Project;  
 

6.4.4 The discovery affects the critical 
path or contract price from that which was 
contemplated by the Contract Documents; and 
 

6.4.5 The requirements of 7.1.5 and the 
Contract documents are met. 
 
 
ARTICLE  7.  MODIFICATIONS, REQUEST  
FOR INFORMATION, PROPOSED CHANGE 
ORDER, PRELIMINARY RESOLUTION 
EFFORTS AND CLAIMS PROCESS. 
 
7.1 MODIFICATIONS:  IN GENERAL. 
 

7.1.1 TYPES OF MODIFICATIONS 
AND LIMITATIONS.  Changes in the Work 
may be accomplished after execution of the 
Contract, and without invalidating the Contract, by 
Change Order, Construction Change Directive or 
ASI, subject to the limitations stated in this Article 
7 and elsewhere in the Contract Documents.  The 
Contractor must have a written Modification 
executed by DFCM under this Article 7 prior to 
proceeding with any Work sought to be an extra. 
 

7.1.2 BY WHOM ISSUED.  A Change 
Order or Construction Change Directive shall be 
issued by the DFCM Representative.  An ASI is 
issued by the A/E or by the DFCM Representative. 
 
  The A/E shall prepare Change 
Orders and Construction Change Directives with 
specific documentation and data for the DFCM’s 
approval and execution in accordance with the 
Contract Documents, and may issue ASIs not 
involving an adjustment in the contract sum or an 
extension of the Contract Time which are not 
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inconsistent with the intent of the Contract 
Documents. 
 

7.1.3 CONTRACTOR TO 
PROCEED UNLESS OTHERWISE STATED.  
Changes in the Work shall be performed under 
applicable provisions of the Contract Documents, 
and the Contractor shall proceed promptly, unless 
otherwise provided in the Change Order, 
Construction Change Directive or ASI. 
 

7.1.4 ADJUSTING UNIT PRICES.  If 
unit prices are stated in the Contract Documents or 
subsequently agreed upon, and if quantities 
originally contemplated are so changed in a 
proposed Change Order or Construction Change 
Directive that application of such unit prices to 
quantities of Work proposed will cause a 
substantial inequity to the DFCM or Contractor, 
the applicable unit prices may be equitably 
adjusted. 
 

7.1.5 SPECIAL NOTICES  
REQUIRED IN ORDER TO BE ELIGIBLE 
FOR ANY CONTRACT MODIFICATION.  In 
order to be eligible for any Modification under this 
Article 7, the Contractor must have met the 
following special notice requirements: 
 

(1) CONCEALED OR  
UNKNOWN CONDITIONS.  The Contractor 
must file a written notice with the DFCM 
Representative within seven (7) calendar days of 
that the Contractor knew or should have known of 
a site condition described below or the Contractor 
shall be deemed to waive any right to file any 
PCO, PRE or Claim for additional monies or time 
related to such condition: 
 

(a) If the Contractor 
encounters unknown and reasonably unforeseeable 
subsurface or otherwise concealed physical 
conditions, including hazardous or 
historical/cultural materials under Article 6, which 
differ materially from those indicated by the 
Contract Documents or a site inspection; or  

 
(b) If the Contractor 

encounters unknown physical conditions of an 
unusual nature which differ materially from those 
ordinarily found to exist and generally recognized 

as inherent in construction activities of the 
character provided for in the Contract Documents. 

 
(2) INCREASE IN  

CONTRACT TIME.  If the Contractor 
encounters a situation in which the Contractor 
knows or should have known that such situation 
would cause a delay, disruption, interruption, 
suspension or the like to the Project, the 
Contractor must file a notice with the DFCM 
Representative within seven (7) working days of 
when the Contractor knew or should have known 
of such circumstance or the Contractor shall be 
deemed to waive any right to file any PCO, PRE 
or Claim for additional monies or time related to 
such circumstance.  To the extent the DFCM 
and/or the State of Utah is damaged by the failure 
of the Contractor to provide such notice after the 
Contractor knows or should have known of such 
circumstance, the Contractor shall be liable for 
liquidated damages attributable thereto, as well as 
any damages to the State of Utah and/or DFCM 
that are allowable in addition to liquidated 
damages. 
 
7.2 CONTRACTOR INITIATED 
REQUESTS. 
 

7.2.1 THE REQUEST FOR  
INFORMATION, RFI, PROCESS AND TIME  
TO FILE.  The Contractor may file an RFI with 
the A/E regarding any concern which will assist 
the Contractor in the proper completion of the 
Work including, but not limited to issues related to 
the Contract Documents, plans and specifications.  
The RFI shall be filed with the A/E in a timely 
manner so as not to prejudice the DFCM as to the 
quality, time or money related to the Work.  

 
7.2.2 PROPOSED CHANGE ORDER 

(“PCO”).  Within twenty-one (21) days after the 
Contractor knows or should have known of a 
situation or concern where the Contractor is going 
to request additional monies or time, the 
Contractor must file a Proposed Change Order 
(“PCO”) with the DFCM Representative, or the 
Contractor shall be deemed to waive any right to 
claim additional monies or time related to such 
situation or concern.  The PCO shall include all 
available documentation supporting the PCO 
available to the Contractor at the time of filing and 
the Contractor shall thereafter diligently pursue the 
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supplementation(s) of such documentation and 
promptly deliver such supplementation(s) to the 
DFCM Representative.   
 

(1) DFCM 
REPRESENTATIVE RESPONSE.  One of the 
following may occur after a PCO is filed with the 
DFCM Representative: 

 
(a) The DFCM 

Representative, after considering any input by the 
A/E, may reach an agreement with the Contractor 
and issue a Change Order. 

 
(b) The DFCM, after 

considering any input by the A/E, may issue a 
Construction Change Directive. 

 
(c) If the DFCM 

Representative, after considering any input by the 
A/E, disagrees with the Contractor’s PCO, the 
DFCM representative may seek additional 
information or verification from the Contractor, 
the A/E or other sources, may negotiate with the 
Contractor, may issue a Change Order upon such 
later agreement, may retract the PR, or may issue a 
Construction Change Directive. 

 
(d) If a Construction 

Change Directive is issued which identifies the 
DFCM Representative’s position in regard to the 
subject contract sum and/or time adjustment or if 
the PCO is denied by the DFCM Representative, 
the Contractor must file a PRE under Article 7.7 
below no later than twenty-one (21) days after the 
Contractor’s receipt of the Construction Change 
Directive or such denial of the PCO.  Failure to 
file a PRE in these instances shall be deemed to 
waive any right to additional time or money 
related to the PCO, Construction Change Directive 
or denial of the PCO.  Such waiver shall entitle the 
DFCM to convert the Construction Change 
Directive into a Change Order, whether or not 
executed by the Contractor. 

 
If the Construction Change Directive leaves open 
the determination of additional time or money 
related to the directed change, then the time period 
for commencement of filing the PRE shall not 
accrue until such time as the DFCM has conveyed 
to the Contractor a position as to the time and 
money owing as a result of the directed change. 

 
The A/E must continually work with the DFCM in 
providing data, documentation and efforts to 
resolve the issues related to the PR. 
 
7.3 PROPOSAL REQUEST INITIATED BY 
DFCM.  DFCM may file a Proposal Request with 
the Contractor seeking information, data and/or 
pricing relating to a change in the contract time 
and or monies owing for particular scope changes 
or other modifications to the Contract Documents.  
The PR shall provide a time limit for the 
Contractor to file a response with the A/E and the 
DFCM Representative.  If a proposal is not timely 
provided by the Contractor, DFCM may calculate 
the Change Order under Article 7.4.2 below.  
Upon such timely receipt of the proposal, one of 
the following shall occur: 
 

7.3.1 IF AGREEMENT, CHANGE 
ORDER ISSUED.   The DFCM Representative, 
after considering any input by the A/E, may reach 
an agreement with the Contractor and issue a 
Change Order. 

 
7.3.2 IF DISAGREEMENT.  If the 

DFCM Representative disagrees with the 
Contractor’s proposal, after considering any input 
from the A/E, the DFCM representative may seek 
additional information or verification from the 
Contractor or other sources, may negotiate with 
the Contractor, may issue a Change Order upon 
such later agreement, may retract the PR, or may 
issue a Construction Change Directive.  If a 
Construction Change Directive is issued which 
identifies the DFCM representative’s position in 
regard to the subject contract sum and/or time 
adjustment, the Contractor must file a PRE within 
twenty-one (21) days of the Contractor’s receipt of 
the Construction Change Directive, or the 
Contractor shall be deemed to waive any such 
request for additional time or money as a result of 
the issuance of the Construction Change Directive.  
Such waiver shall entitle the DFCM to convert the 
Construction Change Directive into a Change 
Order, whether or not executed by the Contractor.  
If the Construction Change Directive leaves open 
the determination of additional time or money 
related to the directed change, then the time period 
for commencement of filing the PRE shall not 
accrue until such time as the DFCM has conveyed 
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to the Contractor a position as to the time and 
money owing as a result of the directed change. 
 
7.4 EVALUATION OF PROPOSAL FOR 
ISSUING CHANGE ORDERS. 
 

7.4.1 ADJUSTING SUM BASED 
UPON AGREEMENT.  If the Change Order 
provides for an adjustment to the Contract Sum, 
the adjustment shall be based on the mutual 
agreement of the Contractor and DFCM, including 
any terms mandated by unit price agreements or 
other terms of the Contract Documents.  
 

7.4.2 DFCM RESOLUTION OF SUM 
AND STANDARDS IN THE ABSENCE OF 
AN AGREEMENT UNDER PARAGRAPH 
7.4.1.  In the absence of an agreement under 
Paragraph 7.4.1 above, the adjustment shall be 
based on an itemized accounting of costs and 
savings supported by appropriate data.  Unless 
otherwise provided in the Contract Documents, 
costs for the purposes of this Paragraph shall be 
limited to the following: 
 
 (1) All direct and indirect costs 
of labor; including workers compensation 
insurance, social security and other federal and 
state payroll based taxes, and payroll based fringe 
benefits paid by Contractor so long as they are 
reasonable and no higher than that charged to 
other clients; 
 
 (2) Costs of materials, on-site 
temporary facilities, supplies and equipment 
(except hand tools) required for or incorporated 
into the work;  
 
 (3) Rental costs of machinery, 
equipment, tools (except hand tools), and on-site 
temporary facilities, whether rented from the 
Contractor or others; 
 
 (4) Costs of permits and other 
fees, sales, use or similar taxes related to the 
Work;  
 
 (5) Additional costs of field 
supervision and field office personnel directly 
attributable to the change; and 
 

 (6) Overhead and profit by the 
following liquidated formula which is not a 
penalty but a reasonable calculation agreed upon 
at the time of execution of the Contractor's 
Agreement, and provided by formula herein due to 
the fact that the actual amount due for said 
overhead and profit cannot easily be ascertained at 
the time of such execution.  The markups in 
7.4.2(6)(a) and (b) below are to cover the 
Contractor's additional payment and performance 
bond premiums, insurance premiums not specified 
under Paragraph 7.4.2(1), home office and on-site 
overhead and profit.  Overhead and profit 
includes, but is not limited to the Contractor’s 
Project Manager and Cost Estimator.  Each request 
for pricing shall stand on its own and not be 
combined with other requests for pricing in 
determining the allowed markup described below.  
A particular request for pricing shall include all 
items reasonably related together and determinable 
at the time of the request.  If several unrelated 
requests for pricing are grouped together in a 
single Change Order, each request for pricing will 
be considered separately for purposes of 
calculating the markup under the following 
formula: 
 
 (a) A markup of 15% 
shall be applied to the cost of each individual 
charge up to $20,000 in cost, but in no case shall 
the markup be less than $150; 
 
 (b) A markup of 10% 
shall be applied to the portion of the cost of each 
individual charge in excess of $20,000;  
 
 (c) Subcontractors at 
any tier shall be entitled to markup their costs 
related to a Change Order with the same 
percentages as specified in Paragraphs 7.4.2(6)(a) 
and (b) above, except that the minimum markup 
shall be $50 for any individual change. 
 
 7.4.3 CREDITS.  The amount of credit 
to be allowed by the Contractor to the DFCM for a 
deletion or change which results in a net decrease 
in the Contract Sum shall be actual net cost as 
confirmed to DFCM based upon corroboration by 
an appropriate source. 
 
 
 



DFCM General Conditions 052505 24

7.5 CONSTRUCTION CHANGE  
DIRECTIVES. 
 

7.5.1 WHEN USED AND  
CONTRACTOR’S RIGHT TO CHALLENGE.  
A Construction Change Directive may be issued 
by the DFCM Representative in the case of a need 
for the Work to commence.  If the Construction 
Change Directive leaves open the determination of 
additional time or money related to the directed 
change, then the Construction Change Directive 
shall indicate the timeframe(s) in which further 
information is to be provided to resolve the matter.  
At any time that the DFCM and the Contractor 
agree upon the time and money related to a 
Construction Change Directive, a Change Order 
shall be executed by the parties.  Additionally, the 
Construction Change Directive may be converted 
to a Change Order under Paragraph 7.2.2 or 
Article 7.3 above. 
 

7.5.2 PROCEED WITH WORK AND 
NOTIFY DFCM ABOUT ADJUSTMENT 
METHOD.  Upon receipt of a Construction 
Change Directive, the Contractor shall promptly 
proceed with the change in the Work involved. 
 

7.5.3 INTERIM PAYMENTS BY 
DFCM.  Pending the final determination of the 
total cost of the Construction Change Directive, 
DFCM shall pay any undisputed amount to the 
Contractor. 
 
7.6 A/E’S SUPPLEMENTAL  
INSTRUCTION (Commonly referred to as an 
“ASI”).  The A/E may at any time that is 
consistent with maintaining the quality, safety, 
time, budget and function of the Work, issue to the 
Contractor a supplemental instruction (“ASI”) 
after approval from the DFCM Representative is 
obtained.  The Contractor must file with the 
DFCM Representative a PCO under Paragraph 
7.2.2 above, within 21 calendar days of the 
Contractor’s receipt of the ASI, or the Contactor 
shall be deemed to have waived any right to 
additional time or monies as a result of such ASI.   
 
7.7 PROCEDURE FOR PRELIMINARY 
RESOLUTION EFFORTS. 
 
 
 

7.7.1 REQUEST FOR  
PRELIMINARY RESOLUTION EFFORT 
(PRE).   A Contractor raising an issue related to a 
breach of contract or an issue concerning time or 
money shall file a PRE as a prerequisite for any 
consideration of the issue by the DFCM.  The 
labeling of the notice or request shall not preclude 
the consideration of the issue by the DFCM. 

 
7.7.2 TIME FOR FILING.  The PRE 

must be filed in writing with the DFCM 
Representative within twenty-one (21) days of any 
of the following: 

 
(1) Issuance of a Construction 

Change Directive that defines the time and sum 
due the Contractor but the Contractor disagrees 
with such assessment; 

 
(2) Issuance of DFCM’s 

position in regard to a Construction Change 
Directive that originally left open the time and/or 
sum due to the Contractor; 
 

(3) Issuance of a denial of a 
PCO by DFCM;  
 

(4) In the case of a 
Subcontractor, after the expiration of the time 
period for the Contractor/Subcontractor PRE 
process under Paragraph 7.7.5 below; or 
 

(5) When the Contractor 
knows or should have known about any other issue 
where the Contractor seeks additional monies, 
time or other relief from the State of Utah or 
DFCM. 
 

7.7.3 CONTENT REQUIREMENT.   
The PRE shall be required to include in writing to 
the extent information is reasonably available at 
the time of such filing: 

 
(1) A description of the issue;  

 
(2) The potential impact on 

cost and time or other breach of contract; and  
 

(3) An indication of the relief 
sought. 
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7.7.4 SUPPLEMENTATION.  
Additional detail of the content requirement under 
Paragraph 7.7.3 above shall be provided later if the 
detail is not yet available at the initial filing as 
follows:  
 

(1) While the issue is 
continuing or the impact is being determined, the 
Contractor shall provide a written updated status 
report every 30 days or as otherwise reasonably 
requested by the DFCM Representative; and  

 
(2) After the scope of work or 

other factors addressing the issue are completed, 
the complete information, including any impacts 
on time, cost or other relief requested, must be 
provided to the DFCM Representative within 
twenty-one (21) days of such completion. 
 

7.7.5 SUBCONTRACTORS. 

(1) Under no circumstances 
shall any provision of these Contract Documents 
be intended or construed to create any contractual 
relationship between the DFCM and any 
Subcontractor.   

 
(2) The Contractor must 

include the provisions of this Paragraph 7.7.5 in its 
contract with the first tier Subcontractor, and each 
Subcontractor must do likewise.  At the 
Contractor’s discretion, the Contractor may allow 
a Subcontractor at the 2nd tier and beyond to 
submit the PRE directly with the Contractor. 

 
(3) In order for a 

Subcontractor at any tier to be involved with the 
PRE  of the DFCM, the following conditions and 
process shall apply: 
 

(a) The Subcontractor 
must have attempted to resolve the issue with the 
Contractor including the submission of a PRE with 
the Contractor. 
 

(b) The Subcontractor 
must file a copy of the PRE with the DFCM 
Representative; 

 
(c) The PRE to the 

Contractor must meet the time, content and 
supplementation requirements of Paragraphs 7.7.2, 
7.7.3 and 7.7.4.  The triggering event for a 

Subcontractor to file a PRE shall be the time at 
which the issue cannot be resolved through the 
normal business practices associated with the 
contract, excluding arbitration and litigation;  
 

(d) The PRE submitted 
to the Contractor shall only be eligible for 
consideration in the DFCM’s PRE process to the 
extent the issue is reasonably related to the 
performance of the DFCM or an entity for which 
the DFCM is liable; 

 
(e) The Contractor shall 

resolve the PRE to the satisfaction of the 
Subcontractor within sixty (60) days of its 
submittal to the Contractor or such other time 
period as subsequently agreed to by the 
Subcontractor in writing.  If the Contractor fails to 
resolve the PRE with the Subcontractor within 
such required time period, the Subcontractor may 
submit in writing the PRE with the Contractor and 
the DFCM.  In order to be eligible for DFCM 
consideration of the PRE, the Subcontractor must 
submit the PRE within twenty-one (21) days of the 
expiration of the time period for the 
Contractor/Subcontractor PRE process.  The 
DFCM shall consider the PRE as being submitted 
by the Contractor on behalf of the Subcontractor; 

 
(f) Upon such PRE 

being submitted, the Contractor shall cooperate 
with the DFCM Representative in reviewing the 
issue;   
 

(g) The DFCM shall not 
be obligated to consider any submission which is 
not in accordance with any provision of this 
Article 7.7; 

 
(h) The Subcontractor 

may accompany the Contractor in participating 
with the DFCM regarding the PRE raised by the 
Subcontractor.  The DFCM is not precluded from 
meeting with the Contractor separately and it shall 
be the responsibility of the Contractor to keep the 
Subcontractor informed of any such meetings; and 
 

(i) Notwithstanding any 
provision of this Paragraph 7.7.5, a Subcontractor 
shall be entitled to pursue a payment bond claim.   
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7.7.6 PRE RESOLUTION  
PROCEDURE.  The DFCM Representative may 
request additional information and may meet with 
the parties involved with the issue. 
 

7.7.7 CONTRACTOR REQUIRED 
TO CONTINUE PERFORMANCE.  Pending 
the final resolution of the issue, unless otherwise 
agreed upon in writing by the DFCM 
Representative, the Contractor shall proceed 
diligently with performance of the Contract and 
the DFCM shall continue to make payments in 
accordance with the Contract Documents.  
 

7.7.8 DECISION.  The DFCM shall 
issue to the Contractor, and any other party 
brought into the process by the DFCM 
Representative as being liable to the DFCM, a 
written decision providing the basis for the 
decision on the issues presented by all of the 
parties within thirty (30) days of receipt of all the 
information required under Paragraphs 7.7.3 and 
7.7.4. 

 
7.7.9 DECISION FINAL UNLESS 

CLAIM SUBMITTED.  The decision by the 
DFCM shall be final, and not subject to any 
further administrative or judicial review (not 
including judicial enforcement) unless a Claim is 
submitted in accordance with these General 
Conditions. 

 
7.7.10 EXTENSION REQUIRES 

MUTUAL AGREEMENT.  Any time period 
specified in this Article 7.7 may be extended by 
mutual agreement of the Contractor and the 
DFCM. 

 
7.7.11 IF DECISION NOT ISSUED.  If 

the decision is not issued within the thirty (30) day 
period, including any agreed to extensions, the 
issue may be pursued as a Claim. 
 

7.7.12 PAYMENT FOR 
PERFORMANCE. 

 
(1) Except as otherwise 

provided in the Contract Documents, any final 
decision where the DFCM is to pay additional 
monies to the Contractor, shall not be delayed by 
any PRE, Claim or appeal by another party. 

 

(2) Payment to the Contractor 
of any final decision shall be made by the DFCM 
in accordance with the contract for the completed 
work. 

 
(3) Notwithstanding any other 

provision of the Contract Documents, payment to 
the Contractor shall be subject to any set-off, 
claims or counterclaims of the DFCM. 
 

(4) Payment to the Contractor 
for a Subcontractor issue submitted by the 
Contractor shall be paid by the Contractor to the 
Subcontractor in accordance with the contract 
between the Contractor and the Subcontractor. 
 

(5) Any payment or 
performance determined owing by the Contractor 
to the DFCM shall be made in accordance with the 
Contract Documents.   
 
7.8. RESOLUTION OF CLAIM. 
 

7.8.1 CLAIM.  If the decision on the 
PRE is not issued within the required timeframe or 
if the Contractor is not satisfied with the decision, 
the Contractor or other party brought into the 
process by the DFCM, may submit a Claim in 
accordance with this Article 7.8 as a prerequisite 
for any further consideration by the DFCM or the 
right to any judicial review of the issue giving rise 
to the claim. 

 
7.8.2 SUBCONTRACTORS.  In order 

for a Subcontractor to have its issue considered in 
the Claim process by the DFCM, the 
Subcontractor that had its issue considered under 
Paragraph 7.7.5 may submit the issue as a Claim 
by filing it with the Contractor and the DFCM 
within the same timeframe and with the same 
content requirements as required of a Claim 
submitted by the Contractor under this rule.  The 
DFCM shall consider the Claim as being 
submitted by the Contractor on behalf of the 
Subcontractor. Under no circumstances shall any 
provision of these General Conditions or the 
Contract Documents be intended or construed so 
as to create any contractual relationship between 
the DFCM and any Subcontractor. 
 

(1) Upon such Claim being 
submitted, the Contractor shall fully cooperate 
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with the Director, the person(s) evaluating the 
claim and any subsequent reviewing authority.   

  
(2) The Director shall not be 

obligated to consider any submission which is not 
in accordance with this Paragraph 7.8.2.   

 
(3) The Subcontractor may 

accompany the Contractor in participating with the 
Director, the person(s) evaluating the Claim and 
any subsequent reviewing authority regarding the 
Claim.  The Director, the person(s) evaluating the 
Claim and any subsequent reviewing authority is 
not precluded from meeting with the Contractor 
separately, and it shall be the responsibility of the 
Contractor to keep the Subcontractor informed of 
any such meetings and matters discussed. 

 
(4) Notwithstanding any 

provision of this Article 7.8, a Subcontractor shall 
be entitled to pursue a payment bond claim.   

 
7.8.3 TIME FOR FILING.  The Claim 

must be filed in writing promptly with the 
Director, but in no case more than twenty-one (21) 
days after the decision is issued on the PRE under 
Paragraph 7.7.8 or no more than twenty-one (21) 
days after the thirty (30) day period under 
Paragraph 7.7.11 has expired with a decision not 
issued, whichever is later. 

 
7.8.4 CONTENT REQUIREMENT.  The 

written Claim shall include: 
 

(1) A description of the issues 
in dispute; 

 
(2) The basis for the Claim, 

including documentation and analysis required by 
the contract and applicable law and rules that 
allow for the proper determination of the Claim; 

 
(3) A detailed cost estimate for 

any amount sought, including copies of any related 
invoices; and 

 
(4) A specific identification of 

the relief sought. 
 

7.8.5 EXTENSION OF TIME TO 
SUBMIT DOCUMENTATION.  The time 
period for submitting documentation and any 

analysis to support a Claim may be extended by 
the Director upon written request of the claimant 
showing just cause for such extension, which 
request must be included in the initial Claim 
submittal. 

 
7.8.6 CONTRACTOR REQUIRED 

TO CONTINUE PERFORMANCE.  Pending 
the final determination of the Claim, including any 
judicial review or appeal process, and unless 
otherwise agreed upon in writing by the Director, 
the Contractor shall proceed diligently with 
performance of the Contract and the DFCM shall 
continue to make payments in accordance with the 
Contract Documents.  

 
7.8.7 AGREEMENT OF CLAIMANT 

ON METHOD AND PERSON(S) 
EVALUATING THE CLAIM.  The Director 
shall first attempt to reach agreement with the 
claimant on the method and person(s) to evaluate 
the Claim.  If such agreement cannot be made 
within fourteen (14) days of filing of the Claim, 
the Director shall select the method and person(s), 
considering the purposes described in Rule R23-
26-1.  Unless agreed to by the Director and the 
claimant, any selected person shall not have a 
conflict of interest or appearance of impropriety.  
Any party and the person(s) evaluating the Claim 
has a duty to promptly raise any circumstances 
regarding a conflict of interest or appearance of 
impropriety.  If such a reasonable objection is 
raised, and unless otherwise agreed to by the 
Director and the claimant, the Director shall take 
appropriate action to eliminate the conflict of 
interest or appearance of impropriety.  The dispute 
resolution methods and person(s) may include any 
of the following: 

 
 (1) A single expert and/or 
hearing officer qualified in the field that is the 
subject of the Claim; 
 
 (2) An expert panel, consisting 
of members that are qualified in a field that is the 
subject of the Claim; 
 
 (3) An arbitration process 
which may be binding if agreed to by the parties to 
the Claim; 
 
 (4) A mediator; or 
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  (5) Any other method that 
best accomplishes the purposes set forth in Rule 
R23-26-1. 
 
 7.8.8 THE EVALUATION PROCESS, 
TIMEFRAMES OF EVALUATOR(S), 
DIRECTOR’S DETERMINATION, 
ADMINISTRATIVE APPEAL TO THE 
EXECUTIVE DIRECTOR AND JUDICIAL 
REVIEW.  The Claim shall be evaluated, the 
timeframe for specific events related to the 
person(s) evaluating the Claim, the Director’s 
determination, any appeal to the Executive 
Director and any judicial review shall be subject to 
the provisions of Rule R23-26-5(8), R23-26-5(9), 
R23-26-6 and R23-26-8.  A copy of these 
Administrative Rules are available at DFCM.  

 
7.8.9 APPEAL PROCESS  

PREREQUISITE FOR FURTHER 
CONSIDERATION OR JUDICIAL REVIEW.  
The administrative appeal to the Executive 
Director is a prerequisite for any further 
consideration by the State of Utah, or to judicial 
review of the issue giving rise to the Claim.  It 
shall be considered that the Contractor, or another 
party brought into the process by the DFCM, has 
not exhausted its administrative remedies if such 
an administrative appeal is not undertaken.  
 
7.9 PAYMENT OF CLAIM. 
 

7.9.1 When a stand alone component of a 
Claim has received a final determination, and is no 
longer subject to review or appeal, that amount 
shall be paid in accordance with the payment 
provisions of the Contract Documents or judicial 
order. 

 
7.9.2 When the entire Claim has received 

a final determination, and is no longer subject to 
review or appeal, the full amount shall be paid 
within fourteen (14) days of the date of the final 
determination unless the work or services has not 
been completed, in which case the amount shall be 
paid in accordance with the payment provisions of 
the Contract Documents to the point that the work 
or services is completed. 

 
7.9.3 The final determination date is the 

earlier of the date upon which the claimant 
accepted the settlement in writing with an 

executed customary release document and waived 
its rights of appeal, or the expiration of the appeal 
period, with no appeal filed, or the determination 
made resulting from the final appeal. 

 
7.9.4 Any final determination where the 

Division is to pay additional monies to the 
Contractor shall not be delayed by any appeal or 
request for judicial review by another party 
brought into the process by the Division as being 
liable to the DFCM.   
 

7.9.5 Notwithstanding any other 
provision of the Contract Documents, payment of 
all or part of a Claim is subject to any set-off, 
claims or counterclaims of the DFCM.   

 
7.9.6 Payment to the Contractor for a 

Subcontractor issue (Claim) deemed filed by the 
Contractor, shall be paid by the Contractor to the 
Subcontractor in accordance with the contract 
between the Contractor and the Subcontractor. 

 
7.9.7 The execution of a customary 

release document related to any payment may be 
required as a condition of making the payment. 
 
7.10 ALLOCATION OF COSTS OF 
CLAIM RESOLUTION PROCESS. 
 

7.10.1 In order to file a Claim, a claimant 
must pay a $1500 filing fee to the DFCM.  When 
the Claim is a pass-through from a Subcontractor 
in accordance with Paragraph 7.7.5, the payment 
of the fee shall be made by the Subcontractor. 

 
7.10.2 Unless otherwise agreed to by the 

parties to the Claim, the costs of resolving the 
Claim shall be allocated among the parties on the 
same proportionate basis as the determination of 
financial responsibility for the Claim. 

 
7.10.3 The costs of resolving the Claim 

that are subject to allocation include the claimant’s 
filing fee, the costs of any person(s) evaluating the 
Claim, the costs of making any required record of 
the process, and any additional testing or 
inspection procured to investigate and/or evaluate 
the Claim. 

 
7.10.4 Each party is responsible for its 

own attorney fees. 
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7.11 ALTERNATIVE PROCEDURES.  To the 
extent otherwise permitted by law, if all parties to 
a Claim agree in writing, a protocol for resolving a 
Claim may be used that differs from the process 
described in this Article 7. 
 
7.12 IMPACT ON FUTURE SELECTIONS. 
 

7.12.1 The presentation of a good faith and 
non-frivolous issue or Claim shall not be 
considered by the DFCM’s selection process for a 
future award of contract; and 
 

7.12.2 The submission of a bad faith and 
frivolous issue or Claim, or the failure by a 
Contractor to facilitate resolution of a Claim, may 
be considered in the DFCM’s evaluation of 
performance. 
 
7.13 REPORT TO BUILDING BOARD.  The 
DFCM may report on the claim to the Utah State 
Building Board. 
 
7.14 DFCM’S RIGHT TO HAVE ISSUES, 
DISPUTES OR CLAIMS CONSIDERED.  As 
stated in Rule R23-26-1(6), Articles 7.7 through 
7.13 above do not limit the right of DFCM to have 
any of its issues, disputes or claims considered.  
DFCM reserves all rights to pursue its issues, 
disputes or claims in law or equity including, but 
not limited to, any or all of the following:  
damages, delay damages and impacts, losses, 
liability, patent or latent defects, or failure to 
perform under the Contract Documents.  If the 
Director appoints an expert or a panel to consider 
any such issue(s), dispute(s) or claim(s) of DFCM, 
the Contractor shall cooperate with such expert or 
panel process.   
 
 
ARTICLE 8.  PAYMENTS AND 
COMPLETION. 
 
8.1 SCHEDULE OF VALUES.  With the first 
Application for Payment, the Contractor shall 
submit to the A/E and the DFCM Representative a 
schedule of values allocated to all the various 
portions of the Work.  The Schedule of Values 
shall be submitted on the form approved and 
provided by DFCM.  The A/E shall make 
recommendations to the DFCM Representative 

regarding the Schedule of Values including any 
suggested modifications.  When approved, 
including any approved modifications, by the 
DFCM Representative, it shall be the basis for 
future Contractor Applications for Payments.  The 
Contractor shall not be entitled to payment until 
receipt and acceptance of the Schedule of Values. 
 
8.2 APPLICATIONS FOR PAYMENT. 
 
 8.2.1 IN GENERAL.  The following 
general requirements shall be met: 
 

(1) The Contractor shall 
submit to the A/E an itemized Application for 
Payment for Work completed in accordance with 
the schedule of values and that reflects retainage 
as provided for in the Contractor's Agreement.  
The Application for Payment shall be on a special 
form approved and provided by DFCM. 

 
(2) Such application shall be 

supported by such data substantiating the 
Contractor's right to payment as the DFCM or A/E 
may require.  Said data may include, but is not 
limited to, copies of requisitions from 
Subcontractors.   
 
 (3) Such applications may 
include requests for payment pursuant to approved 
Change Orders or Construction Change Directives.  
 
 (4) Such applications may not 
include requests for payment for portions of the 
Work performed by a subcontractor when the 
Contractor does not intend to pay to a 
Subcontractor because of a dispute or other reason. 
 

(5) In executing the 
Application for Payment, the Contractor shall 
attest that subcontractors involved with prior 
applications for payment have been paid, unless 
the Contractor provides a detailed explanation why 
such payment may not have occurred.  DFCM 
reserves the right to require the Contractor to 
submit a payment waiver from one or more 
subcontractors.  
 
 8.2.2 PAYMENT FOR MATERIAL 
AND EQUIPMENT.  Unless otherwise provided 
in the Contract Documents, payments shall be 
made on account of materials and equipment 
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delivered and suitably stored at the site for 
subsequent incorporation in the Work.  If 
approved in advance by the DFCM and A/E, 
payment may similarly be made for materials and 
equipment suitably stored off the site at a location 
agreed upon in writing.  Payment for materials and 
equipment stored on or off the site shall be 
conditioned upon compliance by the Contractor 
with procedures satisfactory to the DFCM to 
establish the DFCM's title to such materials and 
equipment or otherwise protect the DFCM's 
interest, and shall include applicable insurance, 
storage and transportation to the site for such 
materials and equipment stored off the site.  The 
DFCM may require copies of invoices or other 
suitable documentation. 
 
 8.2.3 WARRANTY OF TITLE.  The 
Contractor warrants that title to all Work covered 
by an Application for Payment will pass to the 
DFCM no later than the time for payment.  The 
Contractor further warrants that upon submittal of 
an Application for Payment, all Work for which 
Certificates for Payment have been previously 
issued and payments received from the DFCM 
shall, to the best of the Contractor's knowledge, 
information and belief, be free and clear of liens, 
claims, security interests or encumbrances in favor 
of the Contractor, Subcontractors, or other persons 
or entities making a claim by reason of having 
provided labor, materials and/or equipment 
relating to the Work.   
 
 8.2.4 HOLDBACK BY DFCM.  
Notwithstanding anything to the contrary 
contained in the Contract Documents, the DFCM 
may, as a result of the claims resolution process, 
withhold any payment to the Contractor hereunder 
if and for so long as the Contractor fails to perform 
any of its obligations hereunder or otherwise is in 
default under any of the Contract Documents.  
 
8.3 CERTIFICATES FOR PAYMENT. 
 
 8.3.1 ISSUED BY A/E.  The A/E shall 
within ten (10) days after receipt of the 
Contractor's Application for Payment, either issue 
to the DFCM a Certificate for Payment, with a 
copy to the Contractor, for such amount as the A/E 
determines due, or notify the Contractor and 
DFCM in writing of the A/E's reasons for 
withholding certification in whole or in part as 

provided in Paragraph 8.4.1.  If the A/E fails to act 
within said ten (10) day period, the Contractor 
may file the Application for Payment directly with 
the DFCM Representative and the DFCM will 
thereafter have twenty (20) days from the date of 
the DFCM’s receipt to resolve the amount to be 
paid and to pay the undisputed amount.  The 
accuracy of the Contractor's Applications for 
Payment shall be Contractor's responsibility, not 
A/E's. 
 
 8.3.2 A/E'S REPRESENTATIONS.  
The A/E’s issuance of a Certificate for Payment 
shall constitute a representation to the DFCM that 
to the best of the A/E’s knowledge, information 
and belief, based upon the A/E’s observations at 
the site, the data comprising the Application for 
Payment, and what is reasonably inferable from 
the observations and data, that the Work has 
progressed to the point indicated in the 
Application and that the quality of the work is in 
accordance with the Contract Documents.  The 
foregoing representations are subject to minor 
deviations from the Contract Documents 
correctable prior to completion and to specific 
qualifications expressed by the A/E.  The issuance 
of a Certificate for Payment will further constitute 
a representation that the Contractor is entitled to 
payment in the amount certified.  However, the 
issuance of a Certificate for Payment shall not be a 
representation that the A/E has (a) made 
exhaustive or continuous on-site inspections to 
check the quality or quantity of the Work, (b) 
reviewed construction means, methods, 
techniques, sequences or procedures, (c) reviewed 
copies of requisitions received from 
Subcontractors and material suppliers and other 
data requested by the DFCM to substantiate the 
Contractor's right to payment, (d) ascertained how 
or for what purpose the Contractor used money 
previously paid on account of Contract Sum, or (e) 
any duty to make such inquiries. 
 
8.4 DECISIONS TO WITHHOLD 
CERTIFICATION. 
 
 8.4.1 WHEN WITHHELD.  The A/E 
may decide not to certify payment and may 
withhold a Certificate for Payment in whole or in 
part, to the extent reasonably necessary to protect 
the DFCM, if in the A/E's judgment the 
representations to the DFCM required in 
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Paragraph 8.3.2 above can not be made.  If the 
A/E is unable to certify payment in the amount of 
the Application, the A/E shall notify the 
Contractor and DFCM as provided in Paragraph 
8.3.1 above.  If the Contractor and A/E can not 
agree on a revised amount, the A/E shall promptly 
issue a Certificate for Payment for the amount to 
which the A/E makes such representations to the 
DFCM.  The A/E may also decide not to certify 
payment or, because of subsequently discovered 
evidence or observations, may nullify the whole or 
part of a Certificate for Payment previously issued, 
to such extent as may be necessary in the A/E's 
opinion to protect the DFCM from loss because of: 
 
 (1) Defective Work not 
remedied; 
 
 (2) Third party claims filed or 
reasonable evidence indicating probable filing of 
such claims; 
 
 (3) Failure of the Contractor to 
make payments properly to Subcontractors or for 
labor, materials or equipment; 
 
 (4) Reasonable evidence that 
the Work cannot be completed for the unpaid 
balance of the Contract Sum; 
 
 (5) Damage to the DFCM or 
another contractor; 
 
 (6) Reasonable evidence that 
the Work will not be completed within the 
Contract Time, and that the unpaid balance would 
not be adequate to cover actual or liquidated 
damages for the anticipated delay; or 
 
 (7) Failure to carry out the 
Work in accordance with the Contract Documents. 
 
 8.4.2 CERTIFICATION ISSUED 
WHEN REASONS FOR WITHHOLDING 
REMOVED.  When the reasons stated in 
Paragraph 8.4.1 for withholding certification are 
removed, certification will be made for such 
related amounts.  
 
 8.4.3 CONTINUE WORK EVEN IF 
CONTRACTOR DISPUTES A/E'S 
DETERMINATION.  If the Contractor disputes 

any determination by the A/E or the result of the 
claims resolution process with regard to any 
Certification of Payment, the Contractor 
nevertheless shall expeditiously continue to 
prosecute the Work. 
 
 8.4.4 DFCM NOT IN BREACH.  The 
DFCM shall not be deemed to be in breach of this 
Contract by reason of the withholding of any 
payment pursuant to any provision of the Contract 
Documents provided the DFCM's action or such 
withholding is consistent with the results of the 
dispute resolution process.  
 
8.5 PROGRESS PAYMENTS. 
 
 8.5.1 IN GENERAL, INTEREST OR 
LATE PAYMENTS. 

 
(1) Except as provided in 

Paragraph 8.3.1, the DFCM shall pay any 
undisputed amount within thirty (30) days of the 
date that the application for payment was 
submitted to the A/E.  In no event shall DFCM be 
required to pay any disputed amount.  

 
(2) Except as otherwise 

provided by law, if any payment is late based upon 
the provisions of the Contract Documents, the 
Contractor shall be paid interest in an amount 
equal to the published Wall Street Journal prime 
rate plus 2%.  The published Wall Street Journal 
Prime Rate shall be determined using such rate 
that is published closest to the 1st of the month for 
each month of the late period.  The amount of 
payment of interest shall be apportioned using 
such rate(s) for the late period.   
 

8.5.2 CONTRACTOR AND  
SUBCONTRACTOR RESPONSIBILITY.  The 
Contractor shall promptly pay each Subcontractor, 
upon receipt of payment from the DFCM, out of 
the amount paid to the Contractor on account of 
such Subcontractor's portion of the Work, the 
amount to which said Subcontractor is entitled.  
The Contractor shall, by appropriate agreement 
with each Subcontractor, require each 
Subcontractor to make payment to its 
Subcontractors in a similar manner. 
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8.5.3 INFORMATION FURNISHED 
BY A/E OR DFCM TO SUBCONTRACTOR.  
The A/E or DFCM shall, on request, furnish to the 
Subcontractor, if practicable, information 
regarding percentages of completion or amounts 
applied for by the Contractor and action taken 
thereon by the A/E and DFCM on account of 
portions of the Work done by such Subcontractor. 
 

8.5.4 DFCM AND A/E NOT LIABLE.  
Neither the DFCM or A/E shall have an obligation 
to pay, monitor or enforce the payment of money 
to a Subcontractor, except to the extent as may 
otherwise be required by law.  
 

8.5.5 CERTIFICATE, PAYMENT OR 
USE NOT ACCEPTANCE OF IMPROPER 
WORK.  A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of 
the Project by the DFCM shall not constitute 
acceptance of Work that is not in accordance with 
the Contract Documents. 
 
8.6   PAYMENT UPON SUBSTANTIAL 
COMPLETION.  Upon Substantial Completion 
of the Work or designated portion thereof and 
upon application by the Contractor and 
certification by the A/E, the DFCM shall make 
payment, reflecting adjustment in retainage, if any, 
for such Work or portion thereof as provided in 
the Contract Documents.  To the extent allowed by 
law, the DFCM may retain up to 200% of the fair 
market value of the work that has not been 
completed in accordance with the Contract 
Documents. 
 
8.7 PARTIAL OCCUPANCY OR USE. 
 

8.7.1 IN GENERAL.  The DFCM may 
occupy or use any completed or partially 
completed portion of the Work at any stage when 
such portion is designated by separate agreement 
with the Contractor, and authorized by public 
authorities having jurisdiction over the Work.  
Such partial occupancy or use may commence 
whether or not the portion is Substantially 
Complete, provided the DFCM and Contractor 
have accepted in writing the responsibilities 
assigned to each of them for payments, retainage if 
any, security, maintenance, heat, utilities, damage 
to the Work and insurance, and have agreed in 
writing concerning the period for correction of the 

Work and commencement of the warranties 
required by the Contract Documents.  When the 
Contractor considers a portion to be substantially 
complete, the Contractor shall prepare and submit 
a list to the A/E as previously provided for herein.  
Consent of the Contractor to partial occupancy or 
use shall not be unreasonably withheld.  
Contractor shall have continuing responsibility to 
protect the site and the Work during such partial 
occupancy and shall be responsible for damage 
except to the extent caused solely by the DFCM 
during such partial occupancy or use. 
 
The stage of progress of the Work shall be 
determined by written agreement between the 
DFCM and Contractor. 
 

8.7.2 INSPECTION.  Immediately prior 
to such partial occupancy or use, the DFCM, 
Contractor and A/E shall jointly inspect the area to 
be occupied or portion of the Work to be used in 
order to determine and record the condition of the 
Work. 
 

8.7.3 NOT CONSTITUTE 
ACCEPTANCE.  Except to the extent it is agreed 
upon in writing by the DFCM, partial occupancy 
or use of a portion or portion of the Work shall not 
constitute acceptance of Work not complying with 
the requirement of the Contract Documents. 
 
8.8 FINAL PAYMENT. 
 

8.8.1 CERTIFICATE FOR  
PAYMENT.  The A/E's final Certificate for 
Payment shall constitute a further representation 
that the conditions listed in Paragraph 8.8.2 as 
precedent to the Contractor's being entitled to final 
payment have been fulfilled. 
 

8.8.2 CONDITIONS FOR FINAL 
PAYMENT.  Neither final payment nor any 
remaining retained percentage shall become due 
until the Contractor submits to the A/E the 
following to the extent required by the DFCM 
Representative:  
 
 (1) An affidavit that payrolls, 
bills for material and equipment, and other 
indebtedness connected with the Work for which 
the DFCM or the  State of Utah’s property might 
be responsible or encumbered (less amounts 
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withheld by DFCM) have been paid or otherwise 
satisfied;  
 
 (2) A current or additional 
certificate evidencing that insurance required by 
the Contract Documents to remain in force after 
final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 days 
prior written notice, by certified mail, return 
receipt requested, has been given to the DFCM;   
 
 (3) A written statement that 
the Contractor knows of no substantial reason that 
the insurance will not be renewable to cover the 
period required by the Contract Documents; 
 
 (4) If requested by surety in a 
timely manner or by DFCM, consent of surety, to 
final payment;  
 
 (5) Receipt of Record 
Drawings, Specifications, Addenda, Change 
Orders and other Modifications maintained at the 
site; the warranties, instructions, operation and 
maintenance manuals, and training videos required 
to be furnished by the Contract Documents;  
 
 (6) Other data establishing 
payment or satisfaction of obligations, such as 
receipts, releases and waivers of liens, claims, 
security interests or encumbrances arising out of 
the Contract, to the extent and in such form as may 
be designated by the DFCM.  If a Subcontractor 
refuses to furnish a release or waiver required by 
the DFCM, the DFCM may require consent of 
Surety to the final payment.  If such liens, claims, 
security interests or encumbrances remain 
unsatisfied after payments are made, the 
Contractor shall refund to the DFCM all money 
that the DFCM may be compelled to pay in 
discharging such lien, including all costs and 
reasonable attorneys' fees; and 
 
 (7) A written statement 
demonstrating how the Contractor will distribute 
interest earned on retention to Subcontractors as 
required by Section 13.8.5, U.C.A. 
 

8.8.3 WAIVER OF CLAIMS: FINAL 
PAYMENT.  The making of final payment shall 
constitute a waiver of Claims by the DFCM except 
those arising from: 

 
(1) Liens, Claims, security 

interests or encumbrances arising out of the 
Contract and unsettled; 
 

(2) Failure of the Work to 
comply with the requirements of the Contract 
Documents; 
 

(3) Terms of warranties 
required by the Contract Documents; or 
 
 (4) The one-year guaranty 
period and any corrected Work. 
 

8.8.4 DELAYS NOT 
CONTRACTOR'S FAULT.  If, after Substantial 
Completion of the Work, final completion thereof 
is materially delayed through no fault of the 
Contractor or by issuance of Change Orders 
affecting final completion, the DFCM shall, upon 
application by the Contractor and certification by 
the A/E, and without terminating the Contract, 
make payment of the balance due for that portion 
of the Work fully completed and accepted.  Such 
payment shall be made under terms and conditions 
governing final payment, except that it shall not 
constitute a waiver of claims.  Unless otherwise 
stated by the DFCM in writing, the making of final 
payment shall constitute a waiver of claims by the 
DFCM as provided in Paragraph 8.8.3 for that 
portion of that Work fully completed and accepted 
by the DFCM. 
 

8.8.5 WAIVER BY ACCEPTING 
FINAL PAYMENT.  Acceptance of final 
payment by the Contractor or a Subcontractor 
shall constitute a waiver of Claims by that payee 
except those Claims previously made in writing 
and identified by that payee as unsettled at the 
time of final Application for Payment.  Such 
waivers shall be in addition to the waiver 
described in Paragraph 8.8.3. 
 
 
ARTICLE 9.  TESTS AND INSPECTIONS, 
SUBSTANTIAL AND FINAL COMPLETION, 
UNCOVERING, CORRECTION OF WORK 
AND GUARANTY PERIOD. 
 
9.1 TESTS AND INSPECTIONS. 
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9.1.1 IN GENERAL.  Tests, inspections 
and approvals of portions of the Work required by 
the Contract Documents or by laws, ordinances, 
rules, regulations, resolutions or orders of public 
authorities having jurisdiction shall be made at an 
appropriate time.  Unless otherwise specifically set 
forth in the Contract Documents or agreed to by 
the DFCM in writing, the DFCM shall contract for 
such tests, inspections and approvals with an 
independent entity, or with the appropriate public 
authority, and the DFCM shall bear all related 
costs of tests, inspections and approvals except as 
provided below.  If any of the Work is required to 
be inspected or approved by the terms of the 
Contract Documents or by any public authority, 
the Contractor shall, at least two working days 
prior to the time of the desired inspection, and 
following the procedures established by the 
DFCM, request such inspection or approval to be 
performed.  The Contractor shall give the A/E 
timely notice of when and where tests and 
inspections are to be made so that the A/E may 
observe such procedures. 

 
9.1.2 FAILURE OF AN INSPECTOR 

TO APPEAR.  Work shall not proceed without 
any required inspection and the associated 
authorization by DFCM to proceed unless the 
following procedures and requirements have been 
met: 
 

(1) The inspection or approval 
was requested in a timely manner as provided in 
Paragraph 9.1.1; 
 

(2) The Contractor received 
written confirmation from the inspection entity 
that the inspection was scheduled;  
 

 (3) The Contractor has 
contacted or attempted to contact the inspector to 
confirm that the inspector is unable to perform the 
inspection as scheduled; 
 

 (4) If the inspector has 
confirmed that it is unable to perform the 
inspection as scheduled or if the Contractor is 
unable to contact the inspector, the contractor shall 
attempt to contact the State Building Official or 
DFCM Representative for instruction; and   
 

 (5) The Contractor has 
documented the condition of the work prior to 
being covered through photos or other means. 
 

9.1.3 NONCONFORMING WORK.  If 
such procedures for testing, inspection or approval 
under Paragraph 9.1.1 reveal failure of portions of 
the Work to comply with the requirements 
established by the Contract Documents, the 
Contractor shall bear all costs made necessary by 
such failure including those of repeated procedures 
and compensation for the DFCM's expenses, 
including the cost of retesting for verification of 
compliance if necessary, until the DFCM accepts 
the Work in question as complying with the 
requirements of the Contract Documents. 
 

9.1.4 CERTIFICATES.  Required 
certificates of testing, inspection or approval shall, 
unless otherwise required by the Contract 
Documents, be secured by the Contractor and 
promptly delivered to the A/E. 
 

9.1.5 A/E OBSERVING.  If the A/E is 
to observe tests, inspections or approvals required 
by the Contract Documents, the A/E shall do so 
with reasonable promptness and, where 
practicable, at the normal place of testing.  
 

9.1.6 PROMPTNESS.  Tests, 
inspections and arrangements for approvals 
conducted pursuant to the Contract Documents 
shall be made promptly to avoid unreasonable 
delay in the Work. 
 
9.2 INSPECTIONS:  SUBSTANTIAL AND 
FINAL.  
 
 9.2.1 SUBSTANTIAL COMPLETION 
INSPECTION.  Prior to requesting a substantial 
completion inspection, the Contractor shall 
prepare a comprehensive initial punchlist, 
including unresolved items from prior inspections, 
for review by the DFCM and A/E to determine if 
the Project is ready for a substantial completion 
inspection.  If the DFCM determines that the 
initial punchlist indicates that the Project is not 
substantially complete, the initial punchlist will be 
returned to the Contractor with written comments.  
If the DFCM determines that the initial punchlist 
indicates that the Project may be substantially 
complete, the A/E shall promptly organize and 
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perform a Substantial Completion inspection in the 
presence of the DFCM and all appropriate 
authorities.   
 
 (1) If the A/E reasonably 
determines that the initial punchlist prepared by 
the Contractor substantially understates the 
amount of the Work remaining to be completed 
and the Project is not substantially complete, the 
A/E shall report this promptly to the DFCM, and 
upon concurrence of the DFCM, the Contractor 
will be assessed the costs of the inspection and 
punchlist preparation incurred by the A/E and the 
DFCM.  
 
 (2) When the Work or 
designated portion thereof is Substantially 
Complete, the A/E shall prepare a Certificate of 
Substantial Completion which shall establish the 
date of Substantial Completion; shall establish 
responsibilities of the DFCM and Contractor for 
security, maintenance, heat, utilities, damage to 
the work and insurance; and shall fix the time 
within which the Contractor shall finish all items 
on the punchlist accompanying the Certificate.  
The Certificate of Substantial Completion shall 
require approval by the DFCM Representative.  If 
there is a punchlist, the Contractor shall proceed 
promptly to complete and correct items on the list. 
Failure to include an item on the punchlist does 
not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract 
Documents.   
 
 (3) Warranties required by the 
Contract Documents shall commence on the date 
of Substantial Completion of the Work or 
designated portion thereof except to the extent as 
provided otherwise in the Contract Documents or 
if such warranty is related to an item where the 
work is not complete.  Such warranty documents 
shall state the length of the warranty, which must 
comply with the Contract Documents. 
 
 (4) The Certificate of 
Substantial Completion shall be submitted by the 
A/E to the DFCM and Contractor for their written 
acceptance of responsibilities assigned to them in 
such Certificate. 
 
  (5) Except to the extent the 
DFCM Representative otherwise approves in 

advance and in writing, the Contractor shall 
submit the following documents in order to 
achieve Substantial Completion:  written 
warranties, guarantees, operation and maintenance 
manuals, and all complete as-built drawings.  The 
Contractor must also provide or obtain any 
required approvals for occupancy.  The Contractor 
is responsible for the guaranty of all Work, 
whether performed by it or by its Subcontractors at 
any tier. 
 

9.2.2 FINAL COMPLETION  
INSPECTION.  Prior to requesting a final 
inspection, the Contractor shall verify all punchlist 
items are corrected/completed.  Once all punchlist 
items are corrected/completed the Contractor shall 
notify the DFCM and request a final inspection.  
The DFCM shall notify the A/E and perform a 
final inspection.  Two final inspections may be 
allowed due to required weather changes required 
to complete some items.  When all punchlist items 
are completed a final pay request will be provided 
by the Contractor, authorized by the A/E and 
processed by the DFCM. 
 
9.3 UNCOVERING OF WORK. 
 

9.3.1 UNCOVER UNINSPECTED 
WORK.  Except as provided in Paragraph 9.3.3, if 
a portion of the Work is covered prior to an 
Inspector's approval to proceed, it must, be 
uncovered for the Inspector's inspection and be 
replaced at the Contractor's expense without 
change in the Contract Time. 
 
 9.3.2 OBSERVATION PRIOR TO 
COVERING.  Except as provided in Paragraph 
9.3.3, if the DFCM or the A/E has requested in 
writing to observe conditions prior to any Work 
being covered or if such observation is specified in 
the Contract Documents, and the Work is covered 
without such observation, the Contractor shall be 
required to uncover and appropriately replace the 
Work at the Contractor's expense without change 
in the Contract Time.  If the Contractor requests an 
inspection and the DFCM or A/E, including any 
inspector of each, does not appear, the Contractor 
shall immediately notify the DFCM of such lack 
of appearance, but shall not cover the Work 
without such inspection. 
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9.3.3 WHEN AN INSPECTOR FAILS 
TO APPEAR OR A/E OR DFCM DID NOT 
MAKE PRIOR REQUEST.  If Work is 
performed by the Contractor without an inspection 
as provided in Paragraph 9.1.2 or if a portion of 
the Work has been covered which the A/E or 
DFCM has not specifically requested to observe 
prior to its being covered or such observation is 
not specified by the Contract Documents, the A/E 
or DFCM may request to see such Work and it 
shall be uncovered by the Contractor.  If such 
Work is in accordance with the Contract 
Documents, costs of uncovering and replacement, 
shall, by appropriate Change Order, be charged to 
the DFCM.  If such Work is not in accordance 
with the Contract Documents, the Contractor shall 
pay such costs unless the condition was caused by 
the DFCM or a separate contractor in which event 
the DFCM shall be responsible for payment of 
such costs. 
 
9.4 CORRECTION OF WORK AND 
GUARANTY PERIOD.   
 

9.4.1 CONTRACTOR CORRECT 
THE WORK.  The Contractor shall correct Work 
rejected by the A/E, Inspector or DFCM, or failing 
to conform to the requirements of the Contract 
Documents, whether observed before or after 
Substantial Completion and whether or not 
fabricated, installed or completed.  The Contractor 
shall bear the costs of correcting such rejected 
Work, including additional testing and inspections 
and compensation for the A/E's and Inspector's 
services and expenses made necessary thereby. 
 

9.4.2 GUARANTY AND  
CORRECTION AFTER SUBSTANTIAL 
COMPLETION.  If within one year after the date 
of Substantial Completion of the Work or 
designated portion thereof, or after the date for 
commencement of warranties established under 
Paragraph 9.2.1 or by terms of an applicable 
special warranty or guaranty required by the 
Contract Documents, any of the Work is found to 
be not in accordance with the requirements of the 
Contract Documents, including failure to perform 
for its intended purpose, the Contractor shall 
correct it promptly after receipt of written notice 
from the DFCM to do so unless the DFCM has 
previously given the Contractor a written 
acceptance of such condition.  The period of one 

year shall be extended with respect to portions of 
the Work first performed after Substantial 
Completion by the period of time between 
Substantial Completion and the actual 
performance of the Work.  This obligation of the 
Contractor under this Paragraph 9.4.2 shall be 
operative notwithstanding the acceptance of the 
Work under the Contract, the final certificate of 
payment, partial or total occupancy and/or 
termination of the Contract.  The DFCM shall give 
notice of observed defects with reasonable 
promptness, however, failure to give such notice 
shall not relieve the Contractor of its obligation to 
correct the Work at the cost that the Contractor 
would have incurred if the DFCM did so report 
with reasonable promptness.  All corrected Work 
shall be subject to a one-year guaranty period the 
same in all respects as the original Work, except 
that such guaranty period shall commence from 
the time of Substantial Completion of the 
corrected Work.  This guaranty period does not 
affect the DFCM's right to pursue any available 
remedies against Contractor. 
 

9.4.3 REMOVAL OF WORK. 
 
 (1) The Contractor shall 
promptly remove from the premises all Work that 
the DFCM and/or the A/E determines as being in 
nonconformance with the Contract Documents, 
whether incorporated or not.  
 
 (2) The Contractor shall 
promptly replace and re-execute the Work in 
accordance with the Contract Documents and 
without expense to the DFCM. 
 
 (3) The Contractor shall bear 
the expense of correcting destroyed or damaged 
construction, whether completed or partially 
completed, of the DFCM or of other contractors 
destroyed or damaged by such removal or 
replacement.   
 
 (4) If the Contractor does not 
remove such rejected Work within a reasonable 
time, fixed by written notice, the DFCM may have 
the materials removed and stored at the expense of 
the Contractor. 
 
 (5) If the Contractor does not 
correct the nonconforming Work within a 
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reasonable time, fixed by written notice, the 
DFCM may correct it in accordance with 
Paragraph 12.2.2 of these General Conditions. 
 
 9.4.4 NOT LIMIT OTHER 
OBLIGATIONS.  Nothing contained in this 
Article 9.4 shall be construed to establish a period 
of limitation with respect to other obligations 
which the Contractor may have under the Contract 
Documents.  Establishment of the time period of 
one year as described in Paragraph 9.4.2 relates 
only to the specific obligation of the Contractor to 
correct the Work, and has no relationship to the 
time within which the obligation to comply with 
the Contract Documents may be sought to be 
enforced, nor to the time within which proceedings 
may be commenced to establish the Contractor's 
liability with respect to the Contractor's 
obligations other than specifically to correct the 
Work. 
 
9.5 ADDITIONAL  WARRANTIES. 
 
 9.5.1 IN GENERAL.  In addition to any 
other provisions of this Article 9, the following 
warranties shall apply: 
 
 (1) The Contractor warrants to 
the DFCM that materials and equipment furnished 
under the Contract will be of good quality and 
new, except to the extent otherwise required or 
expressly permitted by the Contract Documents.   
 
 (2) The Contractor also 
warrants to the DFCM that the Work will be free 
from defects not inherent in the quality required or 
permitted and that the Work will conform with the 
requirements of the Contract Documents.  Work 
not conforming to said requirements, including 
substitutions not properly approved and 
authorized, may be considered defective at the 
DFCM's option. 
 

9.5.2 EXCLUSION.  Unless due to the 
negligent or intentional act or omission of the 
Contractor or those under the Contractor's control, 
or as otherwise stated in the Contract Documents, 
the Contractor's guaranty excludes remedy for 
damage or defect caused by abuse, modifications 
not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or 
normal wear and tear under normal usage. 

 
9.5.3 FURNISH EVIDENCE ON 

REQUEST.  If requested by the A/E or DFCM, 
the Contractor shall furnish satisfactory evidence 
as to the type and quality of materials and 
equipment. 
 
9.6 ACCEPTANCE OF 
NONCONFORMING WORK.  If the DFCM 
prefers to accept Work which is not in accordance 
with the requirements of the Contract Documents, 
the DFCM may do so in writing instead of 
requiring its removal and correction, in which case 
the Contract Sum shall be reduced as appropriate 
and equitable.  Such adjustment shall be effected 
whether or not final payment has been made. 
 
 
ARTICLE 10.  INSURANCE AND BONDS.  
 
10.1 LIABILITY INSURANCE. 
 
 10.1.1 IN GENERAL.  To protect against 
liability, loss and/or expense arising from damage 
to property or injury or death of any person or 
persons incurred in any way out of, in connection 
with or resulting from the Work provided 
hereunder, Contractor shall obtain and maintain in 
force during the entire period of this Contract 
without interruption, at its own expense, the 
following insurance from insurance companies 
authorized to do business in the State of Utah in a 
form and content satisfactory to the DFCM and 
rated “A-“or better with a financial size category 
of (a) Class X or larger where the Contract Sum is 
$1,000,000 or greater or (b) Class VII or larger 
where the Contract Sum is under $1,000,000.  Said 
rating and financial size category shall be as 
published by A.M. Best Company at the time the 
Contract is executed.   
 
 (1) Workers' Compensation 
Insurance and Employers' Liability Insurance.  
Worker's Compensation Insurance shall cover full 
liability under the Worker's Compensation Laws 
of the jurisdiction in which the Project is located at 
the statutory limits required by said jurisdiction's 
laws.  Employer's Liability Insurance shall provide 
the following limits of liability:  $100,000 for each 
accident; $500,000 for Disease-Policy Limit; and 
$100,000 for Disease-Each Employee.  The 
Contractor shall require all Subcontractors to take 
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and maintain similar policies of Workers' 
Compensation Insurance. 
 

(2) Commercial General 
Liability Insurance. 

 
a. Commercial General 

Liability Insurance, on an “occurrence basis,” 
including insurance for operations, independent 
contractors, subcontractors at any tier, 
products/completed operations and contractual 
liability specifically designating the Indemnity 
provisions of these General Conditions as an 
insured contract on the Certificate of Insurance.  
Such Commercial General Liability Insurance 
must be endorsed with a Broad Form Property 
Damage Endorsement (including Completed 
Operations) and afford coverage for explosion, 
collapse and underground hazards.  Such 
Commercial General Liability Insurance shall be 
in limits not less than the following: 

 
$2,000,000 General Aggregate, plus: 
 

i.. If the 
Construction Value is $25,000,000 or more, an 
additional $5,000,000 umbrella policy (which 
covers aggregate and per occurrence)  is required; 
or 

ii. if the 
Construction Value is $10,000,000 or more but 
less than $25,000,000, an additional $2,000,000 
umbrella policy (which covers aggregate and per 
occurrence) is required. 

 
$1,000,000 Products-Completed Operations Aggregate 
$1,000,000 Personal and Advertising Injury 
$1,000,000 Each Occurrence 
 

b. For purposes of this 
subparagraph 2(a), Construction Value means: 

 
i. the Contract 

Sum if the work is being performed under a 
Standard Construction Contractor’s Agreement; 

 
ii. the Fixed 

Limit of Construction Costs if the work is being 
performed under a Construction Manager/General 
Contractor Agreement; or 

 

iii. the 
Guaranteed Fixed contract Amount if the work is 
to be performed under a Design/Build Agreement. 

 
(3) Automobile liability 

insurance for claims arising from the ownership, 
maintenance, or use of a motor vehicle.  The 
insurance shall cover all owned, non-owned, and 
hired automobiles used in connection with the 
Work, with the following minimum limits of 
liability:  
 
$1,000,000 Combined Single Limit Bodily 
Injury and Property Damage Per Occurrence 
 
 (4) Aircraft Use.  Contractor 
using its own aircraft, or employing aircraft in 
connection with the Work performed under this 
Agreement shall maintain Aircraft Liability 
Insurance with a combined single limit of not less 
than $1,000,000 per occurrence.  Said certificate 
shall state that the policy required by this 
paragraph has been endorsed to name the State of 
Utah as Additional Insureds.   
 
 (5) Unless otherwise provided 
by the procurement documents, the insurance 
requirements in 10.1.1(1) through (4) above do not 
apply to subcontractors or suppliers at any tier 
under the Contractor and any insurance 
requirements of subcontractors and suppliers at 
any tier is a matter between the General Contractor 
and such subcontractor or supplier. 
 

10.1.2 CONFIGURATIONS.  Any policy 
required by this Article may be arranged under a 
single policy for the full limit required, or by a 
combination of underlying policies with the 
balance provided by an Excess or Umbrella 
Liability Policy. 

 
10.1.3 CONTRACTOR LIABILITY.  

Irrespective of the requirements as to insurance to 
be carried by Contractor as provided herein; 
insolvency, bankruptcy or failure of any insurance 
company to pay all claims accruing, shall not be 
held to relieve Contractor of any obligations 
hereunder. 

 
10.1.4 CERTIFICATE, NOTICE  

REQUIREMENTS, ADDITIONAL INSURED.  
Before the Contract Agreement is executed, 
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certificates evidencing coverages as specified 
above are in effect, shall be furnished to the 
DFCM.  Such insurance certificates shall contain 
provisions that no cancellation, material change 
therein or non-renewal shall become effective 
except upon thirty (30) days prior written notice to 
the DFCM as evidenced by return receipt, certified 
mail sent to DFCM.  The Contractor shall notify 
the DFCM within thirty (30) days of any claims(s) 
against the Contractor, and if such claim(s) exceed 
20% of the applicable required insured limits, the 
DFCM may require the Contractor to re-instate the 
policy to provide full protection at the original 
limits.  For any risk not covered by the Worker’s 
Compensation Policy, the State of Utah shall be 
named as additional insured parties.  All insurance 
policies provided shall be primary and non-
contributing with, and not in excess of, any other 
insurance or self-insurance available to the State 
of Utah. 
 

10.1.5 DEDUCTIBLE LIABILITY.  
Any and all deductibles in the above described 
policies shall be assumed by, for the account of, 
and at sole risk of Contractor.  The allowable 
deductible for any of the policies required by these 
General Conditions shall be no more than $1,000 
or 0.1 percent of the Contract Amount, whichever 
is greater.  When there is an FLCC, the FLCC 
shall be the Contract Amount for purposes of 
calculating the allowable deductible. 
 

10.1.6 ADDITIONAL 
REQUIREMENTS: 
 

(1) Any type of insurance or 
any increase of limits of liability not described in 
this Agreement which the Contractor requires for 
its own protection or on account of any statute, 
rule or regulation, shall be its own responsibility 
and at its own expense. 
 

(2) The carrying of any 
insurance required by this Agreement shall in no 
way be interpreted as relieving the Contractor or 
Subcontractors of any other responsibility or 
liability under this Agreement or any applicable 
law, statute, rule, regulation or order. 
 

(3) Contractor shall not violate 
or knowingly permit to be violated any of the 

provisions of the policies on insurance required 
under these General Conditions. 
 
10.2 "BUILDER'S RISK" PROPERTY 
INSURANCE. 
 

10.2.1 IN GENERAL.  The State shall 
provide "Builder's Risk" property insurance to 
protect the State, as well as all Contractors and 
Subcontractors, and include them as insureds, with 
respect to Work performed hereunder at  the 
State’s own cost and expense, according to the 
policies and forms currently in force with 
insurance carriers selected by the State’s Risk 
Manager or issued by the State of Utah Risk 
Management Fund.  The State of Utah’s Risk 
Manager shall furnish, upon request, all parties in 
interest with copies of said policies authenticated 
by authorized agents of the insurers or the State of 
Utah’s Risk Management Fund. 
 

10.2.2 INSPECTIONS, 
RECOMMENDATIONS.  DFCM, the Division 
of Risk Management and the Builder's Risk 
insurers shall have the right to inspect the Work.  
The Contractor shall comply with reasonable risk 
control recommendations made by insurers or the 
Division of Risk Management.  Such inspections 
or recommendations do not relieve the Contractor 
of any of its responsibilities under the Contract 
Documents. 

 
10.2.3 DEDUCTIBLE.  The above 

described "Builders Risk" policies shall be subject 
to a total deductible of $5,000 per loss occurrence, 
which shall be assumed by all Contractors or 
Subcontractors, in proportion to their share of the 
total amount of an insured loss occurrence. 

 
10.2.4 ADJUSTED WITH AND 

PAYABLE TO RISK MANAGER AS 
TRUSTEE.  Any insured property loss is to be 
adjusted with the  State of Utah Risk Manager, and 
made payable to the State of Utah Risk Manager 
as trustee for the Contractor and Subcontractors, as 
their interests may appear, subject to the 
requirements of any applicable loss payable 
clause. 
 

10.2.5 WAIVER.  Contractor, including 
all Subcontractors, and DFCM hereby waive all 
rights against each other for damages caused by 
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perils insured against under the "Builder's Risk" 
insurance provided by DFCM, except such rights 
as Contractor may have to the proceeds of such 
insurance held by the State of Utah’s Risk 
Manager as trustee.  The DFCM and the 
Contractor each shall require similar waivers from 
their contractors, subcontractors, subconsultants 
and agents, at any tier. 
 

10.2.6 SPECIAL HAZARDS.  DFCM 
shall bear the risk of loss, delay and/or damage 
due to earthquake and/or flood and may either 
insure or self-insure that risk.  If the Contractor 
requests in writing that insurance for other special 
hazards be included in the "Builder's Risk" policy, 
the State of Utah’s Risk Manager shall, if possible, 
include such insurance in the policy and the cost 
thereof shall be charged to the Contractor by 
Change Order. 
 
10.3 PERFORMANCE BOND AND 
PAYMENT  BOND.  The Contractor shall submit 
and maintain in full force and effect as required by 
law and the Contract Documents, at its own 
expense, on forms provided by the Division of 
Facilities Construction and Management, and 
include as part of the quoted total all costs 
involved in securing and furnishing, the bonds 
listed below, based on the completed cost of the 
Contract and effective upon execution of the 
Contract.  Said bonds shall be from surety 
companies which are authorized to do business in 
the State of Utah, listed in the U. S. Department of 
Treasury Circular 570, Companies Holding 
Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring 
Companies, and acting within the limitation listed 
therein. 
 
 10.3.1 A full 100 percent performance 
bond covering the faithful execution of the 
Contract in accordance with the Contract 
Documents; and 
 
 10.3.2 A full 100 percent payment bond 
covering payment of all obligations arising under 
the Contract Documents, for the protection of each 
person supplying labor, service, equipment, or 
material for the performance of the Work. 
 
 10.3.3 Any required insurance required 
under the U.S. Terrorism Risk Insurance Act of 

2002, any similar applicable law, or as such Act 
may be amended. 
 
 
ARTICLE  11.    MISCELLANEOUS  
PROVISIONS. 
 
11.1 A/E’S RESPONSIBILITIES.   
These General Conditions are not intended to 
provide an exhaustive or complete list of the A/E's 
responsibilities.  A separate agreement between 
the DFCM and A/E incorporates these General 
Conditions by reference and includes additional 
Design responsibilities. 
 
11.2 SUCCESSORS AND ASSIGNS.  The 
DFCM and Contractor respectively bind 
themselves, their partners, successors, assigns and 
legal representatives to the other party hereto and 
to partners, successors, assigns and legal 
representatives of such other party in respect to 
covenants, agreements and obligations contained 
in the Contract Documents.  The Contractor shall 
not assign the Contract without the prior written 
consent of the DFCM, nor shall the Contractor 
assign any amount due or to become due as well as 
any rights under the Contract, without prior 
written consent of the DFCM. 
 
11.3 WRITTEN  NOTICE. 
 
 11.3.1 PERSONAL DELIVERY AND 
REGISTERED OR CERTIFIED MAIL.  
Written notice shall be deemed to have been duly 
served if delivered in person to the individual or a 
member of the firm or entity or to an officer of the 
corporation for which it was intended, or if 
delivered at or sent by registered or certified mail, 
return receipt requested, to the last business 
address known to the party giving notice. 
 
 11.3.2 FAX.  Notwithstanding any other 
provision of these General Conditions, written 
notice shall also be deemed to have been duly 
served by verified use of a FAX system by using 
the known and operative calling number.  Service 
by use of the FAX system is encouraged when 
timely notice will benefit the DFCM, A/E or 
Contractor.  Notice shall be considered complete 
and verified upon the sending and confirmation of 
delivery using the FAX system, if on the same day 
notice is also sent by registered or certified mail, 
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return receipt requested, to the last business 
address known to the party giving notice, 
confirming the FAX delivery. 
 
11.4 RIGHTS AND REMEDIES. 
 
 11.4.1 NOT LIMIT.  Duties and 
obligations imposed by the Contract Documents 
and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, 
obligations, rights and remedies otherwise 
imposed or available by law. 
 
 11.4.2 NOT WAIVER.  Except as 
expressly provided elsewhere in the Contract 
Documents, no action or failure to act by the 
DFCM, A/E or Contractor shall constitute a 
waiver of a right or duty afforded them under the 
Contract Documents, nor shall such action or 
failure to act constitute approval or acquiescence 
in a breach thereunder, except as any of the above 
may be specifically agreed to in writing.  In no 
case shall the Contractor or any Subcontractors be 
entitled to rely upon any waiver of any of these 
General Conditions unless agreed to in writing by 
the DFCM. 
 
11.5 COMMENCEMENT OF  
STATUTORY LIMITATION PERIOD. 
 
 11.5.1 BEFORE SUBSTANTIAL  
COMPLETION.  Except as provided in 11.5.4 
below, as to acts or failures to act occurring prior 
to the relevant date of Substantial Completion, any 
applicable statute of limitations shall commence to 
run and any alleged cause of action shall be 
deemed to have accrued in any and all events not 
later than such date of Substantial Completion. 
 
 12.5.2 BETWEEN SUBSTANTIAL  
COMPLETION AND FINAL 
CERTIFICATION FOR PAYMENT.   
Except as provided in Paragraph 11.5.4 below, as 
to acts or failures to act occurring subsequent to 
the relevant date of Substantial Completion and 
prior to issuance of the final Certification for 
Payment, any applicable statute of limitations shall 
commence to run and any alleged cause of action 
shall be deemed to have accrued in any and all 
events not later than the date of issuance of the 
final Certification for Payment. 
 

11.5.3 AFTER FINAL  
CERTIFICATION FOR PAYMENT.   
Except as provided in Paragraph 11.5.4 below, as 
to acts or failures to act occurring after the 
relevant date of issuance of the final Certificate for 
Payment, any applicable statute of limitations shall 
commence to run and any alleged cause of action 
shall be deemed to have accrued in any and all 
events not later than the date of any act or failure 
to act by the Contractor pursuant to any guaranty 
provided under Article 9 the date of any correction 
of the Work or failure to correct the Work by the 
Contractor under Paragraph 9.4.2, or the date of 
actual commission of any other act or failure to 
perform any duty or obligation by the Contractor 
or DFCM, whichever occurs last. 
 
 11.5.4 EXCEPTION.  Notwithstanding 
any other provision of this Article 11.5 to the 
contrary, no applicable statute of limitations shall 
be deemed to have commenced with respect to any 
portion of the Work which is not in accordance 
with the requirements of the Contract Documents, 
which would not be visible or apparent upon 
conducting a reasonable investigation, and which 
is not discovered by the DFCM until after the date 
which, but for this Paragraph 11.5.4, would be the 
date of commencement of the applicable statute of 
limitations; the applicable statute of limitations 
instead shall be deemed to have commenced on 
the date of such discovery by the DFCM. 
 
11.6 NOT DISCRIMINATE, NO SEXUAL 
HARASSMENT.  Pursuant to the laws of the 
State of Utah, the Contractor, Subcontractors, or 
anyone for whose act any of them may be liable, 
will take affirmative action to not discriminate 
against any employee or applicant for employment 
because of race, creed, color, sex, religion, 
ancestry or national origin.  To the extent 
applicable, said persons will comply with all 
provisions of Executive Order No. 11246 dated 
September 24, 1965 and rules, regulations, orders, 
instructions, designations and other directives 
promulgated pursuant thereto.  Contractor, 
Subcontractors, or anyone for whose act any of 
them may be liable, shall not act in any manner as 
would violate the laws, regulations and policies of 
the United States or the State of Utah prohibiting 
sexual harassment. 
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11.7 APPLICABLE LAWS.  The applicable 
laws and regulations of the State of Utah, as well 
as any applicable local laws and regulations not 
superseded or exempted by State law, shall govern 
the execution of the Work embodied in the 
Contract Documents as well as the interpretation 
of the Contract Documents. 
 
11.8 INTERPRETATION.  In the interest of 
brevity, the Contract Documents frequently omit 
modifying words such as “all” and “any” and 
articles such as “the” and “an”, but the fact that a 
modification or an article is absent from the 
statement and appears in another is not intended to 
affect the interpretation of either statement.  
 
11.9 VENUE.  In case of any dispute, which may 
arise under the Contract Documents, the place of 
venue shall be in the County of Salt Lake, Utah, 
unless otherwise agreed to by all the parties in 
writing. 
 
11.10 SEVERABILITY.  The invalidity of any 
part, paragraph, subparagraph, phase, provision or 
aspect of the Contract documents shall not impair 
or affect in any manner the validity, enforceability 
or effect of the remainder of the Contract 
Documents. 
 
11.11 CONSTRUCTION OF WORDS.  
Unless otherwise stated in the Contract 
Documents, words, which have well-known 
technical or construction industry meanings, shall 
be construed as having such recognized meanings.  
Unless the context requires otherwise, all other 
technical words shall be construed in accordance 
with the meaning normally established by the 
particular, applicable profession or industry.  All 
other words, unless the context requires otherwise, 
shall be construed with an ordinary, plain 
meaning. 
 
11.12 NO THIRD PARTY RIGHTS.  These 
General Conditions create rights and duties only as 
between DFCM and Contractor, and DFCM and 
A/E.  Nothing contained herein shall be deemed as 
creating third party beneficiary contract rights or 
other actionable rights or duties as between 
Contractor and A/E, or as between DFCM, 
Contractor, or A/E on the one hand, and any other 
person or entity. 
 

ARTICLE 12.  TERMINATION OR  
SUSPENSION OF THE CONTRACT. 
 
12.1 TERMINATION BY CONTRACTOR. 
 
 12.1.1 IN GENERAL.  If the Work is 
stopped for a period of sixty (60) days through no 
act or fault of the Contractor or a Subcontractor, or 
their agents or employees or any other persons 
performing portions of the Work under contract 
with any of the above, the Contractor, may 
terminate the Contract in accordance with 12.1.2 
hereinbelow for any of the following reasons: 
 
 (1) Because the DFCM has 
persistently failed to fulfill fundamental DFCM's 
obligations under the Contract Documents with 
respect to matters important to the progress of the 
Work; 
 
 (2) Issuance of an order of a 
court or other public authority having jurisdiction 
which necessitates such termination, except that 
where the Contractor has standing, the Contractor 
must cooperate in efforts to stay and/or appeal 
such order;  
 
 (3) An act of government, such 
as a declaration of national emergency, making 
material unavailable; or 
 
 (4) Unavoidable casualties or 
other similar causes as listed in Paragraph 
12.2.2(2) hereinbelow. 
 
 12.1.2 NOTICE.  If one of the reasons 
for termination in Paragraph 12.1.1 hereinabove 
exist, the Contractor may, upon ten (10) additional 
days' written notice to the DFCM and A/E, and 
such condition giving cause for termination still 
not cured, terminate the Contract and recover from 
the DFCM payment for Work executed and for 
proven loss with respect to materials, equipment, 
tools, and construction equipment and machinery, 
including reasonable overhead, profit and damages 
associated only with work completed prior to the 
notice of termination. 
 
12.2 TERMINATION BY THE DFCM FOR 
CAUSE. 
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 12.2.1 IN GENERAL.  The DFCM 
Director or Designee may terminate the Contract if 
the Contractor fails to cure any of the following 
within a period of ten (10) days (or longer if the 
DFCM so approves in writing) after receipt of 
notice from the DFCM specifying the cause for 
termination: 
 
 (1) The Contractor persistently 
or repeatedly refuses or fails to supply enough 
properly skilled workers or proper materials; 
 
 (2) The Contractor fails to 
make payment to Subcontractors for materials or 
labor in accordance with the respective agreements 
between the Contractor and the Subcontractors;  
 
 (3) The Contractor persistently 
disregards laws, ordinances, or rules, regulations, 
resolutions or orders of a public authority having 
jurisdiction; or 
 
 (4) The Contractor fails to 
perform the Work within the time specified in the 
Contract Documents or any authorized extension 
thereof or the Contractor fails to make progress 
with the Work as to endanger such compliance; 
 
 (5) The Contractor fails to 
perform the Work or is otherwise in breach of a 
material provision of the Contract Documents; 
 
 (6) The Contractor fails to 
respond promptly to the financial responsibility 
inquiry under the Contractor's Agreement; 
 
 (7) As permissible by law for a 
reason to terminate, the Contractor is adjudged 
bankrupt; 
 
 (8) As permissible by law for a 
reason to terminate, the Contractor should make a 
general assignment for the benefit to creditors; 
 
 (9) As permissible by law for a 
reason to terminate, the Contractor should have a 
receiver appointed on account of the Contractor's 
insolvency; or 
 
 (10) The Contractor fails to 
follow the material safety requirements and 
precautions either as expressly provided in the 

Contract Documents or as consistent with the 
customary practices in the industry.   
 
 12.2.2 DFCM'S RIGHT TO CARRY 
OUT THE WORK. 
 
 (1) If the Contractor defaults 
or neglects to carry out the Work in accordance 
with the Contract Documents and fails within a ten 
(10) day period (or longer if approved by the 
DFCM in writing) after receipt of written notice 
from the DFCM to cure such default or neglect, 
the DFCM may without prejudice to other 
remedies the DFCM may have, correct such 
deficiencies, including taking over the Work and 
prosecuting the same to completion, by contract or 
otherwise, and may take possession of, and utilize 
in completing the Work, such materials, 
appliances, and facilities as may be on the site of 
the Work as well as the site as necessary for its 
proper completion.  In such case, the DFCM shall 
offset from payments then or thereafter due the 
Contractor the cost of correcting such deficiencies, 
including compensation for the A/E, DFCM's staff 
and legal counsel's additional services and 
expenses made necessary by such default, neglect 
or failure.  If payments then or thereafter due the 
Contractor are not sufficient to cover such 
amounts, the Contractor shall pay the difference to 
the DFCM.  The Contractor shall continue 
performance of the Contract to the extent not 
terminated. 
 
 (2) Except with respect to 
defaults of Subcontractors, the Contractor shall not 
be liable for any excess costs if the failure to 
perform the Contract arises out of causes beyond 
the control and without the fault or negligence of 
the Contractor or anyone for whom the Contractor 
may be liable.  Such causes may include, but are 
not limited to, acts of God or of the public enemy, 
acts of the State of Utah or federal government in 
either their sovereign or contractual capacity, fires, 
floods, epidemics, quarantine restrictions, strikes, 
freight embargoes, and unusually severe weather; 
but in every case the failure to perform must be 
beyond the control and without the fault or 
negligence of the Contractor or anyone for whom 
the Contractor may be liable.  If the failure to 
perform is caused by the default of a 
Subcontractor, and if such default arises out of 
causes beyond the control of both the Contractor 
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and the Subcontractor, and without the fault or 
negligence of either of them or anyone for whom 
either may be liable, the Contractor shall not be 
liable for any excess costs for failure to perform 
unless the supplies or services to be furnished by 
the Subcontractor were obtainable from other 
sources in sufficient time to permit the Contractor 
to meet the required delivery or completion 
schedule. 
 
 12.2.3 ITEMS REQUIRED TO BE 
TRANSFERRED OR DELIVERED.  The 
DFCM may require the Contractor to transfer title 
and deliver to the DFCM, in the manner and to the 
extent directed by the DFCM: 
 
 (1) Any completed portion of 
the Work; and 
 
 (2) Any partially completed 
portion of the Work and any parts, tools, dies, jigs, 
fixtures, drawings, information, and contract rights 
(hereinafter called "construction materials") as the 
Contractor has specifically produced or 
specifically acquired for the performance of such 
part of this Contract as has been terminated; and 
the Contractor shall, upon direction of the DFCM, 
protect and preserve property in the possession of 
the Contractor in which the DFCM has an interest. 
 
 12.2.4 PAYMENT.  When the DFCM 
terminates the Contract for one or more of the 
reasons stated in Paragraph 12.2.1, the DFCM may 
withhold payment and/or pursue all available 
remedies. 
 
 12.2.5    DFCM PROTECTION IF 
LIENABLE.  When the subject property is 
lienable, the DFCM may withhold from amounts 
otherwise due the Contractor for such completed 
Work or construction materials such sum as the 
DFCM determines to be necessary to protect the 
State against loss because of outstanding liens or 
claims for former lien holders.   
 
 12.2.6 CREDITS AND DEFICITS.  If 
the unpaid balance of the Contract Sum exceeds 
the full cost of finishing the Work, including 
compensation for the A/E's services and expenses 
made necessary thereby, such excess shall be paid 
to the Contractor.  If such cost exceeds the unpaid 
balance, the Contractor shall pay the difference to 

the DFCM this obligation for payment shall 
survive the termination of the Contract.   
 
 12.2.7 IF CONTRACTOR FOUND 
NOT IN DEFAULT OR EXCUSABLE.  If, after 
notice of termination of the Contract under the 
provisions of this Article, it is determined for any 
reason that the Contractor was not in default under 
the provisions of this Article, or that the default 
was excusable under the provisions of this Article, 
the rights and obligations of the parties shall be the 
same as if the notice of termination had been 
issued pursuant to the termination for convenience 
provisions.  
 
 12.2.8   RIGHTS AND REMEDIES 
NOT EXCLUSIVE.  The rights and remedies of 
the DFCM provided in this Article 12.2 shall not 
be exclusive and are in addition to any other rights 
and remedies provided by law or under this 
Contract. 
 
12.3 SUSPENSION, DELAY OR  
INTERRUPTION OF WORK BY THE DFCM 
FOR CONVENIENCE. 
 
  12.3.1   BY DFCM IN WRITING.  The 
DFCM may in writing and without cause, order 
the Contractor to suspend, delay or interrupt the 
Work in whole or in part for such period of time as 
the DFCM may determine to be appropriate for the 
convenience of the DFCM. 
 
 12.3.2 TIME PERIOD FOR CLAIMS.  
Any PRE by the Contractor for adjustment under 
this Article 12.3 must be asserted by the 
Contractor, in writing, within twenty-one (21) 
days from the date of termination of such 
suspension, delay or interruption; provided that the 
DFCM may, in its sole discretion, receive and act 
upon any such PRE asserted at any time prior to 
final payment under this Contract. 
 
 12.3.3 ADJUSTMENTS. 
Any adjustment in Contract Sum and Time shall 
be in accordance with Articles 3, 4, and 7. 
 
12.4 TERMINATION FOR 
CONVENIENCE OF THE DFCM. 
 
 12.4.1  IN GENERAL. 
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The performance of Work under this Contract may 
be terminated by the DFCM in accordance with 
this Article 12.4 in whole, or from time to time, in 
part, whenever the DFCM shall determine that 
such termination is in the best interest of the 
DFCM or any person for whom the DFCM is 
acting under this Contract.  Any such termination 
shall be effected by delivery to the Contractor of a 
notice of termination specifying the extent to 
which performance of Work under the Contract is 
terminated, and the date upon which such 
termination becomes effective. 
 
 12.4.2  CONTRACTOR 
OBLIGATIONS.  After receipt of a notice of 
termination, and except as otherwise directed by 
the DFCM in writing, the Contractor shall: 
 
 (1) Stop work under the 
Contract on the date and to the extent specified in 
the notice of termination; 
 
 (2) Place no further orders or 
subcontracts for materials, services or facilities, 
except as may be necessary for completion of such 
portion of the Work under the Contract as is not 
terminated; 
 
 (3) Terminate all orders and 
subcontracts to the extent that they relate to 
performance of Work terminated by the notice of 
termination; 
 
 (4) Assign to the DFCM in the 
manner, at the times, and to the extent directed by 
the DFCM, all of the right, title and interest of the 
Contractor under the orders and subcontracts so 
terminated, in which case the DFCM shall have 
the right, in its discretion, to settle or pay any or 
all claims arising out of the termination of such 
orders and subcontracts; 
 
 (5) Settle all outstanding 
liabilities and all claims arising out of such 
termination of orders and subcontracts, with the 
approval or ratification of the DFCM, which 
approval or ratification shall be final for all the 
purposes of this Article 12.4; 
 
 (6) Transfer title and deliver to 
the DFCM in the manner, at the times, and to the 
extent, if any, directed by the DFCM: 

 
 (a) The fabricated or 
unfabricated parts, work in process, completed 
work, supplies, and other material produced as a 
part of, or acquired in connection with the 
performance of the Work terminated by the notice 
of termination; and 
 
 (b) The completed or 
partially completed drawings, information, and 
other property which, if the Contract had been 
completed, would have been required to be 
furnished to the DFCM; 
 
 (7) Use best efforts to sell, in 
the manner, at the times, to the extent, and at the 
price or prices directed or authorized by the 
DFCM, any property of the types referred to in 
Paragraph 12.4.2(6) above; provided, however, 
that the Contractor: 
 
 (a) Shall not be 
required to extend credit to any purchaser; and 
 
 (b) May acquire any 
such property under the conditions prescribed by 
and at a price or prices approved by the DFCM; 
and provided further that the proceeds of any such 
transfer of or disposition shall be applied in 
reduction of any payments to be made by the 
DFCM to the Contractor under this Contract or 
shall otherwise be credited to the price or cost of 
the Work covered by this Contract or paid in such 
other manner as the DFCM may direct;  
 
 (8) Complete performance of 
such part of the Work as shall not have been 
terminated by the notice of termination; and 
 
 (9) Take such action as may be 
necessary, or as the DFCM may direct, for the 
protection and preservation of the property related 
to this Contract which is in the possession of the 
Contractor in which the State has or may acquire 
an interest. 
 
 12.4.3 TERMINATION CLAIM. 
After receipt of a notice of termination, the 
Contractor may submit to the DFCM a PRE, in the 
form and with certification prescribed by the 
DFCM.  Such PRE shall be submitted promptly 
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but in no event not later than sixty (60) days from 
the effective date of termination. 
 
 12.4.4 AGREED UPON PAYMENT.  
Subject to the provisions of Paragraph 12.4.3 
above, the Contractor and the DFCM may agree 
upon the amount to be paid to the Contractor by 
reason of the total or partial termination of Work 
pursuant to this Article 12.4. 
 
 12.4.5 PAYMENT NOT AGREED 
UPON.  In the event of the failure of the 
Contractor and the DFCM to agree, as provided in 
Paragraph 12.4.4, upon the whole amount to be 
paid to the Contractor by reason of the termination 
of Work pursuant to this Article 12.4, the DFCM 
shall pay to the Contractor the amounts 
determined by the DFCM as follows, but without 
duplication of any amounts agreed upon in 
accordance with Paragraph 12.4.4: 
 
 (1) With respect to all Contract 
Work performed prior to effective date of the 
notice of termination, the total (without 
duplication of any items) of: 
 
 (a) The cost of such 
Work including undisputed Claim amounts; 
 
 (b) The cost of 
terminating, settling and paying claims arising out 
of the termination of Work under subcontracts or 
orders as provided in Paragraph 12.4.2(5) above, 
exclusive of the amounts paid or payable on 
account of supplies or materials delivered or 
services furnished by Subcontractors prior to the 
effective date of the notice of termination under 
this Contract, which amounts shall be included in 
the cost on account of which payment is made 
under Paragraph 12.4.5(1)(a) above;  
 
 (c) A sum, as 
overhead and profit on Paragraph 12.4.5(1)(a) 
above, determined by the DFCM to be fair and 
reasonable;  
 
 (d) The reasonable 
cost of the preservation and protection of property 
incurred pursuant to Paragraph 12.4.2(9); and any 
other reasonable cost incidental to termination of 
Work under this Contract, including expenses 
incidental to the determination of the amount due 

to the Contractor as the result of the termination of 
Work under this Contract. 
 
 (2) The total sum to be paid to 
the Contractor under Paragraph 12.4.5(1) above 
shall not exceed the total Contract Sum as reduced 
by the amount of payments otherwise made and as 
further reduced by the Contract price of work not 
terminated.  Except for normal spoilage, and 
except to the extent that the DFCM shall have 
otherwise expressly assumed the risk of loss in 
writing, there shall be excluded from the amounts 
payable to the Contractor under Paragraph 
12.4.5(1) above, the fair value of property which is 
destroyed, lost, stolen, or damaged so as to 
become undeliverable to the DFCM, or to a buyer 
pursuant to Paragraph 12.4.2(7).  
 

12.4.6  DEDUCTIONS.  In arriving at 
the amount due the Contractor under this Article 
12.4, there shall be deducted: 
 
 (1) All unliquidated advance 
or other payments on account theretofore made to 
the Contractor, applicable to the terminated 
portion of this Contract; 
 
 (2) Any Claim which the State 
may have against the Contractor in connection 
with this Contract; and 
 
 (3) The agreed price for, or the 
proceeds of sale of, any materials, supplies, or 
other things acquired by the Contractor or sold, 
pursuant to the provisions of this Article 13.4, and 
not otherwise recovered by or credited to the 
DFCM. 
 

12.4.7  PARTIAL TERMINATION.  If 
the termination is partial, the Contractor may file 
with the DFCM a PRE for the amounts specified 
in the Contract relating to the continued portion of 
the Contract and such equitable adjustment as may 
be agreed upon shall be made in such amounts.  
Any PRE under this Paragraph 12.4.7 must be 
filed within twenty-one (21) days from the 
effective date of the notice of termination. 
 

12.4.8  PARTIAL PAYMENTS.  The 
DFCM may, from time to time, under such terms 
and conditions as it may prescribe, make partial 
payments and payments on account against costs 
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incurred by the Contractor in connection with the 
terminated portion of this Contract whenever, in 
the opinion of the DFCM the aggregate of such 
payments shall be within the amount to which the 
Contractor will be entitled hereunder.  If the total 
of such payments is in excess of the amount 
finally agreed or determined to be due under this 
Article 12.4, such excess shall be payable by the 
Contractor to the DFCM upon demand, together 
with interest at a rate equal to the average rate at 
the time being received from the investment of 
state funds, as determined by the State Treasurer, 
for the period until the date such excess is repaid 
to the DFCM; provided, however, that no interest 
shall be charged with respect to any such excess 
payment attributable to a reduction in the 
Contractor's claim by reason of retention or other 
disposition of termination inventory until ten (10) 
days after the date of such retention or disposition, 
or such later date as determined by the DFCM by 
reason of the circumstances. 
 

12.4.9  PRESERVE AND MAKE 
AVAILABLE RECORDS.  Unless otherwise 
provided for in this Contract, or by applicable law, 
the Contractor shall, from the effective date of 
termination until the expiration of three years after 
final settlement under this Contract, preserve and 
make available to the DFCM at all reasonable 
times at the office of the Contractor, but without 
direct charge to the DFCM, all books, records, 
documents and other evidence bearing on the costs 
and expenses of the Contractor under this Contract 
and relating to the Work terminated hereunder, or, 
to the extent approved by the DFCM 
Representative, photographs, micrographs, or 
other authentic reproductions thereof. 
 
12.5 DFCM’S RIGHT TO STOP THE 
WORK.  If the Contractor fails to correct Work or 
fails to carry our Work, as required by the 
Contract Documents or fails to comply with all 
required and customary safety precautions; the 
DFCM, by written order signed personally or by 
an agent specifically so empowered by the DFCM 
in writing, may order the Contractor to stop the 
Work, or any portion thereof, until the cause for 
such order has been eliminated; however, the right 
of the DFCM to stop the Work shall not give rise 
to a duty on the part of the DFCM to exercise this 
right for the benefit of the Contractor or any other 
person or entity. 

 

























 
SUMMARY  011000 - 1 
 
 2008.071.00 – UNIVERSITY OF UTAH COLLEGE OF NURSING 
 BID PACKAGE #1 NON-STRUCTURAL DEMOLITION 

SECTION 011000 - SUMMARY

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Work by Owner. 
4. Future work. 
5. Access to site. 
6. Work restrictions. 
7. Specification and drawing conventions. 

B. Related Section: 

1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification:  University of Utah College of Nursing Renovation   

1. Project Numbers:  

a. GSBS Architects: 2008.071 
b. DFCM: 07260750 

2. Project Location:  University of Utah Health Sciences Campus.  

a. Address: University of Utah College of Nursing 
     10 South 2000 East, Salt Lake City, UT 84112-5880 

B. Owner:  State of Utah, Division of Facilities Construction & Management (DFCM) 
    4110 State Office Building, Salt Lake City, Utah 84114 

1. Owner's Representative:   
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a. DFCM: Bill Bowen, Capital Development Program Director 
    State of Utah, Division of Facilities Construction & Management 

4110 State Office Building, Salt Lake City, Utah 84114 
b. University of Utah: Kristin Hill, Construction Manager 

   Campus Design & Construction 
   V Randall Turpin University Services Building  

         1795 East South Campus Drive Room 201 
         Salt Lake City, UT 84112 

C. Architect:  GSBS Architects 
      375 West 200 South  
    Salt Lake City, UT 84105 

D. Other Owner Consultants:  The Owner has retained the following design professionals who 
have prepared designated portions of the Contract Documents: 

1. Hazardous Materials Consultant: IHI Environmental 
      640 East Wilmington Avenue 
      Salt Lake City, UT 84106 

  

E. Construction Manager:  Jacobsen Construction,  
       3131 West 2210 South  
        Salt Lake City, Utah 84119. 

1. Construction Manager has been engaged for this Project to serve as an advisor to Owner 
and to provide assistance in administering the Contract for Construction between Owner 
and Contractor, according to a separate contract between Owner and Construction 
Manager. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of the Project is defined by the Contract Documents and consists of the following: 

1. Non-structural demolition and hazardous materials abatement of portions of existing 
College of Nursing building on the Health Sciences Campus of the University of Utah.  
Subsequent phases of work include seismic retrofit and renovation of existing building.  
Project size is approximately 106,000 GSF.   

B. Type of Contract 

1. Work will be completed under a single prime contract. 
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1.5 WORK BY OWNER 

A. General:  Cooperate fully with Owner so work may be carried out smoothly, without interfering 
with or delaying work under this Contract or work by Owner.  Coordinate the Work of this 
Contract with work performed by Owner. 

B. Preceding Work:  Owner will perform the following construction operations at Project site.  
Those operations are scheduled to be substantially complete before work under this Contract 
begins. 

1. Removal of items identified on the drawings. 

1.6 WORK UNDER SEPARATE CONTRACTS 

A. Subsequent Work:  Owner has awarded separate contract(s) for the following additional work to 
be performed at site following Substantial Completion.  Completion of that work will depend on 
successful completion of preparatory work under this Contract. 

1. Jacobson Construction for Seismic Retrofit and Renovation. 

1.7 ACCESS TO SITE 

A. General:  Contractor shall have full use of Project site for construction operations during 
construction period.  Contractor's use of Project site is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project. 

B. Use of Site:  Limit use of Project site to areas within the Contract limits indicated.  Do not 
disturb portions of Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine construction operations to areas defined on the drawings. 
2. Driveways, Walkways and Entrances:  Keep driveways loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times.  Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of Existing Building:  Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period.  Repair damage caused 
by construction operations. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 
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1. Comply with limitations on use of public streets and other requirements of authorities 
having jurisdiction. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated.  Refer to University of Utah Supplemental 
General Conditions: 

1. Notify Owner not less than three days in advance of proposed utility interruptions.  Time 
to commence once Owner’s shops personnel are notified.   

2. Obtain Owner's written permission before proceeding with utility interruptions. 

C. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 
2. Obtain Owner's written permission before proceeding with disruptive operations. 

D. Nonsmoking Building:  Smoking is not permitted within the building or within 25 feet (8 m) of 
entrances, operable windows, or outdoor air intakes. 

E. Controlled Substances:  Use of tobacco products and other controlled substances on the Project 
site is not permitted. 

F. Employee Identification:  Provide identification tags for Contractor personnel working on the 
Project site.  Require personnel to utilize identification tags at all times. 

G. Employee Screening:  Comply with Owner's requirements regarding drug screening of 
Contractor personnel working on the Project site. 

1. Maintain list of approved screened personnel with Owner's Representative. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 
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C. Drawing Coordination:  Requirements for materials and products identified on the Drawings are 
described in detail in the Specifications.  One or more of the following are used on the 
Drawings to identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations published as part 
of the U.S. National CAD Standard and scheduled on Drawings. 

3. Keynoting:  Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the Bidding Requirements that may be added to or deducted from the base bid amount if 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work.  No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated modifications to 
alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 
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D. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1:  Recycling of Non-Hazardous Material. 

1. Alternate:  Provide price for recycling of non-hazardous demolition materials as 
specified in Division 01 Section "Construction Waste Management and Disposal. 

END OF SECTION 012300 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications.

1.3 MINOR CHANGES IN THE WORK

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions." form included in the Project Manual.

1.4 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Architect are not instructions either to stop work in progress 
or to execute the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey data 
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts.

c. Include costs of labor and supervision directly attributable to the change.
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time.
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B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts.

4. Include costs of labor and supervision directly attributable to the change.
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time.

6. Comply with requirements in Division 01 Section "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or system 
specified.

7. Proposal Request Form:  Use form provided by Owner.  

1.5 ADMINISTRATIVE CHANGE ORDERS

A. Allowance Adjustment:  Refer to Division 01 Section "Allowances" for administrative 
procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect 
actual costs of allowances.

B. Unit Price Adjustment:  Refer to Division 01 Section "Unit Prices" for administrative 
procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect 
measured scope of unit price work.

1.6 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor on AIA Document G701.

1.7 CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 
Owner's standard form.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time.
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B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment.

B. Related Sections:

1. Division 01 Section "Contract Modification Procedures" for administrative procedures 
for handling changes to the Contract.

2. Division 01 Section "Construction Progress Documentation" for administrative
requirements governing the preparation and submittal of the Contractor's construction 
schedule.

3. Division 01 Section "Submittal Procedures" for administrative requirements governing 
the preparation and submittal of the submittal schedule.

4. Division 01 Section "Sustainable Design Requirements" for administrative requirements 
governing submittal of cost breakdown information required for LEED documentation.

1.3 DEFINITIONS

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule.

1. Correlate line items in the schedule of values with other required administrative forms 
and schedules, including the following:

a. Application for Payment forms with continuation sheets.
b. Submittal schedule.
c. Items required to be indicated as separate activities in Contractor's construction 

schedule.
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2. Submit the schedule of values to Architect at earliest possible date but no later than seven
days before the date scheduled for submittal of initial Applications for Payment.

3. Subschedules for Phased Work:  Where the Work is separated into phases requiring 
separately phased payments, provide subschedules showing values correlated with each 
phase of payment.

4. Subschedules for Separate Elements of Work:  Where the Contractor's construction 
schedule defines separate elements of the Work, provide subschedules showing values 
correlated with each element.

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the schedule of values.  Provide at least one line item for each Specification Section.

1. Identification:  Include the following Project identification on the schedule of values:

a. Project name and location.
b. Name of Architect.
c. Architect's project number.
d. Contractor's name and address.
e. Date of submittal.

2. Arrange schedule of values consistent with format of AIA Document G703.
3. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed:

a. Related Specification Section or Division.
b. Description of the Work.
c. Name of subcontractor.
d. Name of manufacturer or fabricator.
e. Name of supplier.
f. Change Orders (numbers) that affect value.
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent.

1) Labor.
2) Materials.
3) Equipment.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts 
in excess of five percent of Contract Sum.

a. Include separate line items under Contractor and principal subcontracts for LEED 
documentation and other project closeout requirements in an amount totaling five
percent of the Contract Sum and subcontract amount.

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
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6. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site.  If required, 
include evidence of insurance.

7. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work.

8. Allowances:  Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity.  Use information indicated in the Contract Documents to determine 
quantities.

9. Purchase Contracts:  Provide a separate line item in the schedule of values for each 
purchase contract.  Show line-item value of purchase contract.  Indicate owner payments 
or deposits, if any, and balance to be paid by Contractor.

10. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option.

11. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement.

C. Payment Application Times:  Progress payments shall be submitted to Architect by the 10th of 
the month.  The period covered by each Application for Payment is one month, ending on the 
last day of the month.

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Architect.

D. Application for Payment Forms:  Use Owner's standard form as form for Applications for 
Payment.
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E. Application for Payment Forms:  Use forms provided by Owner for Applications for Payment.  
Sample copies are included in the Project Manual.

F. Application for Payment Forms:  Use forms acceptable to Architect and Owner for Applications 
for Payment.  Submit forms for approval with initial submittal of schedule of values.

G. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction schedule.  
Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received.  Include only amounts for work completed at 
time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application.

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration.

H. Stored Materials:  Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.  Differentiate between items 
stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid invoices.  
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

a. Materials previously stored and included in previous Applications for Payment.
b. Work completed for this Application utilizing previously stored materials.
c. Additional materials stored with this Application.
d. Total materials remaining stored, including materials with this Application.

I. Transmittal:  Submit three signed and notarized original copies of each Application for Payment 
to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 
lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application.

J. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 
related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item.
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2. When an application shows completion of an item, submit conditional final or full 
waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers.

4. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to 
Owner.

K. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by
the previous application.

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full 
waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers.

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is
lawfully entitled to a lien.

5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to 
Owner.

L. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following:

1. List of subcontractors.
2. Schedule of values.
3. Contractor's construction schedule (preliminary if not final).
4. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor.
5. Products list (preliminary if not final).
6. Schedule of unit prices.
7. Submittal schedule (preliminary if not final).
8. List of Contractor's staff assignments.
9. List of Contractor's principal consultants.
10. Copies of building permits.
11. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work.
12. Initial progress report.
13. Report of preconstruction conference.
14. Certificates of insurance and insurance policies.
15. Performance and payment bonds.
16. Data needed to acquire Owner's insurance.

M. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. Refer to General Conditions Article"Payment and 
Completion" for requirements for payment upon Substantial Completion.
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N. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted.  Refer to General Conditions Article 
"Payment and Completion" for requirements for final payment.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following:

1. General project coordination procedures.
2. Administrative and supervisory personnel.
3. Coordination drawings.
4. Requests for Information (RFIs).

B. Related Sections:

1. Division 01 Section "Construction Progress Documentation" for preparing and 
submitting Contractor's construction schedule.

2. Division 01 Section "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points.

3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during 
construction.

1.4 COORDINATION

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation.

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair.
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3. Make adequate provisions to accommodate items scheduled for later installation.

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required.

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activitiesand activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following:

1. Preparation of Contractor's construction schedule.
2. Preparation of the schedule of values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Preinstallation conferences.
6. Project closeout activities.
7. Project closeout activities.

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials 
that are designated as Owner's property.

1.5 KEY PERSONNEL

A. Key Personnel Names:  Within 15 days prior to start of construction operations, submit a list of 
key personnel assignments, including superintendent and other personnel in attendance at 
Project site.  Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home, office, and cellular telephone numbers and email 
addresses.  Provide names, addresses, and telephone numbers of individuals assigned as 
standbys in the absence of individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone.  Keep list current at all times.

1.6 REQUESTS FOR INFORMATION (RFIs)

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
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1. Architect will return RFIs submitted to Architect by other entities controlled by 
Contractor with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors.

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following:

1. Project name.
2. Project number.
3. Date.
4. Name of Contractor.
5. Name of Architect and Construction Manager.
6. RFI number, numbered sequentially.
7. RFI subject.
8. Specification Section number and title and related paragraphs, as appropriate.
9. Drawing number and detail references, as appropriate.
10. Field dimensions and conditions, as appropriate.
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI.
12. Contractor's signature.
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches.

C. RFI Forms: Software-generated form with substantially the same content as indicated above, 
acceptable to Architect.

D. Architect's and Construction Manager's Action:  Architect and Construction Manager will 
review each RFI, determine action required, and respond.  Allow seven working days for 
Architect's response for each RFI.  RFIs received by Architect or Construction Manager after 
1:00 p.m. will be considered as received the following working day.

1. The following RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for coordination information already indicated in the Contract 

Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFIs or inaccurately prepared RFIs.

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional information.
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3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Division 01 Section "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect and Construction Manager in writing within 17
days of receipt of the RFI response.

E. On receipt of Architect's and Construction Manager's action, update the RFI log and 
immediately distribute the RFI response to affected parties.  Review response and notify 
Architect and Construction Manager within seven days if Contractor disagrees with response.

F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log weekly. Software log with not less than the following:

1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect and Construction Manager.
4. RFI number including RFIs that were dropped and not submitted.
5. RFI description.
6. Date the RFI was submitted.
7. Date Architect's and Construction Manager's response was received.
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate.
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate.

1.7 PROJECT MEETINGS

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated.

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times.

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
3. Minutes:  Entity responsible for conducting meeting will record significant discussions 

and agreements achieved.  Distribute the meeting minutes to everyone concerned, 
including Owner and Architect, within five days of the meeting.

B. Preconstruction Conference:  Schedule and conduct a preconstruction conference before starting 
construction, at a time convenient to Owner and Architect, but no later than 15 days after 
execution of the Agreement.

1. Conduct the conference to review responsibilities and personnel assignments.
2. Attendees:  Authorized representatives of Owner, Construction Manager, Architect, and 

their consultants; Contractor and its superintendent; major subcontractors; suppliers; and 
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other concerned parties shall attend the conference.  Participants at the conference shall 
be familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda:  Discuss items of significance that could affect progress, including the 
following:

a. Tentative construction schedule.
b. Phasing.
c. Critical work sequencing.
d. Designation of key personnel and their duties.
e. Lines of communications.
f. Procedures for processing field decisions and Change Orders.
g. Procedures for RFIs.
h. Procedures for testing and inspecting.
i. Procedures for processing Applications for Payment.
j. Distribution of the Contract Documents.
k. Submittal procedures.
l. Sustainable design requirements.
m. Preparation of record documents.
n. Use of the premises and existing building.
o. Work restrictions.
p. Working hours.
q. Owner's occupancy requirements.
r. Responsibility for temporary facilities and controls.
s. Procedures for moisture and mold control.
t. Procedures for disruptions and shutdowns.
u. Construction waste management and recycling.
v. Parking availability.
w. Office, work, and storage areas.
x. Equipment deliveries and priorities.
y. First aid.
z. Security.
aa. Progress cleaning.

4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 
minutes.

C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each 
construction activity that requires coordination with other construction.

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting.  Advise 
Architect, Construction Managerof scheduled meeting dates.

2. Agenda:  Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following:

a. Contract Documents.
b. Options.
c. Related RFIs.
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d. Related Change Orders.
e. Purchases.
f. Deliveries.
g. Submittals.
h. Review of mockups.
i. Possible conflicts.
j. Compatibility problems.
k. Time schedules.
l. Weather limitations.
m. Manufacturer's written recommendations.
n. Warranty requirements.
o. Compatibility of materials.
p. Acceptability of substrates.
q. Temporary facilities and controls.
r. Space and access limitations.
s. Regulations of authorities having jurisdiction.
t. Testing and inspecting requirements.
u. Installation procedures.
v. Coordination with other work.
w. Required performance results.
x. Protection of adjacent work.
y. Protection of construction and personnel.

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions.

4. Reporting:  Distribute minutes of the meeting to each party present and to other parties 
requiring information.

5. Do not proceed with installation if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date.

D. Project Closeout Conference: Construction Manager will schedule and conduct a Project 
closeout conference, at a time convenient to Owner and Architect, but no later than 90 days 
prior to the scheduled date of Substantial Completion.

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout.

2. Attendees:  Authorized representatives of Owner, Construction Manager, Architect, and 
their consultants; Contractor and its superintendent; major subcontractors; suppliers; and 
other concerned parties shall attend the meeting.  Participants at the meeting shall be 
familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda:  Discuss items of significance that could affect or delay Project closeout, 
including the following:

a. Preparation of record documents.
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance.
c. Submittal of written warranties.
d. Requirements for preparing sustainable design documentation.
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e. Requirements for preparing operations and maintenance data.
f. Requirements for demonstration and training.
g. Preparation of Contractor's punch list.
h. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment.
i. Submittal procedures.
j. Coordination of separate contracts.
k. Owner's partial occupancy requirements.
l. Installation of Owner's furniture, fixtures, and equipment.
m. Responsibility for removing temporary facilities and controls.

4. Minutes:  Entity conducting meeting will record and distribute meeting minutes.

E. Progress Meetings:  Conduct progress meetings at weekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.
2. Attendees:  In addition to representatives of Owner, Construction Manager, and 

Architect, each contractor, subcontractor, supplier, and other entity concerned with 
current progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings.  All participants at the meeting shall be familiar
with Project and authorized to conclude matters relating to the Work.

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project.

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the following:

1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Deliveries.
5) Off-site fabrication.
6) Access.
7) Site utilization.
8) Temporary facilities and controls.
9) Progress cleaning.
10) Quality and work standards.
11) Status of correction of deficient items.
12) Field observations.
13) Status of RFIs.
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14) Status of proposal requests.
15) Pending changes.
16) Status of Change Orders.
17) Pending claims and disputes.
18) Documentation of information for payment requests.

4. Minutes:  Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information.

a. Schedule Updating:  Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with the report of each meeting.

F. Coordination Meetings:  Conduct Project coordination meetings at regular intervals.  Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and preinstallation conferences.

1. Attendees:  In addition to representatives of Owner, Construction Manager, and 
Architect, each contractor, subcontractor, supplier, and other entity concerned with 
current progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings.  All participants at the meetings shall be familiar 
with Project and authorized to conclude matters relating to the Work.

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project.

a. Combined Contractor's Construction Schedule:  Review progress since the last 
coordination meeting.  Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule.  Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time.

b. Schedule Updating:  Revise combined Contractor's construction schedule after 
each coordination meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with report of each meeting.

c. Review present and future needs of each contractor present, including the 
following:

1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Deliveries.
5) Off-site fabrication.
6) Access.
7) Site utilization.
8) Temporary facilities and controls.
9) Work hours.
10) Hazards and risks.
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11) Progress cleaning.
12) Quality and work standards.
13) Change Orders.

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100



CONSTRUCTION PROGRESS DOCUMENTATION 013200 - 1

2008.071.00 – UNIVERSITY OF UTAH COLLEGE OF NURSING
BID PACKAGE #1 NON-STRUCTURAL DEMOLITION

SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following:

1. Start-up construction schedule.
2. Contractor's construction schedule.
3. Daily construction reports.
4. Material location reports.
5. Field condition reports.
6. Special reports.

B. Related Sections:

1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
2. Division 01 Section "Quality Requirements" for submitting a schedule of tests and 

inspections.

1.3 DEFINITIONS

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources.

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times.

2. Predecessor Activity:  An activity that precedes another activity in the network.
3. Successor Activity:  An activity that follows another activity in the network.

B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by Architect.
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C. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network calculations 
determine when activities can be performed and the critical path of the Project.

D. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float.

E. Event:  The starting or ending point of an activity.

F. Float:  The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date.

G. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled.

1.4 INFORMATIONAL SUBMITTALS

A. Format for Submittals:  Submit required submittals in the following format:

1. PDF electronic file.
2. Two paper copies.

B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period.

C. CPM Reports:  Concurrent with CPM schedule, submit each of the following reports.  Format 
for each activity in reports shall contain activity number, activity description, cost and resource 
loading, original duration, remaining duration, early start date, early finish date, late start date, 
late finish date, and total float in calendar days.

1. Activity Report:  List of all activities sorted by activity number and then early start date, 
or actual start date if known.

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in 
ascending order by activity number and then early start date, or actual start date if known.

3. Total Float Report:  List of all activities sorted in ascending order of total float.
4. Earnings Report:  Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment.

D. Daily Construction Reports:  Submit at weekly intervals.

E. Material Location Reports:  Submit at weekly intervals.
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F. Field Condition Reports:  Submit at time of discovery of differing conditions.

G. Special Reports:  Submit at time of unusual event.

1.5 QUALITY ASSURANCE

A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination." Review methods and procedures 
related to the preliminary construction schedule and Contractor's construction schedule, 
including, but not limited to, the following:

1. Review software limitations and content and format for reports.
2. Verify availability of qualified personnel needed to develop and update schedule.
3. Discuss constraints, including phasing, work stages, area separations, and interim 

milestones.
4. Review delivery dates for Owner-furnished products.
5. Review schedule for work of Owner's separate contracts.
6. Review time required for review of submittals and resubmittals.
7. Review requirements for tests and inspections by independent testing and inspecting 

agencies.
8. Review time required for completion and startup procedures.
9. Review and finalize list of construction activities to be included in schedule.
10. Review submittal requirements and procedures.
11. Review procedures for updating schedule.

1.6 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports.

1. Secure time commitments for performing critical elements of the Work from entities 
involved.

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence.

PART 2 - PRODUCTS

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

A. Procedures: Comply with procedures contained in AGC's "Construction Planning & 
Scheduling."
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B. Computer Software: Prepare schedules using a program that has been developed specifically to 
manage construction schedules.
1. Refer to General Conditions paragraph “Time and Contractor’s Construction Schedule” 

for scheduling software approved by the Owner.

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A. Initial CPM Schedule: Submit initial CPM construction schedule covering the first 90 days of 
the Work with a general CPM schedule for the entire project. Refer to General Conditions 
paragraph “Time and Contractor’s Construction Schedule.” 

B. CPM Schedule: Prepare and update Contractor's Construction Schedule using a computerized, 
time-scaled CPM network analysis diagram for the Work. Refer to General Conditions 
paragraph “Time and Contractor’s Construction Schedule.”

2.3 REPORTS

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site:

1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. Equipment at Project site.
5. Material deliveries.
6. High and low temperatures and general weather conditions, including presence of rain or 

snow.
7. Accidents.
8. Meetings and significant decisions.
9. Unusual events (refer to special reports).
10. Stoppages, delays, shortages, and losses.
11. Meter readings and similar recordings.
12. Emergency procedures.
13. Orders and requests of authorities having jurisdiction.
14. Change Orders received and implemented.
15. Construction Change Directives received and implemented.
16. Services connected and disconnected.
17. Equipment or system tests and startups.
18. Partial completions and occupancies.
19. Substantial Completions authorized.

B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site.
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C. Field Condition Reports:  Immediately on discovery of a difference between field conditions 
and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents.

2.4 SPECIAL REPORTS

A. General:  Submit special reports directly to Owner within three day(s) of an occurrence.  
Distribute copies of report to parties affected by the occurrence.

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Contractor's Construction Schedule Updating, Changes, Modifications, and Recovery: Refer to 
General Conditions paragraph “Time and Contractor’s Construction Schedule.”

END OF SECTION 013200
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Periodic construction photographs.
3. Final completion construction photographs.

B. Related Sections:

1. Division 01 Section "Submittal Procedures" for submitting photographic documentation.
2. Division 01 Section "Closeout Procedures" for submitting photographic documentation 

as project record documents at Project closeout.
3. Division 02 Section "Selective Structure Demolition" for photographic documentation 

before selective demolition operations commence.

1.3 INFORMATIONAL SUBMITTALS

A. Key Plan:  Submit key plan of Project site and building with notation of vantage points marked 
for location and direction of each photograph.  Indicate elevation or story of construction.  
Include same information as corresponding photographic documentation.

B. Digital Photographs:  Submit image files within three days of taking photographs.

1. Digital Camera:  Minimum sensor resolution of 8 megapixels.
2. Format:  Minimum 1600 by 1200 pixels, 400 dpi minimum, in unaltered original files, 

with same aspect ratio as the sensor, uncropped, date- and time- stamped, in folder named 
by date of photograph, accompanied by key plan file.

3. Identification:  Provide the following information with each image description in file 
metadata tag:

a. Name of Project.
b. Name and contact information for photographer.
c. Name of Architect.
d. Name of Contractor.
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e. Date photograph was taken.
f. Description of vantage point, indicating location, direction (by compass point), and 

elevation or story of construction.
g. Unique sequential identifier keyed to accompanying key plan.

1.4 COORDINATION

A. Auxiliary Services:  Cooperate with photographer and provide auxiliary services requested, 
including access to Project site and use of temporary facilities, including temporary lighting 
required to produce clear, well-lit photographs.

1.5 USAGE RIGHTS

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited 
reproduction of photographic documentation.

PART 2 - PRODUCTS

2.1 PHOTOGRAPHIC MEDIA

A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum 
sensor size of 8 megapixels, and at an image resolution of not less than 1600 by 1200 pixels and 
400 dpi.

PART 3 - EXECUTION

3.1 CONSTRUCTION PHOTOGRAPHS

A. Photographer:  Contractor to take construction photographs.

B. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted.

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location.

C. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software.

1. Date and Time:  Include date and time in file name for each image.
2. Field Office Images:  Maintain one set of images accessible in the field office at Project 

site, available at all times for reference.  Identify images in the same manner as those 
submitted to Architect.
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D. Preconstruction Photographs:  Before commencement of demolition, take photographs of 
Project site and surrounding properties, including existing items to remain during construction, 
from different vantage points, as directed by Architect.

1. Flag construction limits before taking construction photographs.
2. Take 20 photographs to show existing conditions adjacent to property before starting the 

Work.
3. Take additional photographs as required to record settlement or cracking of adjacent 

structures, pavements, and improvements.

E. Periodic Construction Photographs:  Take 20 photographs weekly, with the cutoff date 
associated with each Application for Payment.  Select vantage points to show status of 
construction and progress since last photographs were taken.

F. Final Completion Construction Photographs:  Take 20 color photographs after date of 
Substantial Completion for submission as project record documents.  Architect will inform 
photographer of desired vantage points.

1. Do not include date stamp.

G. Additional Photographs:  Architect may request photographs in addition to periodic 
photographs specified.  

1. Three days' notice will be given, where feasible.
2. In emergency situations, take additional photographs within 24 hours of request.
3. Circumstances that could require additional photographs include, but are not limited to, 

the following:

a. Special events planned at Project site.
b. Immediate follow-up when on-site events result in construction damage or losses.
c. Photographs to be taken at fabrication locations away from Project site.  These 

photographs are not subject to unit prices or unit-cost allowances.
d. Substantial Completion of a major phase or component of the Work.
e. Extra record photographs at time of final acceptance.
f. Owner's request for special publicity photographs.

END OF SECTION 013233
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

B. Related Sections:

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and 
the schedule of values.

2. Division 01 Section "Construction Progress Documentation" for submitting schedules 
and reports, including Contractor's construction schedule.

3. Division 01 Section "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data.

1.3 DEFINITIONS

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as action submittals.

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as informational submittals.

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols.  An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files.

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format.
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1.4 ACTION SUBMITTALS

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or modifications to submittals noted by the Architect and additional time for 
handling and reviewing submittals required by those corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule.

2. Initial Submittal:  Submit concurrently with start-up construction schedule.  Include 
submittals required during the first 60 days of construction.  List those submittals 
required to maintain orderly progress of the Work and those required early because of 
long lead time for manufacture or fabrication.

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals.

4. Format:  Arrange the following information in a tabular format:

a. Scheduled date for first submittal.
b. Specification Section number and title.
c. Submittal category:  Action, informational.
d. Name of subcontractor.
e. Description of the Work covered.
f. Scheduled date for Architect's final release or approval.
g. Scheduled dates for purchasing.
h. Scheduled dates for installation.
i. Activity or event number.

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings 
will not be provided by Architect for Contractor's use in preparing submittals.

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule.

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals.
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4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination.

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received.

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals.

1. Initial Review:  Allow 15 days for initial review of each submittal.  Refer to General 
Conditions Paragraph "A/E Review of Contractor's Submittals."

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal.

3. Resubmittal Review:  If resubmittal review is necessary, process in same manner as 
initial submittal.

4. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 
days for review of each submittal.  Submittal will be returned to Architect before being 
returned to Contractor.

D. Identification and Information:  Place a permanent label or title block on each paper copy 
submittal item for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches on label or beside title block to record 

Contractor's review and approval markings and action taken by Architect.
3. Include the following information for processing and recording action taken:

a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Name of subcontractor.
f. Name of supplier.
g. Name of manufacturer.
h. Submittal number or other unique identifier, including revision identifier.
i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.
l. Other necessary identification.

E. Deviations:  Identify deviations from the Contract Documents on submittals.

F. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal.
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G. Transmittal:  Assemble each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect will discard submittals 
received from sources other than Contractor.

1. Transmittal Form:  Provide locations on form for the following information:

a. Project name.
b. Date.
c. Destination (To:).
d. Source (From:).
e. Names of subcontractor, manufacturer, and supplier.
f. Category and type of submittal.
g. Submittal purpose and description.
h. Specification Section number and title.
i. Indication of full or partial submittal.
j. Drawing number and detail references, as appropriate.
k. Transmittal number, numbered consecutively.
l. Submittal and transmittal distribution record.
m. Remarks.
n. Signature of transmitter.

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same identification information as 
related submittal.

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision.
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp.

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms.

J. Use for Construction:  Use only final submittals that are marked with approval notation from 
Architect's action stamp.
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PART 2 - PRODUCTS

2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections.

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment.

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.

4. For equipment, include the following in addition to the above, as applicable:

a. Wiring diagrams showing factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings.

5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in the following format:

a. Five paper copies of Product Data, unless otherwise indicated.  Architect will 
return two copies.  Mark up and retain one returned copy as a Project Record 
Document.

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable:

a. Dimensions.
b. Identification of products.
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c. Fabrication and installation drawings.
d. Roughing-in and setting diagrams.
e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring.
f. Shopwork manufacturing instructions.
g. emplates and patterns.
h. Schedules.
i. Design calculations.
j. Compliance with specified standards.
k. Notation of coordination requirements.
l. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n. Seal and signature of professional engineer if specified.
o. Wiring Diagrams: Differentiate between manufacturer-installed and field installed 

wiring.

2. Submit Shop Drawings in the following format:
a. Five opaque copies of each submittal.  Architect will return minimum of 2 copies, 

mark-up and retain one returned copy as a Project Record Copy.

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package.

2. Identification:  Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of applicable Specification Section.

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor.

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples:  Submit two full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options selected.
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5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection.

a. Number of Samples:  Submit three sets of Samples.  Architect will retain One
Sample sets; remainder will be returned.

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations.

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form:

1. Type of product.  Include unique identifier for each product.
2. Manufacturer and product name, and model number if applicable.
3. Number and name of room or space.
4. Location within room or space.
5. Submit product schedule in the following format:

a. Three paper copies of product schedule or list, unless otherwise indicated.  
Architect will return two copies.

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 
Section "Construction Progress Documentation."

G. Application for Payment:  Comply with requirements specified in Division 01 Section 
"Payment Procedures."

H. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment 
Procedures."

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying 
products.

2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.
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4. Submit subcontract list in the following format:

a. Number of Copies:  Three paper copies of subcontractor list, unless otherwise 
indicated.  Architect will return two copies.

J. LEED Submittals:  Comply with requirements specified in Division 01 Section "Sustainable 
Design Requirements."

1. Submit LEED submittals in the following format:

a. Three paper copies of LEED submittals, unless otherwise indicated.

K. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project 
Management and Coordination."

L. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified.

M. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on American Welding Society (AWS) forms.  
Include names of firms and personnel certified.

N. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project.

O. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required.

P. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents.

Q. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents.

R. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents.

S. Product Test Reports:  Submit written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency.
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T. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information:

1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

U. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section 
"Quality Requirements."

V. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents.

W. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion.

X. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents.

Y. Maintenance Data:  Comply with requirements specified in Division 01 Section "Operation and 
Maintenance Data."

Z. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers.

2.2 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Architect.

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and 
other required submittals, submit digitally-signed PDF electronic file and three paper copies of 
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certificate, signed and sealed by the responsible design professional, for each product and 
system specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect.

B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in Division 01 
Section "Closeout Procedures."

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents.

3.2 ARCHITECT'S ACTION

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action.

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party.

D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect.

E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review.

F. Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 013300



SUBMITTAL PROCEDURES 013300 - 11

2008.071.00 – UNIVERSITY OF UTAH COLLEGE OF NURSING
BID PACKAGE #1 NON-STRUCTURAL DEMOLITION

ADDITIONAL LANGUAGE

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following informa-
tion, as applicable:

a. Dimensions.
b. Identification of products.
c. Fabrication and installation drawings.
d. Roughing-in and setting diagrams.
e. Wiring diagrams showing field-installed wiring, including power, signal, and
control wiring.
f. Shopwork manufacturing instructions.
g. Templates and patterns.
h. Schedules.
i. Design calculations.
j. Compliance with specified standards.
k. Notation of coordination requirements.
l. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n. Seal and signature of professional engineer if specified.
o. Wiring Diagrams: Differentiate between manufacturer-installed and fieldinstalled
wiring.
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for quality assurance and quality 
control.

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of 
this Section.

C. Related Sections:

1. Division 01 Section "Construction Progress Documentation" for developing a schedule of 
required tests and inspections.

2. Divisions 02 through 49 Sections for specific test and inspection requirements.
3. Refer to Hazardous Materials Report for all testing and inspection requirements related to 

hazardous materials.

1.3 DEFINITIONS

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements.

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
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completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect.

C. Mockups:  Full size physical assemblies that are constructed on-site.  Mockups are constructed 
to verify selections made under sample submittals; to demonstrate aesthetic effects and, where 
indicated, qualities of materials and execution; to review coordination, testing, or operation; to 
show interface between dissimilar materials; and to demonstrate compliance with specified 
installation tolerances.  Mockups are not Samples.  Unless otherwise indicated, approved 
mockups establish the standard by which the Work will be judged.

D. Preconstruction Testing:  Tests and inspections performed specifically for the Project before 
products and materials are incorporated into the Work to verify performance or compliance with 
specified criteria.

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements.

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop.

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work.

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency.

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade or trades.

J. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five Insert number previous projects similar in nature, size, and extent 
to this Project; being familiar with special requirements indicated; and having complied with 
requirements of authorities having jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A. Referenced Standards:  If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, comply 
with the most stringent requirement.  Refer conflicting requirements that are different, but 
apparently equal, to Architect for a decision before proceeding.
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B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding.

1.5 INFORMATIONAL SUBMITTALS

A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, 
submit copy of written statement of responsibility sent to authorities having jurisdiction before 
starting work on the following systems.

1. Seismic-force resisting system, designated seismic system, or component listed in the 
designated seismic system quality assurance plan prepared by the Architect.

2. Main wind-force resisting system or a wind-resisting component listed in the wind-force-
resisting system quality assurance plan prepared by the Architect.

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority.

C. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:

1. Specification Section number and title.
2. Entity responsible for performing tests and inspections.
3. Description of test and inspection.
4. Identification of applicable standards.
5. Identification of test and inspection methods.
6. Number of tests and inspections required.
7. Time schedule or time span for tests and inspections.
8. Requirements for obtaining samples.
9. Unique characteristics of each quality-control service.

1.6 REPORTS AND DOCUMENTS

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following:

1. Date of issue.
2. Project title and number.
3. Name, address, and telephone number of testing agency.
4. Dates and locations of samples and tests or inspections.
5. Names of individuals making tests and inspections.
6. Description of the Work and test and inspection method.
7. Identification of product and Specification Section.
8. Complete test or inspection data.
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9. Test and inspection results and an interpretation of test results.
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting.
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements.
12. Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work.

1.7 QUALITY ASSURANCE

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements.

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units.

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units.

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance.

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those performed 
for installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent.

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated.

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists.

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities.
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1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program.

H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project.

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project.

J. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following:

1. Contractor responsibilities include the following:

a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work.
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements.

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project.

e. Build laboratory mockups at testing facility using personnel, products, and 
methods of construction indicated for the completed Work.

f. When testing is complete, remove test specimens, assemblies, mockups; do not 
reuse products on Project.

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect, with copy to Contractor.  
Interpret tests and inspections and state in each report whether tested and inspected work 
complies with or deviates from the Contract Documents.

K. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect.

2. Notify Architect seven days in advance of dates and times when mockups will be 
constructed.

3. Employ supervisory personnel who will oversee mockup construction.  Employ workers 
that will be employed during the construction at the Project.

4. Demonstrate the proposed range of aesthetic effects and workmanship.
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5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.

a. Allow seven days for initial review and each re-review of each mockup.

6. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work.

7. Demolish and remove mockups when directed, unless otherwise indicated.

L. Integrated Exterior Mockups:  Construct integrated exterior mockup in accordance with 
approved Shop Drawings.  Coordinate installation of exterior envelope materials and products 
for which mockups are required in individual specification sections, along with supporting 
materials.

1.8 QUALITY CONTROL

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged to 
perform.

2. Payment for these services will be made from testing and inspecting allowances, as 
authorized by Change Orders.

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor.

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify that 
the Work complies with requirements, whether specified or not.

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not.

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner.

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed.

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service.

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility.

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct.
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C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Division 01 Section "Submittal 
Procedures."

D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work.  Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports.

E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents.

F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work.

6. Do not perform any duties of Contractor.

G. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples.
4. Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency.
7. Security and protection for samples and for testing and inspecting equipment at Project 

site.

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting.
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1. Schedule times for tests, inspections, obtaining samples, and similar activities.

I. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents.  Coordinate and submit concurrently with 
Contractor's construction schedule.  Update as the Work progresses.  .

1. Distribution:  Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required.

1.9 SPECIAL TESTS AND INSPECTIONS

A. Special Tests and Inspections:  Owner will engage a qualified special inspector to conduct 
special tests and inspections required by authorities having jurisdiction as the responsibility of 
Owner, and as follows:

B. Special Tests and Inspections:  Conducted by a qualified special inspector as required by 
authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work.

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect, through Construction Manager, with copy to Contractor and to 
authorities having jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Prepare a record of tests and inspections.  Include the following:

1. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Architect.
4. Identification of testing agency or special inspector conducting test or inspection.
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B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours.

3.2 REPAIR AND PROTECTION

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible.  Comply with the Contract Document requirements for cutting and patching 
in Division 01 Section "Execution."

B. Protect construction exposed by or for quality-control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services.

END OF SECTION 014000
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SECTION 014200 - REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 DEFINITIONS

A. General:  Basic Contract definitions are included in the Conditions of the Contract.

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract.

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed."

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work.

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations.

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations.

H. "Provide":  Furnish and install, complete and ready for the intended use.

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built.

1.3 INDUSTRY STANDARDS

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
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bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference.

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated.

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Thomson 
Gale's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional 
Associations of the U.S."

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 014200
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities.

B. Related Sections:

1. Division 01 Section "Summary" for work restrictions and limitations on utility 
interruptions.

1.3 USE CHARGES

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to, Owner's construction forces, Architect, 
testing agencies, and authorities having jurisdiction.

B. Water and Sewer Service from Existing System:  Water from Owner's existing water system is 
available for use without metering and without payment of use charges.  Provide connections 
and extensions of services as required for construction operations.

C. Electric Power Service from Existing System:  Electric power from Owner's existing system is 
available for use without metering and without payment of use charges.  Provide connections 
and extensions of services as required for construction operations.

1.4 INFORMATIONAL SUBMITTALS

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel.

B. Erosion- and Sedimentation-Control Plan:  Show compliance with requirements of EPA 
Construction General Permit or authorities having jurisdiction, whichever is more stringent.

C. Moisture-Protection Plan:  Describe procedures and controls for protecting materials and 
construction from water absorption and damage, including delivery, handling, and storage 
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provisions for materials subject to water absorption or water damage, discarding water-damaged 
materials, protocols for mitigating water intrusion into completed Work, and replacing water 
damaged Work.

1. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials, 
plastering, and terrazzo grinding, and describe plans for dealing with water from these 
operations.  Show procedures for verifying that wet construction has dried sufficiently to 
permit installation of finish materials.

D. Dust-Control and HVAC-Control Plan:  Submit coordination drawing and narrative that 
indicates the dust-control and HVAC-control measures proposed for use, proposed locations, 
and proposed time frame for their operation.  Identify further options if proposed measures are 
later determined to be inadequate.  Include the following:

1. Locations of dust-control partitions at each phase of the work.
2. HVAC system isolation schematic drawing.
3. Location of proposed air filtration system discharge.
4. Other dust-control measures.
5. Waste management plan.

1.5 QUALITY ASSURANCE

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70.

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits.

1.6 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities:  Engage installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Chain-Link Fencing:  Minimum 2-inch, 0.148-inch- thick, galvanized steel, chain-link fabric 
fencing; minimum 8 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line 
posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top rails.

B. Portable Chain-Link Fencing:  Minimum 2-inch, 0.148-inch- thick, galvanized steel, chain-link 
fabric fencing; minimum 8 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD 
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line posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails.  
Provide concrete bases for supporting posts.

C. Polyethylene Sheet:  Reinforced, fire-resistive sheet, 10 mils minimum thickness, with flame-
spread rating of 15 or less per ASTM E 84.

D. Dust Control Adhesive-Surface Walk-off Mats:  Provide mats minimum 36 by 60 inches.

E. Insulation:  Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool; 
with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively.

2.2 TEMPORARY FACILITIES

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 
controls, and foundations adequate for normal loading.

B. Common-Use Field Office:  Of sufficient size to accommodate needs of Owner, Architect, and 
construction personnel office activities and to accommodate project meetings specified in other 
Division 01 Sections.  Keep office clean and orderly.  Furnish and equip offices as follows:

1. Furniture required for Project-site documents including file cabinets, plan tables, plan 
racks, and bookcases.

2. Conference room of sufficient size to accommodate meetings of 12 individuals.  Provide 
electrical power service and 120-V ac duplex receptacles, with not less than 1 receptacle 
on each wall.  Furnish room with conference table, chairs, and 4-foot- square tack and 
marker boards.

3. Drinking water.
4. Coffee machine and supplies.
5. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 

to 72 deg F.
6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk height.

C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations.

1. Store combustible materials apart from building.

2.3 EQUIPMENT

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures.

B. HVAC Equipment:  Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.

1. Heating Units:  Listed and labeled for type of fuel being consumed, by a testing agency 
acceptable to authorities having jurisdiction, and marked for intended use.
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PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work.

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. General:  Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services.

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully.

1. Connect temporary sewers to municipal system as directed by authorities having 
jurisdiction.

C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 
construction.

D. Water Service:  Connect to Owner's existing water service facilities.  Clean and maintain water 
service facilities in a condition acceptable to Owner.  At Substantial Completion, restore these 
facilities to condition existing before initial use.

E. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities.

F. Heating:  Provide temporary heating required by construction activities for curing or drying of 
completed installations or for protecting installed construction from adverse effects of low 
temperatures or high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.

G. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Coordinate ventilation requirements to
produce ambient condition required and minimize energy consumption.

H. Electric Power Service:  Connect to Owner's existing electric power service.  Maintain 
equipment in a condition acceptable to Owner.
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I. Lighting:  Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system.

2. Install lighting for Project identification sign.

J. Telephone Service:  Provide temporary telephone service in common-use facilities for use by all 
construction personnel.  Install one minimum telephone line(s) for each field office.

1. Provide additional telephone lines for the following:

a. Provide a dedicated telephone line for each facsimile machine in each field office.

2. At each telephone, post a list of important telephone numbers.

a. Police and fire departments.
b. Ambulance service.
c. Contractor's home office.
d. Architect's office.
e. Engineers' offices.
f. Owner's office.
g. Principal subcontractors' field and home offices.

3. Provide superintendent with cellular telephone or portable two-way radio for use when 
away from field office.

3.3 SUPPORT FACILITIES INSTALLATION

A. General:  Comply with the following:

1. Provide construction for temporary offices, shops, and sheds located within construction 
area or within 30 feet of building lines that is noncombustible according to ASTM E 136.  
Comply with NFPA 241.

2. Maintain support facilities until Architect schedules Substantial Completion inspection.  
Remove before Substantial Completion.  Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner.

B. Temporary Use of Permanent Roads and Paved Areas:  Locate temporary roads and paved areas 
in same location as permanent roads and paved areas.  Construct and maintain temporary roads 
and paved areas adequate for construction operations.  Extend temporary roads and paved areas, 
within construction limits indicated, as necessary for construction operations.

1. Coordinate elevations of temporary roads and paved areas with permanent roads and 
paved areas.

2. Recondition base after temporary use, including removing contaminated material, 
regrading, proofrolling, compacting, and testing.
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C. Traffic Controls:  Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

D. Parking: Use designated areas of Owner's existing parking areas for construction personnel.

E. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 
adjoining properties nor endanger permanent Work or temporary facilities.

2. Remove snow and ice as required to minimize accumulations.

F. Project Signs:  Provide Project signs as indicated.  Unauthorized signs are not permitted.

1. Identification Signs:  Provide Project identification signs as indicated on Drawings.
2. Temporary Signs:  Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and visitors.

3. Maintain and touchup signs so they are legible at all times.

G. Waste Disposal Facilities:  Comply with requirements specified in Division 01 Section 
"Construction Waste Management and Disposal."

H. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities.

I. Existing Elevator Use:  Use of Owner's existing elevators will be permitted, provided elevators 
are cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, 
restore elevators to condition existing before initial use, including replacing worn cables, guide 
shoes, and similar items of limited life.

1. Do not load elevators beyond their rated weight capacity.
2. Provide protective coverings, barriers, devices, signs, or other procedures to protect 

elevator car and entrance doors and frame.  If, despite such protection, elevators become 
damaged, engage elevator Installer to restore damaged work so no evidence remains of 
correction work.  Return items that cannot be refinished in field to the shop, make 
required repairs and refinish entire unit, or provide new units as required.

J. Existing Stair Usage:  Use of Owner's existing stairs will be permitted, provided stairs are 
cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, restore 
stairs to condition existing before initial use.
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1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs 
and to maintain means of egress.  If stairs become damaged, restore damaged areas so no 
evidence remains of correction work.

K. Temporary Use of Permanent Stairs:  Use of new stairs for construction traffic will be 
permitted, provided stairs are protected and finishes restored to new condition at time of 
Substantial Completion.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects.

1. Comply with work restrictions specified in Division 01 Section "Summary."

B. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and 
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent 
properties and walkways, according to requirements of 2003 EPA Construction General Permit 
or authorities having jurisdiction, whichever is more stringent.

1. Verify that flows of water redirected from construction areas or generated by construction 
activity do not enter or cross tree- or plant- protection zones.

2. Inspect, repair, and maintain erosion- and sedimentation-control measures during 
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and 
sedimentation from the project site during the course of the project.

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed 
during removal.

C. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  Provide 
barriers in and around excavations and subgrade construction to prevent flooding by runoff of 
stormwater from heavy rains.

D. Tree and Plant Protection:  Comply with requirements specified in Division 01 Section 
"Temporary Tree and Plant Protection."

E. Pest Control:  Engage pest-control service to recommend practices to minimize attraction and 
harboring of rodents, roaches, and other pests and to perform extermination and control 
procedures at regular intervals so Project will be free of pests and their residues at Substantial 
Completion.  Obtain extended warranty for Owner.  Perform control operations lawfully, using 
environmentally safe materials.

F. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people and animals from easily entering site except by
entrance gates.

1. Extent of Fence: As indicated on Drawings.
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2. Maintain security by limiting number of keys and restricting distribution to authorized 
personnel.  Furnish one set of keys to Owner.

G. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas 
of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, 
and similar violations of security.  Lock entrances at end of each work day.

H. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

I. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated 
and as required by authorities having jurisdiction.

J. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and similar 
activities.  Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is not complete, insulate 
temporary enclosures.

K. Temporary Partitions:  Provide floor-to-ceiling dustproof partitions to limit dust and dirt 
migration as specified by Hazardous Materials Consultant and stated by governing regulations.  
Refer to "Asbestos and Lead Abatement Specifications" as provided by Owner for further 
information.

L. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241.

1. Prohibit smoking in construction areas.
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction.
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information.

4. Maintain existing standpipes and hoses for fire protection.  Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed.  
Match hose size with outlet size and equip with suitable nozzles.

3.5 MOISTURE AND MOLD CONTROL

A. Contractor's Moisture-Protection Plan:  Avoid trapping water in finished work.  Document 
visible signs of mold that may appear during construction.

B. Exposed Construction Phase:  Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows:

1. Protect porous materials from water damage.
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2. Protect stored and installed material from flowing or standing water.
3. Keep porous and organic materials from coming into prolonged contact with concrete.
4. Remove standing water from decks.
5. Keep deck openings covered or dammed.

C. Partially Enclosed Construction Phase:  After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration 
of moisture and ambient mold spores, protect as follows:

1. Do not load or install drywall or other porous materials or components, or items with 
high organic content, into partially enclosed building.

2. Keep interior spaces reasonably clean and protected from water damage.
3. Periodically collect and remove waste containing cellulose or other organic matter.
4. Discard or replace water-damaged material.
5. Do not install material that is wet.
6. Discard, replace or clean stored or installed material that begins to grow mold.
7. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes.

D. Controlled Construction Phase of Construction:  After completing and sealing of the building 
enclosure but prior to the full operation of permanent HVAC systems, maintain as follows:

1. Control moisture and humidity inside building by maintaining effective dry-in conditions.
2. Use permanent HVAC system to control humidity.
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits.

a. Hygroscopic materials that may support mold growth, including wood and 
gypsum-based products, that become wet during the course of construction and 
remain wet for 48 hours are considered defective.

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation.  Record daily readings over a forty-
eight hour period.  Identify materials containing moisture levels higher than 
allowed.  Report findings in writing to Architect.

c. Remove materials that can not be completely restored to their manufactured 
moisture level within 48 hours.

3.6 OPERATION, TERMINATION, AND REMOVAL

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses.

B. Maintenance:  Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage.
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C. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs.

2. Remove temporary roads and paved areas not intended for or acceptable for integration 
into permanent construction.  Where area is intended for landscape development, remove 
soil and aggregate fill that do not comply with requirements for fill or subsoil.  Remove 
materials contaminated with road oil, asphalt and other petrochemical compounds, and 
other substances that might impair growth of plant materials or lawns.  Repair or replace 
street paving, curbs, and sidewalks at temporary entrances, as required by authorities 
having jurisdiction.

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Division 01 
Section "Closeout Procedures."

END OF SECTION 015000
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SECTION 015639 - TEMPORARY TREE AND PLANT PROTECTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general protection and pruning of existing trees and plants that are affected by 
execution of the Work, whether temporary or permanent construction.

B. Related Sections:

1. Division 01 Section "Temporary Facilities and Controls" for temporary site fencing.

1.3 DEFINITIONS

A. Caliper:  Diameter of a trunk measured by a diameter tape at 6 inches above the ground for trees 
up to, and including, 4-inch size; and 12 inches above the ground for trees larger than 4-inch
size.

B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other 
vegetation to be protected during construction, and indicated on Drawings.

C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected 
during construction, and defined by a circle concentric with each tree with a radius 1.5 times the 
diameter of the drip line unless otherwise indicated.

D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants.

1.4 SUBMITTALS

A. Product Data:  For each type of product indicated.

B. Samples for Verification:  For each type of the following:

1. Organic Mulch:  1-pint volume of organic mulch; in sealed plastic bags labeled with 
composition of materials by percentage of weight and source of mulch.

2. Protection-Zone Fencing:  Assembled Samples of manufacturer's standard size made 
from full-size components.

3. Protection-Zone Signage:  Full-size Samples of each size and text, ready for installation.
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C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to 
remain that interfere with or are affected by construction.

1. Species and size of tree.
2. Location on site plan.  Include unique identifier for each.
3. Reason for pruning.
4. Description of pruning to be performed.
5. Description of maintenance following pruning.

D. Qualification Data:  For qualified arborist and tree service firm.

E. Certification:  From arborist, certifying that trees indicated to remain have been protected 
during construction according to recognized standards and that trees were promptly and 
properly treated and repaired when damaged.

F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by 
construction during and after completing the Work.

G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, which 
establishes preconstruction conditions that might be misconstrued as damage caused by 
construction activities.

1. Use sufficiently detailed photographs or videotape.
2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain.

1.5 QUALITY ASSURANCE

A. Arborist Qualifications:  Licensed arborist in jurisdiction where Project is located.

B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully 
completed temporary tree and plant protection work similar to that required for this Project and 
that will assign an experienced, qualified arborist to Project site during execution of the Work.

C. Preinstallation Conference:  Conduct conference at Project site.

1. Review methods and procedures related to temporary tree and plant protection including, 
but not limited to, the following:

a. Construction schedule.  Verify availability of materials, personnel, and equipment 
needed to make progress and avoid delays.

b. Enforcing requirements for protection zones.
c. Arborist's responsibilities.
d. Field quality control.
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1.6 PROJECT CONDITIONS

A. The following practices are prohibited within protection zones:

1. Storage of construction materials, debris, or excavated material.
2. Parking vehicles or equipment.
3. Foot traffic.
4. Erection of sheds or structures.
5. Excavation or other digging unless otherwise indicated.
6. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated.

B. Do not direct vehicle or equipment exhaust toward protection zones.

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and 
organic mulch.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and 
shrubs, consisting of one of the following:

1. Type:  Wood and bark chips.
2. Size Range:  3 inches maximum, 1/2 inch minimum.
3. Color:  Natural.

B. Protection-Zone Fencing:  Fencing fixed in position and meeting one of the following 
requirements.  Previously used materials may be used when approved by Architect.

1. Chain-Link Protection-Zone Fencing:  Galvanized-steel fencing fabricated from 
minimum 2-inch opening, 0.148-inch- diameter wire chain-link fabric; with pipe posts, 
minimum 2-3/8-inch- OD line posts, and 2-7/8-inch- OD corner and pull posts; with 1-
5/8-inch- OD top rails and 0.177-inch- diameter bottom tension wire; with tie wires, hog 
ring ties, and other accessories for a complete fence system.

a. Height:  4 feet.

2. Plywood Protection-Zone Fencing:  Plywood framed with four 2-by-4-inch rails, with 4-
by-4-inch preservative-treated wood posts spaced not more than 8 feet apart.

a. Height:  4 feet.
b. Plywood:  3/8-inch utility grade.

3. Plastic Protection-Zone Fencing: Plastic construction fencing constructed of high-density 
extruded and stretched polyethylene fabric with 2-inch maximum opening in pattern and 
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weighing a minimum of 0.4 lb/ft.; remaining flexible from minus 60 to plus 200 deg F; 
inert to most chemicals and acids; minimum tensile yield strength of 2000 psi and 
ultimate tensile strength of 2680 psi; secured with plastic bands or galvanized-steel or 
stainless-steel wire ties; and supported by tubular or T-shape galvanized-steel posts 
spaced not more than 8 feet apart.

a. Height:  4 feet.
b. Color:  High-visibility orange, nonfading.

4. Gates:  Single swing access gates matching material and appearance of fencing, to allow 
for maintenance activities within protection zones; leaf width 36 inches.

C. Protection-Zone Signage: Shop-fabricated, rigid plastic or metal sheet with attachment holes 
prepunched and reinforced; legibly printed with nonfading lettering and as follows:

1. Size and Text: 8" x 10" signage.
2. Lettering:  3-inch- high minimum, black characters on white background.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and 
sedimentation-control measures are in place.  Verify that flows of water redirected from 
construction areas or generated by construction activity do not enter or cross protection zones.

B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree 
and plant protection.

3.2 PREPARATION

A. Locate and clearly identify trees, shrubs, and other vegetation to remain. Tie a 1-inch blue-vinyl 
tape around each tree trunk at 54 inches above the ground.

B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while 
mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, 
or excessive wetting caused by dewatering operations.

C. Tree-Protection Zones:  Mulch areas inside tree-protection zones and other areas indicated.

1. Apply 4-inch average thickness of organic mulch.  Do not place mulch within 6 inches of 
tree trunks.
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3.3 TREE- AND PLANT-PROTECTION ZONES

A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones in a 
manner that will prevent people from easily entering protected area except by entrance gates.  
Construct fencing so as not to obstruct safe passage or visibility at vehicle intersections where 
fencing is located adjacent to pedestrian walkways or in close proximity to street intersections, 
drives, or other vehicular circulation.

1. Chain-Link Fencing:  Install to comply with ASTM F 567 and with manufacturer's 
written instructions.

2. Posts:  Set or drive posts into ground one-third the total height of the fence without 
concrete footings.  Where a post is located on existing paving or concrete to remain, 
provide appropriate means of post support acceptable to Architect.

3. Access Gates:  Install as required for access; adjust to operate smoothly, easily, and 
quietly, free of binding, warp, excessive deflection, distortion, nonalignment,
misplacement, disruption, or malfunction, throughout entire operational range.  Confirm 
that latches and locks engage accurately and securely without forcing or binding.

B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a 
manner approved by Architect.  Install one sign spaced approximately every 35 feet on 
protection-zone fencing, but no fewer than four signs with each facing a different direction.

C. Maintain protection zones free of weeds and trash.

D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are 
damaged by construction operations, in a manner approved by Architect.

E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect and 
remove when construction operations are complete and equipment has been removed from the 
site.

1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or 
equipment access through the protection zone.

2. Temporary access is permitted subject to preapproval in writing by arborist if a root 
buffer effective against soil compaction is constructed as directed by arborist.  Maintain 
root buffer so long as access is permitted.

3.4 EXCAVATION

A. General:  Excavate at edge of protection zones and for trenches indicated within protection 
zones according to requirements in Division 31 Section "Earth Moving."

B. Trenching near Trees:  Where utility trenches are required within protection zones, hand 
excavate under or around tree roots or tunnel under the roots by drilling, auger boring, or pipe 
jacking.  Do not cut main lateral tree roots or taproots; cut only smaller roots that interfere with 
installation of utilities.  Cut roots as required for root pruning.
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3.5 ROOT PRUNING

A. Prune roots that are affected by temporary and permanent construction.  Prune roots as follows:

1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning 
instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other 
equipment that rips, tears, or pulls roots. Cut roots over 2" in diameter manually.

2. Cut Ends:  Do not paint cut root ends.
3. Temporarily support and protect roots from damage until they are permanently redirected 

and covered with soil.
4. Cover exposed roots with burlap and water regularly.
5. Backfill as soon as possible according to requirements in Division 31 Section "Earth 

Moving."

B. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the required 
excavation to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to 
expose roots, and cleanly cut roots as close to excavation as possible.

3.6 CROWN PRUNING

A. Prune branches that are affected by temporary and permanent construction.  Prune branches as 
follows:

1. Prune trees to remain to compensate for root loss caused by damaging or cutting root 
system.  Provide subsequent maintenance during Contract period as recommended by 
arborist.

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1).

a. Type of Pruning: Raising.

3. Cut branches with sharp pruning instruments; do not break or chop.
4. Do not apply pruning paint to wounds.

3.7 REGRADING

A. Minor Fill within Protection Zone:  Where existing grade is 2 inches or less below elevation of 
finish grade, fill with topsoil.  Place topsoil in a single uncompacted layer and hand grade to 
required finish elevations.

3.8 FIELD QUALITY CONTROL

A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of 
trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports.
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3.9 REPAIR AND REPLACEMENT

A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be 
relocated that are damaged by construction operations, in a manner approved by Architect.

1. Submit details of proposed root cutting and tree and shrub repairs.
2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and 

shrubs.
3. Treat damaged trunks, limbs, and roots according to arborist's written instructions.
4. Perform repairs within 24 hours.
5. Replace vegetation that cannot be repaired and restored to full-growth status, as 

determined by Architect.

B. Trees:  Remove and replace trees indicated to remain that are more than 66 percent dead or in 
an unhealthy condition or are damaged during construction operations that Architect determines 
are incapable of restoring to normal growth pattern.

1. Provide new trees of same size and species as those being replaced for each tree that 
measures 6 inches or smaller in caliper size.

2. Provide two new tree(s) of 6-inch caliper size for each tree being replaced that measures 
more than 6 inches in caliper size.

a. Species:  Species selected by Architect.

3. Plant and maintain new trees as specified in Division 32 Section "Plants."

C. Soil Aeration:  Where directed by Architect, aerate surface soil compacted during construction.  
Aerate 10 feet beyond drip line and no closer than 36 inches to tree trunk.  Drill 2-inch-
diameter holes a minimum of 12 inches deep at 24 inches o.c.  Backfill holes with an equal mix 
of augered soil and sand.

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally 
dispose of them off Owner's property.

END OF SECTION 015639
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following:

1. Construction layout.
2. Field engineering.
3. Cutting and patching.
4. Progress cleaning.
5. Protection of installed construction.
6. Correction of the Work.

B. Related Sections:

1. Division 01 Section "Submittal Procedures" for submitting surveys.
2. Division 02 Section "Selective Structure Demolition" for demolition and removal of 

selected portions of the building.

1.3 DEFINITIONS

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work.

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work.

1.4 INFORMATIONAL SUBMITTALS

A. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal.
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1.5 QUALITY ASSURANCE

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements.

1. Structural Elements:  When cutting and patching structural elements, notify Architect of 
locations and details of cutting and await directions from the Architect before proceeding.  
Shore, brace, and support structural element during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection

2. Operational Elements:  In areas to remain, do not cut and patch operating elements and 
related components in a manner that results in reducing their capacity to perform as 
intended or that results in increased maintenance or decreased operational life or 
safety.  Operational elements include the following:

a. Primary operational systems and equipment.
b. Fire separation assemblies.
c. Air or smoke barriers.
d. Fire-suppression systems.
e. Mechanical systems piping and ducts.
f. Control systems.
g. Communication systems.
h. Conveying systems.
i. Electrical wiring systems.
j. Operating systems of special construction.

3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety.  Other construction elements include but are not 
limited to the following:

a. Water, moisture, or vapor barriers.
b. Membranes and flashings.
c. Equipment supports.
d. Piping, ductwork, vessels, and equipment.
e. Noise- and vibration-control elements and systems.

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a manner 
that would, in Architect's opinion, reduce the building's aesthetic qualities.  Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner.

1.6 WARRANTY

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during demolition or cutting and patching operations, by methods and with materials so as not 
to void existing warranties.
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PART 2 - PRODUCTS

2.1 MATERIALS

A. General:  Comply with requirements specified in other Sections.

1. For projects requiring compliance with sustainable design and construction practices and 
procedures, utilize products for patching that comply with requirements of Division 01 
Section "Sustainable Design Requirements."

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible.

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to the Architect for the visual and functional 
performance of in-place materials.

PART 3 - EXECUTION

3.1 CONSTRUCTION LAYOUT

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Architect promptly.

B. General:  Engage a land surveyor or professional engineer to lay out the Work using accepted 
surveying practices.

1. Establish benchmarks and control points to set lines and levels at each story of 
construction and elsewhere as needed to locate each element of Project.

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 
required dimensions.

3. Inform installers of lines and levels to which they must comply.
4. Check the location, level and plumb, of every major element as the Work progresses.
5. Notify Architect and Construction Manager when deviations from required lines and 

levels exceed allowable tolerances.
6. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction.

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and rim and invert elevations.

D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
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electrical work.  Transfer survey markings and elevations for use with control lines and levels.  
Level foundations and piers from two or more locations.

E. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 
levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used.  Make the log 
available for reference by Architect and Construction Manager.

3.2 CUTTING AND PATCHING

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition.

B. Temporary Support:  Provide temporary support of work to be cut.

C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations.

D. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use.

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill.
4. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting.

5. Proceed with patching after construction operations requiring cutting are complete.

E. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable.

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation.

2. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition.
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F. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.3 PROGRESS CLEANING

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations.

a. Utilize containers intended for holding waste materials of type to be stored.

B. Site:  Maintain Project site free of waste materials and debris.

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate.

D. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.

E. Exposed Surfaces in Existing Areas to Remain:  Clean exposed surfaces and protect as 
necessary to ensure freedom from damage and deterioration.

F. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.  Comply with waste disposal requirements in Division 01 
Section "Construction Waste Management and Disposal."

G. Clean and protect existing construction to remain and adjoining materials already in place.  
Apply protective covering where required to ensure protection from damage or deterioration.

H. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period.

END OF SECTION 017300
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:

1. Salvaging nonhazardous demolition waste.
2. Recycling nonhazardous demolition waste.
3. Disposing of nonhazardous demolition waste.

B. Related Sections:

1. Division 02 Section "Selective Structure Demolition" for disposition of waste resulting 
from partial demolition of buildings, structures, and site improvements, and for 
disposition of hazardous waste.

1.3 DEFINITIONS

A. Construction Waste:  Building and site improvement materials and other solid waste resulting 
from construction, remodeling, renovation, or repair operations.  Construction waste includes 
packaging.

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in another 
facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work.
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1.4 PERFORMANCE REQUIREMENTS

A. General:  Achieve end-of-Project rates for salvage/recycling of 50 percent by weight of total 
non-hazardous solid waste generated by the Work. Practice efficient waste management in the 
use of materials in the course of the Work.  Use all reasonable means to divert construction and 
demolition waste from landfills and incinerators.  Facilitate recycling and salvage of materials, 
including the following:

1. Demolition Waste:

a. Concrete.
b. Concrete reinforcing steel.
c. Brick.
d. Concrete masonry units.
e. Wood studs.
f. Plywood and oriented strand board.
g. Wood paneling.
h. Wood trim.
i. Structural and miscellaneous steel.
j. Rough hardware.
k. Doors and frames.
l. Door hardware.
m. Windows.
n. Glazing.
o. Metal studs.
p. Gypsum board.
q. Acoustical tile and panels.
r. Carpet.
s. Carpet pad.
t. Demountable partitions.
u. Equipment.
v. Cabinets.
w. Plumbing fixtures.
x. Piping.
y. Supports and hangers.
z. Valves.
aa. Sprinklers.
bb. Mechanical equipment.
cc. Refrigerants.
dd. Electrical conduit.
ee. Copper wiring.
ff. Lighting fixtures.
gg. Lamps.
hh. Ballasts.
ii. Electrical devices.
jj. Switchgear and panelboards.
kk. Transformers.
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1.5 ACTION SUBMITTALS

A. Waste Management Plan:  Submit plan within 30 days of date established for the Notice of 
Award.

1.6 INFORMATIONAL SUBMITTALS

A. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit 
report. Use Form CWM-8 for demolition waste.  Include the following information:

1. Material category.
2. Generation point of waste.
3. Total quantity of waste in tons.
4. Quantity of waste salvaged, both estimated and actual in tons.
5. Quantity of waste recycled, both estimated and actual in tons.
6. Total quantity of waste recovered (salvaged plus recycled) in tons.
7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste.

B. Waste Reduction Calculations:  Before request for Substantial Completion, submit calculated 
end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated 
by the Work.

C. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt.

D. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and 
organizations.  Indicate whether organization is tax exempt.

E. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable waste 
by recycling and processing facilities licensed to accept them.  Include manifests, weight 
tickets, receipts, and invoices.

F. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills 
and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, 
and invoices.

G. LEED Submittal:  LEED letter template for Credit MR 2.1, signed by Contractor, tabulating 
total waste material, quantities diverted and means by which it is diverted, and statement that 
requirements for the credit have been met.

H. Qualification Data:  For waste management coordinator and refrigerant recovery technician.

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for 
recovering refrigerant, stating that all refrigerant that was present was recovered and that 
recovery was performed according to EPA regulations.  Include name and address of technician 
and date refrigerant was recovered.
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1.7 QUALITY ASSURANCE

A. Waste Management Coordinator Qualifications:  Experienced firm, with a record of successful 
waste management coordination of Projects with similar requirements, that employs a LEED 
Accredited Professional, certified by USGBC, as waste management coordinator. Waste 
management coordinator may also serve as LEED coordinator.

B. Refrigerant Recovery Technician Qualifications:  Certified by EPA-approved certification 
program.

C. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having 
jurisdiction.

D. Waste Management Conference:  Conduct conference at Project site to comply with 
requirements in Division 01 Section "Project Management and Coordination." Review methods 
and procedures related to waste management including, but not limited to, the following:

1. Review and discuss waste management plan including responsibilities of waste 
management coordinator.

2. Review requirements for documenting quantities of each type of waste and its 
disposition.

3. Review and finalize procedures for materials separation and verify availability of 
containers and bins needed to avoid delays.

4. Review procedures for periodic waste collection and transportation to recycling and 
disposal facilities.

5. Review waste management requirements for each trade.

1.8 WASTE MANAGEMENT PLAN

A. General:  Develop a waste management plan according to ASTM E 1609 and requirements of 
this Section.  Plan shall consist of waste identification, waste reduction work plan, and 
cost/revenue analysis. Indicate quantities by weight or volume, but use same units of measure 
throughout waste management plan.

B. Waste Identification:  Indicate anticipated types and quantities of demolition waste generated by 
the Work.  Use Form CWM-2 for demolition waste.  Include estimated quantities and 
assumptions for estimates.

C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, recycled, 
or disposed of in landfill or incinerator.  Use Form CWM-4 for demolition waste.  Include 
points of waste generation, total quantity of each type of waste, quantity for each means of 
recovery, and handling and transportation procedures.

1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this 
Project, describe methods for preparing salvaged materials before incorporation into the 
Work.

2. Salvaged Materials for Sale:  For materials that will be sold to individuals and 
organizations, include list of their names, addresses, and telephone numbers.
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3. Salvaged Materials for Donation:  For materials that will be donated to individuals and 
organizations, include list of their names, addresses, and telephone numbers.

4. Recycled Materials:  Include list of local receivers and processors and type of recycled 
materials each will accept.  Include names, addresses, and telephone numbers.

5. Disposed Materials:  Indicate how and where materials will be disposed of.  Include 
name, address, and telephone number of each landfill and incinerator facility.

6. Handling and Transportation Procedures:  Include method that will be used for separating 
recyclable waste including sizes of containers, container labeling, and designated location 
on Project site where materials separation will be located.

D. Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste 
management plan and net additional cost or net savings resulting from implementing waste 
management plan.  Use Form CWM-6 for demolition waste.  Include the following:

1. Total quantity of waste.
2. Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and cost of 

collection containers for each type of waste.
3. Total cost of disposal (with no waste management).
4. Revenue from salvaged materials.
5. Revenue from recycled materials.
6. Savings in hauling and tipping fees by donating materials.
7. Savings in hauling and tipping fees that are avoided.
8. Handling and transportation costs.  Include cost of collection containers for each type of 

waste.
9. Net additional cost or net savings from waste management plan.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 PLAN IMPLEMENTATION

A. General:  Implement approved waste management plan.  Provide handling, containers, storage, 
signage, transportation, and other items as required to implement waste management plan 
during the entire duration of the Contract.

1. Comply with Division 01 Section "Temporary Facilities and Controls" for operation, 
termination, and removal requirements.

B. Waste Management Coordinator:  Engage a waste management coordinator to be responsible 
for implementing, monitoring, and reporting status of waste management work plan. 

C. Training:  Train workers, subcontractors, and suppliers on proper waste management 
procedures, as appropriate for the Work occurring at Project site.
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1. Distribute waste management plan to everyone concerned within three days of submittal 
return.

2. Distribute waste management plan to entities when they first begin work on-site.  Review 
plan procedures and locations established for salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations to ensure 
minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 
used facilities.

1. Designate and label specific areas on Project site necessary for separating materials that 
are to be salvaged, recycled, reused, donated, and sold.

2. Comply with Division 01 Section "Temporary Facilities and Controls" for controlling 
dust and dirt, environmental protection, and noise control.

3.2 SALVAGING DEMOLITION WASTE

A. Salvaged Items for Sale: Not permitted on Project site.

B. Salvaged Items for Owner's Use:  Salvage items for Owner's use and handle as follows:

1. Clean salvaged items.
2. Pack or crate items after cleaning.  Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

C. Doors and Hardware:  Brace open end of door frames.  Except for removing door closers, leave 
door hardware attached to doors.

D. Equipment:  Drain tanks, piping, and fixtures.  Seal openings with caps or plugs.  Protect 
equipment from exposure to weather.

E. Lighting Fixtures:  Separate lamps by type and protect from breakage.

F. Electrical Devices:  Separate switches, receptacles, switchgear, transformers, meters, 
panelboards, circuit breakers, and package and store.

G. Carpet Tile:  Stack complete tiles after removing debris, trash and adhesive.

H. Ceiling Tile:  Stack uncut, undamaged tile in clean dry location.

3.3 RECYCLING DEMOLITION WASTE, GENERAL

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other incentives received for 
recycling waste materials shall be shared equally by Owner and Contractor.
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C. Preparation of Waste:  Prepare and maintain recyclable waste materials according to recycling 
or reuse facility requirements.  Maintain materials free of dirt, adhesives, solvents, petroleum 
contamination, and other substances deleterious to the recycling process.

D. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate 
recyclable waste by type at Project site to the maximum extent practical according to approved 
construction waste management plan.

1. Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from Project site.  Include list of acceptable and unacceptable materials 
at each container and bin.

a. Inspect containers and bins for contamination and remove contaminated materials 
if found.

2. Stockpile processed materials on-site without intermixing with other materials.  Place, 
grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees.

4. Store components off the ground and protect from the weather.
5. Remove recyclable waste off Owner's property and transport to recycling receiver or 

processor.

3.4 RECYCLING DEMOLITION WASTE

A. Carpet:  Remove carpet prior to abatement activities.  Roll large pieces tightly after removing 
debris, trash, adhesive, and tack strips. This applies only to carpet NOT contaminated by 
hazardous materials.

1. Store clean, dry carpet in a closed container or trailer provided by Carpet Reclamation 
Agency or carpet recycler.

3.5 DISPOSAL OF WASTE

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove 
waste materials from Project site and legally dispose of them in a landfill or incinerator 
acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 
and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them.
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3.6 ATTACHMENTS

A. Form CWM-2 for demolition waste identification.

B. Form CWM-4 for demolition waste reduction work plan.

C. Form CWM-6 cost/revenue analysis of demolition waste reduction work plan.

D. Form CWM-8 for demolition waste.

END OF SECTION 017419
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FORM CWM-2:  DEMOLITION WASTE IDENTIFICATION

MATERIAL DESCRIPTION EST. QUANTITY EST. VOLUME
CY (CM)

EST. WEIGHT
TONS (TONNES) REMARKS AND ASSUMPTIONS

Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Piping Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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FORM CWM-4: DEMOLITION WASTE REDUCTION WORK PLAN
DISPOSAL METHOD AND QUANTITY

MATERIAL CATEGORY GENERATION
POINT

TOTAL EST. 
QUANTITY
OF WASTE

TONS (TONNES)

EST. AMOUNT
SALVAGED

TONS (TONNES)

EST. AMOUNT 
RECYCLED

TONS (TONNES)

EST. AMOUNT DISPOSED
TO LANDFILL

TONS (TONNES)

HANDLING AND TRANSPORTION 
PROCEDURES

Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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FORM CWM-6:  COST/REVENUE ANALYSIS OF DEMOLITION WASTE REDUCTION WORK PLAN

MATERIALS

TOTAL QUANTITY 
OF MATERIALS

(VOL. OR WEIGHT)
(A)

EST. COST OF 
DISPOSAL

(B)

TOTAL EST.  
COST OF 

DISPOSAL

(C = A x B)

REVENUE FROM 
SALVAGED 

MATERIALS
(D)

REVENUE FROM 
RECYCLED 
MATERIALS

(E)

LANDFILL 
TIPPING FEES 

AVOIDED
(F)

HANDLING AND 
TRANSPORTATION 

COSTS AVOIDED
(G)

NET COST 
SAVINGS OF 
WORK PLAN

(H = D+E+F+G)

Asphaltic Concrete 
Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mech. Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and 
Panelboards
Transformers
Other:
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FORM CWM-8: DEMOLITION WASTE REDUCTION PROGRESS REPORT
QUANTITY OF WASTE SALVAGED QUANTITY OF WASTE RECYCLED

MATERIAL CATEGORY GENERATION
POINT

TOTAL QUANTITY
OF WASTE

TONS (TONNES)
(A)

ESTIMATED
TONS 

(TONNES)

ACTUAL
TONS 

(TONNES)
(B)

ESTIMATED
TONS 

(TONNES)

ACTUAL
TONS (TONNES)

(C)

TOTAL 
QUANTITY OF 

WASTE 
RECOVERED

TONS (TONNES)
(D = B + C)

TOTAL 
QUANTITY
OF WASTE 

RECOVERED
%

(D / A x 100)
Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following:

1. Substantial Completion procedures.
2. Final completion procedures.
3. Final cleaning.

B. Related Sections:

1. Division 01 Section "Photographic Documentation" for submitting final completion 
construction photographic documentation.

2. Division 01 Section "Execution" for progress cleaning of Project site.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete with request.

1. Refer to General Conditions paragraph “Payment Upon Substantial Completion” for 
conditions related to Substantial Completion Prepare a list of items to be completed and 
corrected (punch list), the value of items on the list, and reasons why the Work is not 
complete.

2. Advise Owner of pending insurance changeover requirements.
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents.
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases, including complete Hazardous Materials air sample reports confirming that all 
hazardous materials have been removed from the building.  Refer to “ASBESTOS AND 
LEAD ABATEMENT SPECIFICATIONS for additional information.” 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, final 
completion construction photographic documentation, damage or settlement surveys, 
property surveys, and similar final record information.
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6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable.

7. Complete final cleaning requirements.

1.4 FINAL COMPLETION

A. Preliminary Procedures:  Before requesting final inspection for determining final completion, 
complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment 
Procedures."

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements.

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor 
of construction that must be completed or corrected before certificate will be issued.

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected.

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first and
proceeding from highest floor to lowest floor.

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Page number.

4. Submit list of incomplete items in the following format:
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a. Three paper copies of product schedule or list, unless otherwise indicated.  
Architect will return two copies.

1.6 WARRANTIES

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated.

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
(215-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations.

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project:
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a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances.

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface.

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site.

e. Remove snow and ice to provide safe access to building.
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition.

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

h. Sweep concrete floors broom clean in unoccupied spaces.
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain.
j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  Polish 
mirrors and glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.
l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration.

1) Do not paint over "UL" and other required labels and identification, 
including mechanical and electrical nameplates.

m. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 
similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances.

n. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity.

o. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure.

p. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills.

q. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter upon inspection.

1) Clean HVAC system in compliance with NADCA Standard 1992-01.  
Provide written report upon completion of cleaning.

r. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
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defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures.

s. Leave Project clean and ready for occupancy.

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid 
Project of rodents, insects, and other pests.  Prepare a report.

D. Construction Waste Disposal:  Comply with waste disposal requirements in Division 01 Section 
"Construction Waste Management and Disposal."

END OF SECTION 017700
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SECTION 018113 - SUSTAINABLE DESIGN REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general requirements and procedures for compliance with certain USGBC 
LEED prerequisites and credits needed for Project to obtain LEED –Certified or Silver
certification based on LEED-NC, Version 2.2.

1. Other LEED prerequisites and credits needed to obtain LEED certification depend on 
material selections and may not be specifically identified as LEED requirements.  
Compliance with requirements needed to obtain LEED prerequisites and credits may be 
used as one criterion to evaluate substitution requests and comparable product requests.

2. Additional LEED prerequisites and credits needed to obtain the indicated LEED 
certification depend on Architect's design and other aspects of Project that are not part of 
the Work of the Contract.

B. Related Sections:

1. Divisions 01 through 33 Sections for LEED requirements specific to the work of each of 
these Sections.  Requirements may or may not include reference to LEED.

1.3 DEFINITIONS

A. Chain-of-Custody Certificates:  Certificates signed by manufacturers certifying that wood used 
to make products was obtained from forests certified by an FSC-accredited certification body to 
comply with FSC STD-01-001, "FSC Principles and Criteria for Forest Stewardship."  
Certificates shall include evidence that manufacturer is certified for chain of custody by an 
FSC-FSC-accredited certification body.

B. LEED:  Leadership in Energy & Environmental Design.

C. Regional Materials:  Materials that have been extracted, harvested, or recovered, as well as 
manufactured, within 500 miles (800 km) of Project site.  If only a fraction of a product or 
material is extracted/harvested/recovered and manufactured locally, then only that percentage 
(by weight) shall contribute to the regional value.
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D. Recycled Content:  The recycled content value of a material assembly shall be determined by 
weight.  The recycled fraction of the assembly is then multiplied by the cost of assembly to 
determine the recycled content value.

1. "Post-consumer" material is defined as waste material generated by households or by 
commercial, industrial, and institutional facilities in their role as end users of the product, 
which can no longer be used for its intended purpose.

2. "Pre-consumer" material is defined as material diverted from the waste stream during the 
manufacturing process.  Excluded is reutilization of materials such as rework, regrind, or 
scrap generated in a process and capable of being reclaimed within the same process that 
generated it.

1.4 SUBMITTALS

A. General:  Submit additional LEED submittals required by other Specification Sections.

B. LEED submittals are in addition to other submittals.  If submitted item is identical to that 
submitted to comply with other requirements, submit duplicate copies as a separate submittal to 
verify compliance with indicated LEED requirements.

C. LEED Action Plans:  Provide preliminary submittals within 30 days of date established for the 
Notice of Award indicating how the following requirements will be met:

1. Credit MR 2.1:  Waste management plan complying with Division 01 Section 
"Construction Waste Management and Disposal."

D. LEED Progress Reports:  Concurrent with each Application for Payment, submit reports 
comparing actual construction and purchasing activities with LEED action plans for the 
following:

1. Credit MR 2.1:  Waste reduction progress reports complying with Division 01 Section 
"Construction Waste Management and Disposal."

E. LEED Documentation Submittals:

1. Credit MR 2.1:  Comply with Division 01 Section "Construction Waste Management and 
Disposal."

1.5 QUALITY ASSURANCE

A. LEED Coordinator:  Engage an experienced LEED-Accredited Professional to coordinate 
LEED requirements.  LEED coordinator may also serve as waste management coordinator.
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PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION

3.1 REFRIGERANT REMOVAL

A. Prerequisite EA 3:  Remove CFC-based refrigerants from existing HVAC&R equipment 
indicated to remain and replace with refrigerants that are not CFC based.  Replace or adjust 
existing equipment to accommodate new refrigerant as described in Division 23 Sections.

3.2 CONSTRUCTION WASTE MANAGEMENT

A. Credit MR 2.1:  Comply with Division 01 Section "Construction Waste Management and 
Disposal."

END OF SECTION 018113
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SECTION 024119 - SELECTIVE STRUCTURE DEMOLITION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Demolition and removal of selected portions of building or structure.

B. Related Sections include the following:

1. Division 01 Section "Summary" for use of premises and Owner-occupancy requirements.
2. Division 01 Section "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for selective demolition operations.
3. Division 01 Section "Cutting and Patching" for cutting and patching procedures.
4. Division 01 Section "Construction Waste Management and Disposal" for disposal of 

demolished materials.

1.3 DEFINITIONS

A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 
indicated to be removed and salvaged or removed and reinstalled.

1.4 SUBMITTALS

A. Qualification Data:  For demolition firm.

B. Schedule of Selective Demolition Activities:  Indicate the following:

1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  

2. Interruption of utility services.  Indicate how long utility services will be interrupted.
3. Coordination for shutoff, capping, and continuation of utility services.
4. Use of elevator and stairs.
5. Locations of proposed dust- and noise-control temporary partitions and means of egress.
6. Means of protection for items to remain and items in path of waste removal from 

building.
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C. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes.

1. Comply with submittal requirements in Division 01 Section "Construction Waste 
Management and Disposal."

1.5 QUALITY ASSURANCE

A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 
similar in material and extent to that indicated for this Project.

B. LEED Requirements for Building Reuse:

1. Credit MR 1.1:  Maintain existing building structure (including structural floor and roof 
decking) and envelope (exterior skin and framing, excluding window assemblies and 
nonstructural roofing material) not indicated to be demolished; do not demolish such 
existing construction beyond indicated limits.

C. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction.

D. Standards:  Comply with ANSI A10.6 and NFPA 241.

E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination." Review methods and procedures 
related to selective demolition including, but not limited to, the following:

1. Inspect and discuss condition of construction to be selectively demolished.
2. Review structural load limitations of existing structure.
3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays.

4. Review requirements of work performed by other trades that rely on substrates exposed 
by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.

1.6 PROJECT CONDITIONS

A. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical.

1. Before selective demolition, Owner will remove the following items:

a. Items identified on the drawings.
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B. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition.

C. Hazardous Materials:  Hazardous materials are present in construction to be selectively 
demolished.  A report on the presence of hazardous materials is to be included with demolition 
documents.

1. Refer to hazardous material remediation specification.

D. Storage or sale of removed items or materials on-site is not permitted.

E. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations.

1. Maintain fire-protection facilities in service during selective demolition operations.

1.7 WARRANTY

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during selective demolition, by methods and with materials so as not to void existing warranties.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify that utilities have been disconnected and capped.

B. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required.

C. Inventory and record the condition of items to be removed and reinstalled and items to be 
removed and salvaged.

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Architect.

E. Engage a professional engineer to survey condition of building to determine whether removing 
any element might result in structural deficiency or unplanned collapse of any portion of 
structure or adjacent structures during selective demolition operations.

F. Survey of Existing Conditions:  Record existing conditions by use of preconstruction 
photographs.
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1. Comply with requirements specified in Division 01 Section "Photographic 
Documentation."

G. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities.

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them 
against damage during selective demolition operations.

1. Comply with requirements for existing services/systems interruptions specified in 
Division 01 Section "Summary."

B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility 
services and mechanical/electrical systems serving areas to be selectively demolished.

1. Owner will arrange to shut off indicated services/systems when requested by Contractor.
2. If services/systems are required to be removed, relocated, or abandoned, before 

proceeding with selective demolition provide temporary services/systems that bypass 
area of selective demolition and that maintain continuity of services/systems to other 
parts of building.

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing.

a. Where entire wall is to be removed, existing services/systems may be removed 
with removal of the wall.

3.3 PREPARATION

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Division 01 Section 
"Temporary Facilities and Controls."

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain.

1. Provide protection to ensure safe passage of people around selective demolition area and 
to and from occupied portions of building.

2. Provide temporary weather protection, during interval between selective demolition of 
existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations.
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4. Cover and protect furniture, furnishings, and equipment that have not been removed.
5. Comply with requirements for temporary enclosures, dust control, heating, and cooling 

specified in Division 01 Section "Temporary Facilities and Controls."

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 
to preserve stability and prevent movement, settlement, or collapse of construction and finishes 
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 
being demolished.

1. Strengthen or add new supports when required during progress of selective demolition.

3.4 SELECTIVE DEMOLITION, GENERAL

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated.  Use methods required to complete the Work within limitations of 
governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to lower level.  Complete 
selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 
cutting methods least likely to damage construction to remain or adjoining construction.  
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 
space before starting flame-cutting operations.  Maintain fire watch and portable fire-
suppression devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site.
7. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation.
8. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing.
9. Dispose of demolished items and materials promptly.  Comply with requirements in 

Division 01 Section "Construction Waste Management and Disposal."

B. Reuse of Building Elements:  Project has been designed to result in end-of-Project rates for 
reuse of building elements as follows.  Do not demolish building elements beyond what is 
indicated on Drawings without Architect's approval.

1. Building Structure and Shell:  75 percent.

C. Removed and Salvaged Items:
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1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

D. Removed and Reinstalled Items:

1. Clean and repair items to functional condition adequate for intended reuse.  Paint 
equipment to match new equipment.

2. Pack or crate items after cleaning and repairing.  Identify contents of containers.
3. Protect items from damage during transport and storage.
4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated.

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain, 
using power-driven saw, then remove masonry between saw cuts.

B. Resilient Floor Coverings:  Remove floor coverings and adhesive according to 
recommendations in RFCI-WP and its Addendum.

1. Remove residual adhesive and prepare substrate for new floor coverings by one of the 
methods recommended by RFCI.

C. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants.

3.6 DISPOSAL OF DEMOLISHED MATERIALS

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from Project site 
and legally dispose of them in an EPA-approved landfill.

1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent.
4. Comply with requirements specified in Division 01 Section "Construction Waste 

Management and Disposal."

B. Burning:  Do not burn demolished materials.

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.
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3.7 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations.  Return adjacent areas to condition existing before selective demolition 
operations began.

END OF SECTION 024119
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ASBESTOS REMOVAL SPECIFICATIONS 
 

PART 1  — ASBESTOS ABATEMENT - GENERAL 

1.01 GENERAL REQUIREMENTS 
 
A. The specific materials that are to be removed are identified on the following 

pages and will be discussed at the site meeting as was outlined in the DFCM 
RFP document. Attendance at this meeting is mandatory for all Bidders.  

B. Note that all quantities and sizes discussed herein are only 
approximations and are not intended to be considered exact for bid 
purposes.  It is the responsibility of all Bidders to determine the exact 
quantities and sizes of materials involved and the associated removal 
costs by inspecting the work site. 

C. The Abatement Contractor must provide a copy of a detailed work plan 
at least five working days before any work will be allowed to start.  The 
work must be coordinated and approved by Owner so as not to disrupt 
ongoing construction activities.  Deviations from the work plan must be 
approved by the project IHC and/or Owner prior to the proposed change.  

D. The Abatement Contractor shall provide sufficient numbers of trained and 
certified personnel to complete the project in an efficient and timely manner.  
The Abatement Contractor must maintain consistent supervision of his work 
force for the duration of the project.  The Owner must approve any changes in 
the Abatement Contractor's on-site supervisory staff.   

 
E. Storage of equipment, supplies, waste containers, and vehicles outside the 

building must be approved by Owner. 
 

F. All electricity to the abatement area must be turned off and locked out, if 
possible.  Lighting and electrical power must be drawn through GFCI 
breakers from other parts of the building.  A state-licensed electrical 
contractor may need to be employed for all electrical tie-ins and should be 
consulted before turning off any breakers.  All electrical power cords must be 
kept dry and off the floor.  Temporary lighting must be provided by the 
Abatement Contractor. 

 
G. Abatement Contractor will be allowed use of the elevators in the building 

provided that they are protected from damage.  This will require pads to be 
installed within each elevator compartment and coverage of the metal panels 
outside the door on each floor with a suitable protection layer to accomplish 
this task. 
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H. A Substantial Completion walk-through will be held at the completion of the 
asbestos abatement portion of the project.  At this time, the Abatement 
Contractor will be given a punch list of items that may need to be fixed or 
corrected before the projects can be declared complete.  

 
I. Abatement Contractor shall provide unit costs for the removal of ACMs that 

may be encountered outside of the Scope of Work for this project.  A unit cost 
form appears at the end of this set of specifications.   

1.02 SCOPE OF WORK 

A. The Abatement Contractor shall furnish all labor, materials, facilities, 
equipment, services, employee training and testing, permits and agreements 
required to safely remove asbestos in the areas identified under Paragraph B 
of this Section.  The Abatement Contractor shall provide sufficient labor to 
ensure that all work is completed in a timely manner.  Work shall be 
performed in accordance with these specifications, applicable EPA, OSHA, 
NIOSH, and Utah OSHA (UOSH) regulations, and any other applicable State 
or local regulations. Whenever there is a conflict or overlap, the most 
stringent regulation applies. 

 
B.    BASE BID: Removal of the following materials from the facility: 
  

 THERMAL SYSTEM INSULATION 
 

1. Abatement Contractor shall access and remove the pipe fitting insulation from 
the piping system in the basement mechanical room. The insulation mud 
(covered with canvas cloth) was tested and found to contain 3% Chrysotile 
asbestos, and is considered friable.  Pipe fitting insulation is of varying 
diameters (mostly 3”-6”) and is associated with the domestic water, chilled 
water and heating supply plumbing systems.  Fitting insulation is in good 
condition in most areas.    There are approximately 200 pipe fittings to be 
removed.  Pipe fitting insulation and any associated debris shall be handled 
and disposed as friable, asbestos-containing material (ACM) waste. 

 
 2. Abatement Contractor shall access and remove the pipe insulation from the

 north and south sections of the basement mechanical room.  The pre-formed 
 insulation was tested and found to contain 15% Chrysotile asbestos, and is 
 approximately 6” in diameter.  There is approximately 200 linear feet of this 
 material to be removed.  Pipe insulation and any associated debris shall be 
 handled and disposed as friable, asbestos-containing material (ACM) waste. 

 
 3. Abatement Contractor shall access and perform exploratory demolition of the 

 plaster ceilings in the restroom and janitorial closet areas in an effort to find 
 and remove the pipe fitting insulation that is anticipated to be there.  The 
 plaster was tested and found to contain no detectable asbestos.  The pipe 
 fitting insulation (wrapped in canvas cloth on Fiberglas® runs) was tested in 
 areas accessible and found to contain 1.5-3% Chrysotile asbestos.  There are 

U of U - College of Nursing 4 Asbestos & Lead Specifications 
 



 

 approximately 150 fittings expected to be found.  Pipe fitting insulation 
 removed and any associated debris shall be handled and disposed as friable, 
 ACM waste.   

 
 4. Abatement Contractor shall access and remove the tank insulation jacket from 

 the northern section of the basement mechanical room.  The insulation was 
 tested and determined to contain 15% Amosite asbestos, and is considered 
 friable.  There is approximately 35 ft2 of this material to be removed. 
 Insulation jacket and any associated debris shall be disposed as friable, ACM 
 waste. 

 
 FIREPROOFING 
 
 1. Abatement Contractor shall access and remove the fireproofing materials from 

 the areas above the ceilings of the building in the areas identified on the 
 attached drawings.  The areas affected include the fluted decking on each 
 floor along with the structural system of I-beams, HVAC components, 
 conduits, insulating materials, etc.  There are two types of fireproofing that 
 contain asbestos – a somewhat soft, tan colored material and a bluish-gray 
 colored variety.  The tan fireproofing was tested and found to contain 3-6% 
 Chrysotile asbestos and is located throughout the facility except the west half 
 of the 5th Floor, about 75% of the 2nd Floor and in some random locations on 
 the 1st, 3rd and 4th Floors.  The bluish gray fireproofing was tested and found 
 to contain up to 15% Chrysotile asbestos.  It exists around the atrium area of 
 the 5th Floor and above some rooms on the same floor.  It is estimated that 
 there is approximately 22,250 ft2 on the 5th Floor, 30,500 ft2 on the 4th, 34,000 
 ft2 on  the 3rd, 6,500 ft2 on the 2nd and 31,000 ft2 on the 1st Floor.  There is a 
 combined total of approximately 124,250 ft2 of this ACM to be removed.  
 Fireproofing and any  associated debris shall be handled and disposed as 
 friable, ACM waste.   

 
  NOTE #1: In the areas that have been renovated that border ACM 

 fireproofing-affected areas on the 2nd and 5th Floors, Abatement Contractor 
 shall remove the newer fireproofing on one side of a bordering beam that is 
 free of asbestos fireproofing to attach barriers that will effectively separate the 
 ACM-affected areas from the newly renovated areas. 

 
  NOTE #2: A ceiling panel system will need to be removed from the parking 

 area on the north side of the 1st Floor in order to access and remove the 
 ACM fireproofing above.  This will require scaffolding to promote access to 
 the fireproofing, a wooden enclosure to keep the area contained from the 
 elements, and a polyethylene plastic containment built within the wooden 
 enclosure. 
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 2. Abatement Contractor shall access and remove the fireproofing overspray that 
 exists behind walls, on insulation materials, studs, and on other components of 
 the building that are not being demolished as part of the renovation.  The 
 actual amount of overspray expected to be encountered has not been 
 quantified.  Cleaning of the studs and removal and disposal of the batt-
 insulation materials are included in this Scope of Work. 
 
 NOTE: On the 5th Floor, an extension of the superstructure support system is 

concealed behind the existing gypsumboard firewalls around the perimeter of 
the floor.  The support system has spray-applied ACM fireproofing on the 
deck, perimeter beams and radial beams (corners).  The areal extent (square 
footage) of this part of the 5th Floor is included in the estimate stated in 
Specification #1 of this section. 

 
 3. Abatement Contractor shall dismantle the existing suspended ceiling tile 

 system, HVAC ducting, electrical conduits, computer cables and any other 
 system component necessary to promote full access to the ACM fireproofing 
 and other ACMs scheduled to be removed above the ceilings. Ceiling tiles, 
 grid systems, and other contaminated system components shall be disposed 
 without cleaning as friable, ACM waste.   

 
 CEILING TILE 
 

1. Abatement Contractor shall access and remove the 2’ X 2’ and 2’ X 4’ 
suspended ceiling tile systems (including grid system components) from the 
areas on each floor as indicated on the attached drawings.  The ceiling tile 
panels were tested and found to contain up to 3% Chrysotile and 3% Amosite 
asbestos, respectively.  There is approximately 26,400 ft2 of these systems to 
be removed.  Ceiling tile, grid and any associated debris shall be handled and 
disposed as friable, ACM waste. 

 
2. Abatement Contractor shall access and remove the remaining suspended 

ceiling tile in the areas where fireproofing or overspray will be removed.  The 
ceiling tiles do not contain asbestos, but have fireproofing debris on them and 
are considered contaminated.  There is approximately 30,500 ft2 of suspended 
ceiling tile and associated grid system components to be removed.  Ceiling 
tile, grid system and any associated debris shall be handled and disposed as 
friable, ACM waste. 

 
 DRYWALL JOINT COMPOUND 
 

1. Abatement Contractor shall access and remove the ACM-affected drywall 
from all rooms corridors, stairwells, restrooms, hallways, etc., throughout the 
facility, excluding the areas where full renovation projects have occurred (e.g. 
west side of 5th Floor and three lecture halls on the 2nd Floor).   The core-
sampled drywall and joint compound combination was found to contain less 
than 1% Chrysotile.  However, it will need to be removed to access and 
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abatement the fireproofing, ceiling systems, etc., and will become 
contaminated in the demolition process. The gypsumboard walls are double-
layered throughout the building. Therefore, there is approximately 153,000 ft2 
of drywall to be removed.  ACM-affected drywall and any associated debris 
shall be handled and disposed as friable, ACM waste.  

 
2. Abatement Contractor shall remove the toilets, urinals, partitions, mirrors, and 

any other component in order to fully access and remove the drywall in the 
restroom areas of the facility.  Restroom components shall be disposed as 
ordinary construction waste. 

 
 3. Abatement Contractor shall build poly barriers at the extremities of the 

 drywall demolition areas to eliminate the possible migration of dust to 
 previously renovated areas that need to remain clean during the course of the 
 abatement, if this measure is necessitated by virtue of Abatement Contractor’s 
 containment configuration. 

 
 FLOORING MATERIALS 
 
 1. Abatement Contractor shall access and remove the layered flooring materials 

 (including mastic) from the south stairwell hallways on Floors 2, 3 and 5 in 
 the building.   The flooring in these  areas consists of a brittle, gray sheet 
 vinyl flooring  material that has been installed over a non-ACM vinyl flooring 
 layer.  The top layer has no asbestos-containing backing on it, but the vinyl 
 itself was found to contain 3% Chrysotile asbestos and is considered non-
 friable.  There is approximately 250 ft2 of these materials to be removed that 
 have been installed over a concrete substrate.  Sheet vinyl flooring layers and 
 any associated debris shall be handled and disposed as non-friable, ACM 
 waste. 

 
 2. Abatement Contractor shall access and remove the floor tile mastic that exists 

 under glued-down carpeting in two rooms on the 1st Floor and one room on 
 the 2nd Floor in the building.  The mastic was tested and found to contain 6-
 8% Chrysotile asbestos.  There is approximately 2,000 ft2 of these materials to 
 be removed.  Carpeting may qualify for disposal as ordinary construction 
 waste.  Floor tile mastic and any associated debris shall be disposed as friable, 
 ACM waste. 

 
 3. Abatement Contractor shall access and remove the glued-down carpeting, 

 underlying floor tile and mastic from 12 rooms on the 1st Floor of the facility.  
 The 9” X 9” floor tile was tested and found to contain 8% Chrysotile, and the 
 mastic was determined to contain >1% Chrysotile asbestos, respectively.  
 There is approximately 2,000 ft2 of carpet, floor tile and mastic to be 
removed.   Carpet and floor tile may qualify for disposal as ordinary construction 
waste.  Floor tile mastic shall be disposed as friable, ACM waste. 
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 4. Abatement Contractor shall access and remove the glued-down carpeting, 
 underlying floor tile and mastic from the majority of the areas on the 4th Floor 
 as indicated on the attached drawings.  Both the 12” X 12” floor tile and 
 underlying mastic materials were tested and found to contain > 1% Chrysotile 
 asbestos.  There is approximately 4,300 ft2 of carpet, floor tile and mastic to 
 be removed.  Carpet and floor tile may qualify to be disposed as ordinary 
 construction waste.  Floor tile mastic shall be treated as friable, ACM waste. 

 
 5. Abatement Contractor shall access and remove the exposed 9” X 9” and 12” 

 X 12” floor tile and underlying mastic in the areas of the building indicated on 
 the attached drawings.  The floor tile was tested and found to contain from no 
 detectable asbestos content to 8% Chrysotile asbestos.  The underlying mastic 
 was also tested and found to contain up to 6% Chrysotile asbestos.  There is 
 approximately 23,600 ft2 of these materials to be removed.  Floor tile may 
 qualify for disposal as ordinary construction waste.  Floor tile mastic shall be 
 treated and disposed as friable, ACM waste.    

 
 6. Abatement Contractor shall make notification to the State of Utah Division of 

 Air Quality for the removal of ACM floor tile mastic and/or ACM carpet 
 mastic in the event that contractor employs the use of a mechanical buffer and 
 a solvent to remove these materials.  This will require submission of a request 
 for an Alternative Work Practice of the Utah Asbestos Rules R307-801-
 14(2)(f)(ii), a notification fee and a 10-day waiting period for qualification to 
 do the work by this method if approval is given by the State. 

 
 7. Abatement Contractor shall remove all cove base molding in the areas 

 designated for abatement to promote full access to flooring materials that 
 border wall surfaces.  Contractor shall dispose of all molding. 

 
 8. Abatement Contractor shall employ the use of a low-odor solvent for the 

 removal of floor tile mastic.  At the Pre-construction Meeting, Abatement 
 Contractor shall supply the Industrial Hygiene Consultant the MSDS sheet for 
 the solvent Abatement Contractor chooses.  Solvent shall be approved for use 
 by the Industrial Hygiene Consultant prior to its application.  Abatement 
 Contractor shall utilize negative air filtration devices to dissipate solvent 
 vapors during the course of the mastic removal, and for an arbitrary period of 
 time thereafter.   

 
 9. All mastic and solvent waste in a liquid state shall be appropriately mixed 

 with a suitable absorbent (rags, sawdust, Floor Dry®, Kitty Litter®, etc.) to 
 prevent spillage of the material when transported as well as keeping the waste 
 classified as a solid waste. 
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10. Abatement Contractor shall mop all concrete floor surfaces with an adequate 
detergent solution after flooring removal to clean the residual layer of 
solvent/mastic off the substrate.  Cleaning shall be to the satisfaction of the 
on-site Industrial Hygiene Consultant. 

 
 11. Abatement Contractor shall remove all glued-down carpeting that has been 

 installed in the building, except in the newly remodeled areas.  Carpeting shall 
 be removed prior to setting up barriers for the fireproofing removal if at all 
 possible so that the carpeting can be disposed as ordinary construction waste.  
 For situations where this strategy cannot be employed and the carpeting will 
 be contaminated with friable asbestos debris, then carpeting shall be disposed 
 as friable, ACM waste.  

 
 FIRE DOORS 
 
 1. Abatement Contractor shall access, disconnect and remove the fire doors in 

 the locations indicated on the attached drawings.  The cores of these wood 
 doors were sampled and found to contain 5-10% Amosite and 5-6% 
 Chrysotile asbestos, respectively.  The doors have UL labels and have a fire 
 rating of 1-1/2 hours.  There are approximately 40 doors to be removed.  
 Doors shall be sealed in 2 layers of polyethylene plastic sheeting and disposed 
 as friable, ACM waste. 

 
 LIGHT FIXTURE WIRING INSULATION 
 
 1. Abatement Contractor shall access and remove the square-lens recessed light 

 fixture in various locations throughout the facility, as indicated on the 
 attached drawings.  The wiring insulation to these fixtures was not tested, but 
 is known to contain 35-65% Chrysotile asbestos, and can be readily identified 
 by sight.  There are approximately 10 fixtures that are affected.  Fixture 
 wiring shall be disposed as friable, ACM waste. 

 
 LEAD-CONTAINING CERAMIC TILE 
 
 1. Abatement Contractor shall access and remove the lead-containing ceramic 

 wall tile from the restrooms and custodial closets throughout the building. 
 There is approximately 2,000 ft2 of tile to be removed.  Ceramic tile shall be  
 disposed as ordinary construction waste. 

 
 2. Abatement Contractor shall remove shelving, cabinetry or other furnishing to 

 promote full access to the ceramic wall referenced above.  Furnishings shall 
be  disposed of as ordinary construction waste. 
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 UNIVERSAL HAZARDOUS WASTE 
 

1. Abatement Contractor shall remove, containerize and properly recycle the 
lamps from the fluorescent light fixtures in the building, excluding those areas 
on the 2nd and 5th Floors that have renovated in the recent past.  There are 
approximately 220 (2-foot) lamps, 2,250 (4-ft) lamps, 8 (8-ft) lamps, and 105 
(6-inch) lamps (recessed round fixtures).  Contractor shall provide the 
cardboard boxes to properly containerize lamps for transport to the recycling 
facility. 

 
2. Abatement Contractor shall access, remove, containerize and properly dispose 

of the suspect PCB-containing ballasts from the fluorescent fixtures 
throughout the building, excluding the more renovated areas on the 2nd and 5th 
Floors.  There are approximately 1,500 ballasts that are affected.  Ballasts 
shall be containerized in appropriate 55-gallon drums with locking rings that 
the Abatement Contractor shall provide.  

 
3. Abatement Contractor shall hire a licensed HVAC contractor to remove to 

properly discharge the refrigerant from the drinking fountains in the building.  
There are approximately 11 drinking fountains that are affected.  Abatement 
Contractor shall provide documentation from the HVAC contractor that the 
refrigerant was successfully removed from these fixtures. 

  
 OTHER CONDITIONS 
 
 1. The successful bidder for this project will be required to have their firm’s 

 surety company provide the following types of insurance and mandatory 
 coverages as stated below.  Abatement Contractor shall obtain and maintain 
 during the term of this Contract the following:   

 
• Commercial General Liability Insurance 
• Worker’s Compensation Insurance 
• Automobile Liability Insurance, and 
• Employer’s Liability Insurance 

 
 Contractor’s Commercial General Liability insurance will not have an 
 asbestos exclusion clause and will meet the following requirements: 
 
  a) Insurance Services Office (ISO) form Commercial General (CG) 00 

  01 (11/93) or an equivalent, occurrence policy with limits of not less 
  than One Million Dollars ($1,000,000.00) per occurrence, and Two 
  Million Dollars ($2,000,000.00) in the aggregate. 

 
b) Abatement Contractor’s insurer will add the following entity as both 

the Certificate Holder and as the Additional Insured on this policy 
using ISO endorsement CG 2010 (10/93) or its equivalent: 
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State of Utah – Division of Facilities Construction & Management 
 

 2. Areas undergoing abatement shall be appropriately demarcated and critical 
 barriers erected to disallow access into the contained areas.  This will require 
 design coordination with the Industrial Hygiene Consultant and the Owner to 
 successfully isolate affected areas where these measures are necessitated. 

 
 3. Removal of furniture and furnishings, except as specified, is not part of the 

 Abatement Contractor’s Scope of Work.  
 
 4. All dimensions, quantities or areas provided in the Scope of Work are 

 approximate and are only included to assist Abatement Contractor in 
 determining the amount of ACM designated for removal.  Abatement 
 Contractor is responsible for  accurately determining the amount of ACM 
 included in the Scope of Work. 

 
 5. Abatement Contractor shall dispose of all demolition waste related to his 

 activities and  shall not utilize Owner’s waste bins or dumpsters. 
 
 6. Abatement Contractor shall maintain general security of those portions of the 

 building that will be affected by the abatement.  In the event that hard barriers 
 will need to be erected for exhausting negative air outside the building.  
 Abatement Contractor shall adequately secure such barriers to prevent 
 unauthorized access to the facility. 

 
 7. Abatement Contractor shall provide a certificate of weight and measure or 

 other certification satisfactory to the Industrial Hygiene Consultant (listing 
 gross,  tare and net weight for each load) of the total weight of asbestos-
 containing waste material disposed of for this project.  Abatement Contractor 
 shall also provide a summary, on Contractor’s company letterhead, that lists 
 each manifest used for the project by manifest document number and weight 
 (in pounds) specific to that manifest.  Abatement Contractor shall provide 
 this information in writing to the IHC upon completion of the project.  
No  payment shall be made for  this project until Abatement Contractor 
 provides this  information. 

 
 8. Abatement Contractor shall provide an English-speaking interpreter at any 

 time that non- English speaking workers are present on the site. 
 
 9. Abatement Contractor shall provide a minimum of four workable electrical 

 receptacles (or plugs) for clearance sampling. 
 
 10. Abatement Contractor shall restrict access to the controlled area to employees 

 of the Abatement Contractor, the Industrial Hygiene Consultant (IHC), or other 
 persons authorized by the Owner.  The method used shall not impede 
 emergency egress.   
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11. Abatement Contractor shall take steps necessary to safeguard existing items 
that are scheduled to remain which may include piping systems, boiler 
componentry, and equipment such as fire and burglar sensors, mechanical 
equipment, light fixtures, fire sprinklers, etc. 

 
12. All poly sheeting used by Abatement Contractor in the construction of 

containments or barriers shall be of the fire-retardant type.  Each 
containment shall contain a clear acrylic plastic window no smaller than two 
square feet. 

  
13. Smoking will only be allowed in designated off-site areas.  These areas will 

be defined at the Pre-Abatement meeting. 
 
14. Where applicable regulations are more stringent than specifications contained 

herein, the most stringent regulations apply.  It is the Abatement Contractor's 
responsibility to determine if city, county, regional, State or other regulations 
apply and to perform work in accordance with these regulations.  Abatement 
Contractor shall perform all work under this contract in strict compliance with 
all Federal (OSHA, EPA, etc.), State and local regulations. 

 
15. Abatement Contractor shall encapsulate all abated surfaces (except concrete 

floors) with a compound that will allow subsequent reinstallation of building 
materials or insulation.  No excess residue or tacky substances shall remain on 
surfaces after the conclusion of Abatement Contractor's abatement activities.  
All abatement encapsulants shall be approved, prior to use, by the Owner 
(some encapsulants, due to color or content, may not be suitable for use in this 
facility).  At the Pre-construction (Pre-Abatement) Conference, Abatement 
Contractor shall supply the Industrial Hygiene Consultant with Material 
Safety Data Sheets (MSDSs) and other information necessary to determine 
compatibility with current and future needs of the Owner. 

 
16. Abatement Contractor shall provide a detailed written work plan to the 

appropriate notification agencies and to the Industrial Hygiene Consultant at 
least 5 days prior to the beginning of the project.  The work plan provided 
to the Industrial Hygiene Consultant shall show suggested locations for 
decontamination units.   

 
17. All lighting and equipment, including extension cords, shall be GFCI-

protected and shall be approved for use in wet environments.  Extension cords 
shall be suspended off the floor of the work area.  Abatement Contractor shall 
not use existing electrical receptacles from any room contained in the work 
area. 

18. Removed ACM shall be cleaned up and bagged on a continual basis.  No loose 
ACM shall be left unbagged at the end of the work shift each day.  All waste 
from this project shall be disposed of at an in-state disposal facility.  If a 
dumpster is brought on site and used, it must be covered and lockable.  
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1.03 APPLICABLE PUBLICATIONS 

The publications listed below form a part of this specification to the extent 
referenced.  The publications are referenced in text by basic designation only. 

A. Environmental Protection Agency (EPA): Asbestos-containing Materials in 
Schools; Final Rule and Notice (Code of Federal Regulations Title 40, Part 
763) (the “AHERA” regulations). 

B. Environmental Protection Agency (EPA): Model Accreditation Plan; Rule 
(Code of Federal Regulations Title 40, Part 763). 

C. Environmental Protection Agency (EPA): Regulations for Asbestos (Code of 
Federal Regulations Title 40, Part 61) (the “NESHAP” regulations).  

 
D. U.S. Department of Labor Occupational Safety and Health Regulations: 

 29 CFR 1926; Construction Industry Standards 
 29 CFR 1926.1101; Asbestos 
 29 CFR 1910; General Industry Standards 
 
E. U.S. Department of Transportation Regulations; Title 49 CFR Part 173 

F. Utah Air Conservation Rules R307-1-8: Asbestos Certification, Asbestos 
Work Practices and AHERA Implementation, August 14, 1991 

G. Utah Administrative Code (UAC) Occupational Safety and Health 
Regulations, with special attention to the following:  
 
UAC R574-100 Series (General Industry Standards) 
UAC R574-104 Sect. 1910.1001 (Asbestos General Industry Standard) 
UAC R574-104 Sect. 1910.134 (Respiratory Protection Standard) 
UAC R574-200 Series (Construction Safety Standards) 
UAC R574-200 Sect. 1926.1101 (Asbestos Construction Standard) 

 
H. National Institute for Occupational Safety and Health (NIOSH): "Respiratory 

Protection . . . A Guide for the Employee." 

I. American National Standards Institute/Compressed Gas Association: 
ANSI/CGA G-7.1-1989, Commodity Specification for Air. 

J. National Electrical Code, National Fire Protection Association, NFPA 70. 

K. Standard for Electrical Safety Requirements for Employee Work Places, 
NFPA 70E. 

L. National Plumbing Code, American National Standards Institute, ANSI 
A40.8. 

U of U - College of Nursing 13 Asbestos & Lead Specifications 
 



 

M. Safeguarding Construction, Alteration and Demolition Operations, NFPA 241 

N. Salt Lake City-County Health Department Health Regulation #1 
 

O. Any other ordinance or code having jurisdiction over this work. 

1.04 DEFINITIONS 

A. Abatement Contractor: The asbestos removal contractor or any subcontractor 
hired under this contract. 

B. Airlock:  A system for allowing access to an area with minimum air 
 movement through the system.  The airlock consists of two curtained 
 doorways separated by a distance of at least 3 feet so personnel pass through 
 one doorway into the airlock, allowing the doorway sheeting to overlap and 
 close off the opening before proceeding through the second doorway, thereby 
 preventing flow-through of contaminated air. 
 
C. Air Monitoring: The process of measuring the asbestos fiber count of a 

volume of air using NIOSH Analytical Method 7400, the AHERA 
Transmission Electron Microscopy (TEM) method, The OSHA Reference 
Method (ORM), or other methods approved by the Industrial Hygiene 
Consultant (IHC).  Flow rate and sample volume shall be in accordance with 
the method chosen.  All air samples shall be analyzed by a laboratory 
accredited by the American Industrial Hygiene Association (AIHA) for the 
analysis of airborne asbestos. 

 
D. Air Monitoring Technician: A person qualified by training or experience to 

collect air samples for asbestos determination.  The individual must be 
familiar with sampling techniques, sampling equipment, calibration 
techniques and work practices useful for controlling air contamination. 

 
E. Amended Water: Water to which a surfactant has been added. 

F. Asbestos-containing Waste (including asbestos-contaminated materials):  
Materials containing more than 1% asbestos or contaminated with asbestos to 
such a degree that the handling of the materials may reasonably be expected to 
produce airborne asbestos fibers.   

G. Authorized Visitors: Any visitor authorized by the Abatement Coordinator, 
the Abatement Contractor, or the IHC or any representative of a regulatory 
agency or other agency having jurisdiction over this project. 

H. Clean Room: An uncontaminated room which is part of the worker 
decontamination enclosure system and adjoins uncontaminated areas of the 
building, with provisions for storage of workers' street clothes and clean 
protective equipment. 
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I. Contaminated Area: The work area or any other area of the building with 
either an airborne asbestos level equal to or above 0.010 fibers/cc as measured 
by PCM or visible unconfined deposits of ACM. 

J. Differential Pressure: A minimum pressure differential of minus 0.02 inches 
of water column relative to areas adjacent to the work area.  Equipment used 
to maintain this pressure shall be HEPA filtered, and shall permit discharge of 
no more than 0.010 fibers/cc in the exhaust stream. 

K. Disposal Site: Asbestos area of a landfill that is approved for asbestos waste. 

L. General Contractor: The Owner’s designated general contractor performing 
work outside of this contract.  The work performed by the general contractor 
is related to the work being performed by the Abatement Contractor.  

M. HEPA Filter: A High Efficiency Particulate Air filter capable of trapping and 
 retaining 99.97% of particles with aerodynamic equivalent diameters greater 
 than or equivalent to 0.3 micrometers. 

 
N. HEPA Vacuum Unit: Vacuuming equipment equipped with a HEPA filter in 

the exhaust outlet, and so designed and maintained that 99.97% of all asbestos 
fibers (greater than or equal to 0.3 micrometers diameter) in the inlet air are 
collected and retained.  In no case shall HEPA vacuum equipment discharge 
air containing more than 0.010 fibers/cc. 

 
O. Pressure Differential Recording Device: An automatic recording instrument 

that will monitor the pressure differential between the contained asbestos 
abatement work area and the adjoining areas.  The instrument shall 
continuously generate a permanent record. 

P. Industrial Hygiene Consultant (IHC): An individual under contract with the 
Owner who is certified in the comprehensive practice or a specialty aspect of 
industrial hygiene by the American Board of Industrial Hygiene or who is 
otherwise qualified, by virtue of experience, in managing asbestos abatement 
work. 

Q. Wet Cleaning: The process of eliminating asbestos contamination from 
 building surfaces by using cloths or mops or other cleaning tools that have 
 been dampened with clean water. 

R. All terms not defined here shall have the meaning given in the applicable 
publications and regulations. 

1.05 ADDITIONAL ASBESTOS MATERIALS 

The Abatement Contractor shall always be mindful of the possible presence of 
asbestos (in addition to the asbestos materials to be abated under this contract) and 
shall perform this project being constantly aware of this possibility.   If the 
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Abatement Contractor discovers asbestos, other than asbestos materials to be abated 
under this contract, Abatement Contractor shall take such action as reasonably 
necessary and feasible to provide an interim safe and secure environment for its 
employees and third parties until the determination can be made of how next to 
proceed. 

Insofar as possible under applicable laws, rules, regulations, and requirements, 
Abatement Contractor shall keep confidential all information obtained respecting 
asbestos relative to this project, howsoever obtained, unless disclosure is otherwise 
required by safety considerations of any person. 

1.06 ADDITIONAL SAFETY AND HEALTH CONSIDERATIONS 

Asbestos abatement is, by its very nature, a hazardous activity.  In addition to 
potential exposure to asbestos fibers, there are other safety and health hazards that are 
often present on the work site.  The Abatement Contractor shall ensure that all UOSH 
Safety and Health Standards are complied with at all times.   

The Abatement Contractor shall be, and remain at all times, solely responsible 
for the safety of its employees and all others in the performance of the work and 
shall take all precautions necessary to ensure such safety. 

 
1.07 AUTHORITY TO STOP WORK 

The Abatement Coordinator and/or the IHC have authority to stop work at any time it 
is determined that abatement is not being performed according to these specifications 
or applicable regulations.  The stoppage of work shall continue until conditions have 
been corrected and corrective steps have been taken to the satisfaction of the 
Owner/IHC.  Standby time required to resolve violations shall be at the Contractor’s 
expense. 

1.08 QUALIFICATIONS 

Asbestos abatement contractors who wish to submit a bid for this project must be 
approved by the IHC and the Owner prior to the Owner’s authorization to proceed.  
Approval is required of all proposed contractors and subcontractors and will be based 
on the submission of the following with the bid package: 

A. CERTIFICATIONS:  The selected Abatement Contractor performing work 
under this contract must be certified as an asbestos project operator by the 
State of Utah Department of Environmental Quality as described in Section 
R307-801 of the Utah Administrative Code.  Asbestos workers must have 
received the training described in the Regulations and possess a valid and 
current certification card issued by the State.  Certification requirements for 
asbestos operators and workers may be obtained by contacting the State of 
Utah Department of Environmental Quality, Division of Air Quality.  

U of U - College of Nursing 16 Asbestos & Lead Specifications 
 



 

B. ACCREDITATION:  Supervisors performing work under this contract must 
be accredited as Asbestos Abatement Contractors and Supervisors in 
accordance with the EPA Model Accreditation Plan, 40 CFR Part 763.  At 
least one accredited supervisor shall be on site at all times while work is in 
progress.  Asbestos workers must be accredited as Asbestos Abatement 
Workers in accordance with the EPA Model Accreditation Plan, 40 CFR Part 
763. 

 
1.09 AVAILABILITY OF TRAINED PERSONNEL 

There shall be a sufficient number of trained and qualified workers, foremen, and 
supervisors to accomplish abatement within the required schedule.  Since general 
work cannot start before the successful removal of all ACM and final 
decontamination, it is imperative that a sufficient number of trained personnel be 
engaged throughout the abatement process.  No uncertified persons, or persons not 
fully qualified, shall be employed in an effort to speed up completion of the 
abatement work.  All personnel shall be pre-approved by the Owner and IHC. 

1.10 PRE-CONSTRUCTION MEETING 

Before beginning actual removal activities, a Pre-construction Meeting will be held 
between the IHC and the Abatement Contractor.  The Abatement Contractor's Project 
Manager and the job-site Foreman must attend this meeting.  At this meeting, the 
IHC and the Contractor shall systematically review every section of these 
Technical Specifications.  The Abatement Contractor shall present a written work 
plan (submitted to State of Utah DAQ with notification) and present a general 
overview of the design covering: 

A. Abatement plans shall include drawings of the decontamination facilities and 
their location; work area isolation plan with layout of engineering controls 
(e.g., HEPA filters, etc.); security program; emergency plans; routing plan for 
removal of contaminated material from the building; and a listing of all tools, 
equipment and supplies proposed for use in the abatement process.  In order to 
expedite approval of these documents, Abatement Contractor is encouraged to 
confer with the IHC during their preparation.  

1.11 PRE-ABATEMENT SUBMITTALS 

The Abatement Contractor shall furnish the following to the Industrial Hygiene 
Consultant (IHC) at least five (5) working days before abatement preparations are to 
commence: 
 
A. Layout of project execution showing the abatement work in stages and the 

configuration of the work space. 

B. Plans for engineering systems for controlling exposure and emissions, 
showing the number, location, and capacity of supply and exhaust systems, 
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the expected directions of air flow, and maximum and minimum pressures in 
each room. 

C. Plans for isolation enclosures, including location and construction methods. 

D. Detailed plans for decontamination facilities, toilets, and systems allowing 
inter-room communication and communication between the work area and the 
outside. 

E. Security system, warning signs, and labels for bags and drums. 

F. Standard Operating Procedures (Section 1.12) describing how workmen, 
visitors, and employees will be protected from exposure and how spaces 
outside the work areas will be protected from contamination until completion 
of abatement. 

G. Respiratory system plan, including a written respiratory protection program, 
sample respirators, hoses, and certificate from the manufacturer with system 
literature for the air supply system stating that air supply system meets this 
specification on quality, quantity and escape time. 

H. Fire and emergency evacuation plan. 

I. Manufacturer's specifications for wetting agents and low-pressure wetting 
system. 

J. Manufacturer's specifications for plastic sheeting to be used for the sealing of 
walls, floors, and openings and sealing tapes. 

K. Manufacturer's specifications for disposable protective clothing. 

L. Certification of medical examinations, including physician's approval to wear 
respiratory protection, covering each employee performing work on this 
project. 

M. Proof of existence of records that the Abatement Contractor is complying with 
UOSH medical surveillance requirements. 

N. Certification of completion of worker training for each employee performing 
work on this project and a photocopy of each worker's State of Utah Worker 
Certification Card. 

O. Description of scaffold erection procedures and the name of the designated 
"Competent Person" responsible for the scaffold erection. 

P. A copy of the Abatement Contractor's safety program. 

1.12 STANDARD OPERATING PROCEDURES 
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The Abatement Contractor shall develop and implement a standard operating 
procedure to ensure maximum protection of workers, facility employees, visitors, and 
the environment from asbestos exposure.  Operating procedures shall be based on 
applicable sections of the standards listed in Section 1.02.  The procedure shall ensure 
that: 

A. Security is provided on a 24-hour basis to prevent unauthorized entry into the 
workspace. 

B. Proper protective clothing and respiratory protection are worn prior to 
entering the workspace from the outside. 

C.  Asbestos is removed in a manner that minimizes the release of fibers. 

D. Packing, labeling, loading, transporting, and disposing of contaminated 
material is performed in a manner that minimizes exposure and 
contamination. 

E. Emergency evacuation for medical or safety (fire and smoke) reasons is 
performed in a manner so that exposure will be minimized. 

F. Accidents in the workspace, especially from electrical shocks, slippery 
surfaces, and entanglements in loose hoses and equipment, are minimized. 

G. Provisions for effective supervision, air monitoring, and personnel monitoring 
for exposure during the work are implemented. 

H. Engineering systems minimizing exposure to fibers in the workspace are used. 

I. Safe work practices in the workplace, including provisions for inter-room 
communications, and the exclusion of eating, drinking, smoking, or in any 
way compromising the integrity of the respiratory protection. 

J. Scaffolding and fall-protection systems are effective, state of the art, and in 
compliance with all applicable regulations. 

K. The Abatement Contractor shall devise a plan to ensure all of its employees  
have either received the training or are otherwise completely informed of the 
potential safety and health hazards that may be encountered.  

1.13 NOTIFICATIONS, PERMITS, WARNING SIGNS, LABELS AND POSTERS 

The Abatement Contractor shall: 
 
A. Provide required notification to the Utah Department of Environmental 

Quality, Division of Air Quality, at least ten (10) working days prior to 
asbestos abatement.  Secure all required permits, including a permit to dispose 
of asbestos at an approved site. 
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B. Erect UOSH-required warning signs around the workspace and at every point 
of potential entry to the workspace.  The warning signs shall be a bright color 
so they can be easily seen.  The size of the lettering shall be large enough to 
be read easily.  The warning signs shall bear the following information: 

DANGER 
ASBESTOS 

CANCER AND LUNG DISEASE HAZARD 
AUTHORIZED PERSONNEL ONLY 

RESPIRATORS AND PROTECTIVE CLOTHING 
ARE REQUIRED IN THIS AREA 

C. Place UOSH-required labels on all plastic bags and all drums utilized to 
transport contaminated material to the approved disposal site.  The warning 
labels shall contain the following information: 

DANGER 
CONTAINS ASBESTOS FIBERS 

AVOID CREATING DUST 
CANCER AND LUNG DISEASE HAZARD 

D. The waste containers must also be labeled with the waste generator's name 
and the address of the location at which the waste was generated, as required 
by EPA 40 CFR Part 61.150, and placarded according to DOT 49 CFR Part 
173. 

E. Provide other signs, labels, warnings and posted instructions that are required 
and necessary to protect, inform, and warn of the hazard of asbestos exposure.  

F. The latest applicable UOSH and Utah DEQ regulations shall be posted on the 
job site in a prominent and convenient place for workers to read. 

G. EPA required warning signs shall be posted on waste transport vehicles 
during all waste loading and unloading operations. 

1.14 EMERGENCY PRECAUTIONS 

A. The Abatement Contractor shall establish and mark emergency and fire exits 
from the work area.  The exterior of all emergency exits shall be equipped 
with two (2) full sets of protective clothing and respirators at all times. 

B. At least two (2) multi-purpose dry chemical fire extinguishers (e.g., 2-A: 
10BC, 5 lb.) shall be placed within the containment in well-marked, readily 
accessible locations.  The fire extinguishers shall have current inspection 
cards, i.e., have been inspected/serviced within the previous 12 months. 

C. Local medical emergency personnel, fire departments, ambulance crews and 
hospital emergency room staff shall be notified prior to commencement of 
abatement operations about the possibility of having to handle contaminated 
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or injured workmen, and they shall be advised regarding appropriate 
decontamination procedures. 

Before the Abatement Contractor starts actual removal of the asbestos 
material, the local police and fire departments shall be notified about the 
danger of entering the work area and they shall be invited to attend an 
informal training session, to be conducted by the Abatement Contractor, 
which will provide information regarding abatement activities, 
decontamination practices, etc.  The Abatement Contractor shall make every 
effort to assist these agencies form plans of action should their personnel need 
to enter the contaminated area. 

D. The Abatement Contractor shall be prepared to administer first aid to injured 
personnel.  Seriously injured personnel shall be treated immediately or 
evacuated without delay for decontamination.  When an injury occurs, the 
Abatement Contractor shall stop work and implement fiber reduction 
techniques (e.g., water spraying) until the injured person has been removed 
from the work area. 

1.15 RESPIRATORY PROTECTION SYSTEMS 

The Abatement Contractor shall be responsible for the following: 

A. Provide all workers, foremen, superintendents, authorized visitors, and 
inspectors with personally issued and marked respiratory equipment, 
approved by NIOSH, that is deemed proper and reasonable for the type of 
work being performed with the anticipated exposure levels.  When respirators 
with disposable filters are employed, sufficient filters for replacement as 
necessary by the worker shall be provided.  The respirators selected for use 
must provide a protection factor for the contaminant level expected.  Table I 
will be used in the selection of respirators.  Respirators shall be provided to 
authorized building employees entering the contaminated workplace while the 
removal is in process. 
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   TABLE  I. 
 
 
Asbestos Concentration  Minimum Acceptable Respirator* 
 
1.  Up to 1 fiber/cc  Half-mask air purifying 
   respirator with cartridges 
   approved for asbestos. 
 
2.  Up to 5 fibers/cc  Powered air-purifying 
   respirator (half- or full-face 
   piece). 
 
3.  Over 5 fibers/cc  Full-face piece, Type "C" supplied air  
   respirator, operated in the pressure-  
   demand mode. 
 
*  Greater respiratory protection is always acceptable regardless of 
asbestos concentrations. 

 

B. When Type "C" respirators are employed, the air supply system shall provide 
Grade "D" breathing air in accordance with UAC R574-104 Sect. 1910.134 
and ANSI/CGA G-7.1-1989, Commodity Specification for Air. 

C. The compressed air system for Type "C" respirators shall be high pressure, 
with a compressor capacity to satisfy the respirator manufacturer's 
recommendations.  The receiver shall have sufficient capacity to allow a 15-
minute escape time for the respirator wearers in the event of compressor 
failure or malfunction.  The compressed air system shall have a compressor 
failure alarm, high temperature alarm, carbon monoxide alarm, and suitable 
inline air purifying sorbent beds and filters to assure Grade "D" breathing air. 

D. Provide a minimum of two spare hoses to be available at any time to 
authorized visitors and inspectors to connect to their assigned Type "C" 
respirator without having to wait for the removal of workers from the working 
area to obtain a connection. 

E. Type "C" respirators shall be worn with a belt to minimize the possibility of 
dislodging the facemask in the event of the hose becoming snagged in the 
work area. 
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1.16 PROTECTIVE CLOTHING 

The Abatement Contractor shall: 

A. Provide to all workers, foremen, superintendents and authorized visitors and 
inspectors protective disposable clothing consisting of full-body coveralls, 
head covers, gloves, and 18-inch-high boot covers or reusable footwear.  No 
street clothes other than undergarments shall be worn under the coveralls. 

B. Provide eye protection and hard hats as required by job conditions and safety 
regulations. 

C. Require that reusable footwear, hard hats, and eye protection devices be kept 
in the "contaminated equipment room" until the end of the asbestos abatement 
work at which time they shall be decontaminated or discarded as asbestos 
waste. 

D. Discard and dispose of all disposable protective clothing and gear as asbestos 
waste every time a wearer exits from the workspace to the outside through the 
decontamination facilities. 

1.17 DECONTAMINATION AND WASTE TRANSFER FACILITIES 

A. When working with friable ACM, or non-friable ACM that is likely to 
become friable during the project, as determined by the IHC, the Abatement 
Contractor shall: 

1. For each abatement area, provide decontamination facilities located in 
an area agreed upon with the IHC.  The decontamination facilities 
shall include one decontamination enclosure system for personnel and 
one decontamination enclosure system for removing asbestos-
containing waste materials. 

2. The decontamination enclosure system for removing asbestos-
containing waste materials shall consist of an airlock from the work 
area leading into the waste transfer room, and another airlock leading 
into the clean outside area, as shown in Figure 1. 
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 Figure 1.  Triworker Bag Transfer Unit
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A:  Contaminated Work Area 
B:  Waste Transfer Room 
C:  Clean Area

 
 

3. All asbestos-containing waste materials inside the abatement area shall 
be placed in plastic waste bags for disposal.  Bags of asbestos-
containing waste materials shall be packed and sealed in plastic-lined 
drums or a second waste bag before being removed from the work site.  

Waste removal shall be performed using a minimum of three workers 
in the following manner: one worker located inside the contaminated 
work area shall pass sealed bags of waste into the waste transfer room.  
There, they will be washed and placed directly inside a clean drum, or 
clean, unused bags being held by a second worker who is standing 
inside the clean area.  The bags will be "goose-necked" and sealed in 
the clean area and then passed to a third worker located in the outside 
area, who transfers the container to a vehicle properly equipped for 
transporting the ACM to a disposal site. 

4. The decontamination enclosure system for personnel shall consist of 
three rooms as follows: clean room at the entrance followed by the 
shower room followed by an equipment room leading to the work area. 

5. Provide lockers for storage of street clothes of workers in the clean 
room.  Provide in the same room uncontaminated disposable 
protective clothing and equipment.  This room shall be used by 
workers and visitors to change from street clothes into disposable 
protective clothing and gear prior to entering the contaminated area 
and to change back into street clothes after they have showered and 
dried in the shower room as they exit from the contaminated area. 
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6. Provide the equipment room with storage for contaminated clothing 
and equipment.  In this room, workers and visitors dispose of their 
disposable protective clothing, except the respirator, as they prepare to 
enter the shower room. 

 
7. Provide separate ventilation in entire decontamination system so that 

airflow will be from the outside toward the workspace. 

8. Install showering facilities with hot and cold water so arranged as to 
provide complete showering of workers and visitors as they exit from 
the contaminated area.  Make provisions to prevent any contaminated 
runoff from the shower room.  The contractor shall comply with any 
local code that requires water filtration prior to any effluent 
discharge. 

B. When working with non-friable ACM that is not likely to become friable 
during the project, as determined by the IHC, the Contractor shall: 

1. For each abatement area, provide an airlock at each entrance and exit 
to the enclosure system.  The placement of entrances and exits shall be 
agreed upon with the IHC. 

2. All asbestos-containing waste materials (except those that qualify for 
handling and disposal as ordinary construction waste) inside the 
abatement area shall be placed in plastic waste bags for disposal.  Bags 
of asbestos-containing waste materials shall be packed and sealed in 
plastic-lined drums or a second waste bag before being removed from 
the work site. 

1.18 EMISSION CONTROLS 

There shall be no asbestos emissions from the work area.  To this end, the Abatement 
Contractor shall: 
 

A. Provide supply air to, and exhaust air from, the work area to maintain a 
differential pressure of minus 0.02 inches of water relative to the outside of 
the containment, while also ensuring that there are at least four (4) air changes 
per hour within the containment.  The ventilation system shall operate on a 
24-hour basis throughout the abatement process until the area passes final 
clearance testing, in accordance with Section 3.07 of this specification.  The 
ventilation design shall be in accordance with EPA recommendations included 
in the "Guidance for Controlling Friable Asbestos-Containing Materials in 
Buildings," Appendix F. 

B. Provide an automatic recording instrument to monitor the pressure differential 
in a representative location.  The instrument shall continuously generate a 
permanent record. 
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C. In a multi-room abatement project, provide a sufficient number of supply and 
exhaust units to create a stream of air away from the breathing zone of 
workers in each room and in such a way so as not to damage or compromise 
the integrity of the containment barriers. 

D. All waste water generated within the work area shall either be drummed and 
disposed of as asbestos-containing waste or filtered through a 5 micron 
filtering system prior to discharge into a sanitary sewer. 

1.19 PERSONNEL PROTECTION AND DECONTAMINATION 

The Abatement Contractor shall provide all personnel with specified protective 
clothing and gear throughout the abatement process.  The Abatement Contractor shall 
also ensure that all personnel entering and leaving the workspace adhere to the 
following procedures.  

A. When working with friable ACM, or non-friable ACM that is likely to 
become friable during the project, as determined by the IHC, the Abatement 
Contractor shall: 

1. When entering from the outside: Change from street clothes into 
protective clothing and wear clean protective gear.  Go through 
shower room into dirty equipment room, pick up equipment and tools, 
and enter the work area. 

2. When exiting from the work area: Dispose of all protective clothing 
into labeled plastic bags for asbestos waste.  Do not take off the 
respirator, but still wearing the respirator, enter the shower and wash 
off thoroughly.  Remove respirator and wash and wipe thoroughly to 
decontaminate.  Remove filter cartridges and dispose of as asbestos-
containing waste.  After drying, enter the clean room, store the 
decontaminated respirator in the assigned space, and put on street 
clothes. 

B. The Abatement Contractor shall post written emergency procedures in the 
workplace and train all personnel on the procedures for the evacuation of 
injured persons and the handling of fires.  Aid shall be given to a seriously 
injured worker without delay for decontamination.  Provisions shall be made 
to minimize exposure of rescue workers and to minimize spreading of 
contamination during evacuations and fire procedures. 
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C. The Abatement Contractor shall instruct all employees and workers in the 
proper care of their personally issued respiratory equipment, including daily 
maintenance, sanitizing procedures, etc., as described in the Abatement 
Contractor’s written Respiratory Protection Program. 

D. The respiratory equipment shall be inspected by the Abatement Contractor’s 
project supervisory personnel at the beginning of each work period, including 
those following breaks and lunch, or other meals. 

1.20 DISPOSAL ACTIVITIES 

A. It is the responsibility of the Abatement Contractor to determine current 
waste-handling, transportation, and disposal regulations for the work site and 
for each waste disposal site.  The Abatement Contractor must comply fully 
with these regulations and all U.S. Department of Transportation and EPA 
regulations. 

B. If a dumpster is brought on-site and used, it must be covered and lockable.  
Waste generated on this project shall be kept separate from waste generated 
on other projects that the Abatement Contractor may be engaged in, and shall 
be disposed of immediately at the end of this project at an in-State approved 
asbestos disposal facility. 

C. All waste qualifying for disposal as ordinary construction waste shall be 
placed inside a poly-lined dumpster in unlabeled bags (if used to containerize 
the waste).  When the dumpster is deemed ‘full’ and is ready for transport, the 
Abatement Contractor shall seal the contents of the dumpster within the poly 
‘wrapper’. 

D. Abatement Contractor will document actual disposal of the waste at the 
designated site by completing a Disposal Certificate and obtaining a receipt at 
the disposal site. 
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PART 2 — ASBESTOS ABATEMENT – PRODUCTS 

2.01 TOOLS AND EQUIPMENT 

The Abatement Contractor shall provide the following: 

A. Asbestos Filtration Device: Asbestos filtration devices shall utilize High 
Efficiency Particulate Air (HEPA) filtration systems. 

B. Scaffolding: Provide all scaffolding, ladders and/or staging, etc., as necessary 
to accomplish the work specified.  Scaffolding may be of suspension type or 
standing type such as metal tube and coupler, tubular welded frame, pole or 
outrigger type or cantilever type.  The type, erection and use of all scaffolding 
shall comply with all applicable OSHA provisions. 

C. Transportation Equipment: Transportation equipment, as required, shall be 
suitable for loading, temporary storage, transmission, and unloading of 
contaminated waste without exposure to persons or property. 

D. Vacuum Equipment: All vacuum equipment utilized in the work area shall 
utilize HEPA filtration systems. 

E. Water Sprayer: The water sprayer shall be an airless or other low-pressure 
sprayer for amended water application. 

F. Polyethylene Sheeting: All polyethylene sheeting shall be classified by its 
manufacturer as being fire-resistant. 

G. Encapsulant: Spray encapsulant shall be a penetrating-type encapsulant, shall 
meet the fireproofing requirements of ASTM E 119 and ASTM P-189, and 
shall meet the U.S. EPA Battelle standards for encapsulants. 

H. Leaf Blower and Fans: To be used for aggressive clearance sampling.  One (1) 
leaf blower, minimum one (1) horsepower, and one (1) 20-inch box fan for 
every 10,000 cubic feet of space within the contaminated area. 

I. Pressure Differential Recording Device: An automatic recording instrument to 
monitor the pressure differential between the contained asbestos abatement 
work area and the adjoining areas.  The instrument shall continuously 
generate a permanent record. 

J. Other Tools and Equipment: The Abatement Contractor shall provide other 
suitable tools for the stripping, removal, and disposal activities, including, but 
not limited to, hand-held scrapers, wire brushes, sponges, round-edged 
shovels, brooms, and carts. 
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PART 3  —  ASBESTOS ABATEMENT – EXECUTION 

3.01 ASBESTOS ABATEMENT PREPARATIONS 

A. The area(s) of asbestos removal shall be totally isolated from portions of the 
building not included in the work.  Prior to any abatement work in an area, 
seal off the entire area to persons other than trained personnel and authorized 
visitors.  Erect signs around the perimeter in accordance with EPA, UOSH, 
and these specifications.  Provide 24-hour security against unauthorized entry 
during abatement.  Maintain a log of all people entering and exiting the work 
space. 

B. Removal of all furniture and other removable items shall be undertaken by 
University of Utah personnel prior to the start of the abatement work.   

C. With the assistance of the Owner and the IHC, the Abatement Contractor will 
deactivate, lock-out and seal all air-conditioning and building ventilation 
systems to the abatement area and disconnect electrical service as required. 

D. In all areas where friable ACM is to be disturbed, or where non-friable ACM 
is likely to become friable, as determined by the IHC, the work area shall be 
prepared as described below.  

E. The Abatement Contractor shall completely isolate the work area for the 
duration of asbestos removal.  Rigid barriers are required to partition 
work areas from public access and actively occupied office and work 
spaces of the building.  Such barriers in other areas may be requested at the 
discretion of the on-site hygienist or building Owner's representative.  

F. Critical barriers shall be constructed between the work area and any clean 
area.  This barrier shall consist of first closing any doors not being used for 
access during the abatement, and duct taping all seams, both sides.  Two (2) 
layers of 6-mil fire-retardant polyethylene sheeting shall then be applied over 
the entire door structure on the work area side, as well as two (2) layers 6-mil 
on the clean side.  Warning signs shall be displayed on the clean side of the 
door. 

 The Abatement Contractor shall seal all windows, skylights, duct openings, 
fan coil units, radiators, electrical outlets and switches, non-movable cabinetry 
and equipment, etc., with a minimum of two layers of six-mil fire retardant 
polyethylene sheeting.   The Abatement Contractor shall also pay particular 
attention to any pipe chases, utility access openings and common air plenums 
between work areas and adjacent floors, etc.  Ensure that barriers are 
effectively sealed and taped.  All penetrations must be sealed airtight.  Once 
critical barriers are installed, the entire work area shall then be protected with 
polyethylene sheeting. 
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G. Install sufficient Air Filtration Devices to provide a minimum of four (4) air 
changes per hour and maintain a differential pressure of minus 0.02 inches of 
water relative to the outside of the containment, per Section 1.17.  

H. Floor covering of two layers of 6-mil fire-retardant polyethylene sheeting 
shall be used.  Floor sheeting shall be extended up sidewalls at least 12 to 24 
inches.  Sheeting shall be sized so as to minimize the number of seams 
necessary.  No seams shall be located at the joints between walls and floors. 

I. Wall sheeting and, where appropriate, ceiling sheeting shall consist of two 
layers of 4-mil fire-retardant polyethylene sheeting.  It shall be installed to 
minimize joints and shall overlap floor sheeting by at least 18 inches.  No 
seams shall be located at the corners.  The Abatement Contractor shall install 
a clear acrylic plastic window with minimum dimensions of 18" x 18" in at 
least one wall of the containment structure in an area which provides the 
greatest visibility of the work area, designated by the IHC.  This window is to 
be used for observation of the work area by the IHC, Regulators, Abatement 
Contractor’s foreman, and Owner personnel. 

J. Use smoke methods to test effectiveness of barriers.  Visually inspect 
enclosures prior to each workday; repair damaged barriers and remedy defects 
immediately.   

K. Abatement Contractor shall construct and utilize scaffolding where necessary 
to gain access to asbestos. 

L. Light fixtures and other items mounted to suspended ceilings which are to be 
 removed shall be removed under asbestos-control conditions by the 
 Abatement Contractor, decontaminated using HEPA-vacuuming and wet- 
 wiping techniques, and stored in a location designated by the Owner and 
 IHC. 

M. In all areas where only non-friable ACM, such as floor tile, is to be disturbed 
without becoming friable, install critical barriers as described in paragraph F, 
and emission controls described in paragraph G, above.  A three-foot-high 
splashguard of 6-mil polyethylene sheeting shall be placed along all walls and 
around all other floor-mounted fixtures where asbestos-containing flooring is 
to be removed.  Ensure that barriers are effectively sealed and taped.  Use 
smoke methods to test effectiveness of barriers.  Visually inspect enclosures 
prior to each workday; repair damaged barriers and remedy defects 
immediately.  The IHC shall enforce the requirements of Paragraphs H & I of 
this Section any time that non-friable ACM is becoming friable. 

N. Prior to removal of any asbestos, the IHC, accompanied by the Abatement 
Contractor shall inspect the following: enclosures, showers and toilets, 
personnel protection and decontamination procedures, exposure control 
systems, notifications and permits, standard operation procedures, personnel 
training and testing, removal, decontamination and storage of materials, 
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securing of the work area and equipment for communications.  If any 
inadequacies are found during the inspection, the Abatement Contractor shall 
make the changes required by the IHC. 

3.02 UTILITIES 

A. All utility connections necessary for abatement will be made available to the 
Abatement Contractor.  The Abatement Contractor shall specify in his/her Bid 
Package what utilities will be required. The Abatement Contractor, with 
advance notice made with the University of Utah and Jacobsen Construction, 
shall shut down, disconnect and lock-out all electric power to the work area so 
there is no possibility of reactivation and electrical shock during the entire 
abatement process.  Temporary electrical power shall be in accordance with 
UOSH regulations and the Electrical Code for Wet Environments.  All 
electrical power within the containment and decontamination facilities shall 
be GFCI protected.  All temporary electrical connections, such as the 
connection of a temporary construction circuit from a breaker box, shall be 
performed by a State-licensed electrician when applicable.  Evidence of the 
installation and the electrician's name shall be provided to the IHC. 

B. In case some cables or conduits within the containment area cannot be 
deactivated, they shall be completely protected from any and all water and 
humid conditions by the use of polyethylene sheeting or other appropriate 
methods approved by the IHC. 

C. Temporary lighting must be provided by the Abatement Contractor.  All 
electrical power cords must be kept dry and off the floor. 

D. Remove all heating, air conditioning and ventilating system filters prior to 
abatement and dispose as asbestos waste.  Replace all filters with a new set 
following all abatement work.  

 
3.03 ASBESTOS REMOVAL 
 

A. All asbestos removal shall be conducted in accordance with the applicable 
paragraphs of 29 CFR 1926.1101 (g) Methods of Compliance. 

 
B. Except as noted herein and/or in drawings, all asbestos that is to be removed 

shall be wetted with "amended water" using an approved sprayer.  The 
amended water shall contain a wetting agent such as 50 percent 
polyoxyethylene ether and 50 percent polyoxyethylene ester, mixed one ounce 
to five gallons of water.  An approved equivalent may be used.  To minimize 
fiber release, the amended water shall be applied using a fine spray.  The 
material to be removed shall be saturated sufficiently throughout so there will 
be no fiber release from dry asbestos.  In many areas, it may be necessary to 
pre-saturate asbestos materials the day before removal. 
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C. Immediately following removal, wet ACM shall be packed into labeled six-
mil plastic bags to prevent the material from drying.  All bagged material shall 
be packed and sealed in labeled drums or double bags.  The exterior of the 
sealed drums or bags shall be thoroughly cleaned prior to loading for transport 
to the disposal site. 

D. Where all asbestos within an area can be removed from pipes, pipe elbows, 
pipe tees, and pipe hangers by the use of containment bags, the bags can be 
considered the primary barrier.  A secondary barrier must still be constructed 
to prevent contamination of the area should a bag break.  Glove-bag removal 
must be conducted under negative pressure.  Cleaning and final 
decontamination requirements shall be in accordance with Section 3.06 of this 
specification. 

E. In some cases, because of electrical hazards or expensive equipment that 
could be damaged by water, it may not be feasible to wet the asbestos.  
Extreme care must be exercised to remove the asbestos so that airborne fibers 
will be minimized.  Supplemental notification of and subsequent approval 
from the EPA-designated regulators is required where asbestos is removed 
dry. 

F. Asbestos-containing pipe or duct insulation that continues through floors 
and/or walls shall be removed two inches beyond floors and/or walls.  The 
ends shall be coated with an encapsulant approved by the IHC.  

G. All used plastic, tape, cleaning material, and clothing shall be treated as 
asbestos waste material. 

H. Waste disposal shall be in a landfill approved for asbestos waste.  The bags 
shall not be thrown into landfills in a way that may cause the bags to burst 
open.  If bags cannot be taken out of the drums undamaged, then include the 
disposal of the drums with the bags.  Ensure that bags are not broken open in 
the process. 

3.04 SUBMITTALS DURING & AFTER ABATEMENT 

The Abatement Contractor shall submit copies of the following items to the IHC, 
upon request and at the completion of the project: 

A. Security and safety logs showing names of persons entering the work site, 
date and time of entry and exit, record of any accident, emergency evacuation, 
and any other safety and/or health-related incident. 

B. Disposal certificates and/or receipts. 

C. Hazardous waste manifests 

D. Required permits, clearances, licenses, etc. 
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E. Safety-plan conformance and meeting reports, including all injury reports. 

F. Abatement Contractor Daily Logs and Reports. 

G. Abatement Contractor air sampling data and laboratory reports. 

3.05 MONITORING, TESTING & INSPECTION 

A. The performance and execution of the work will be closely and continuously 
monitored by the IHC and his/her technicians.  The IHC shall not be an 
employee of the Abatement Contractor performing asbestos abatement work.  
The role of the IHC is to protect the Owner’s interests.  The Abatement 
Contractor shall provide full cooperation and support to the IHC and his 
technicians throughout the abatement process.  Removal monitoring by the 
IHC will include air samples in the areas surrounding the containment area, 
checking the containment area separation, work practices, engineering control 
system, HEPA vacuum system, respiratory protection system, packing 
material, packaging, transporting and disposal of asbestos, decontamination 
facilities and procedures and any other aspects of the abatement process that 
may impact the health and safety of the general public and the pollution of the 
environment.  Monitoring frequency will be determined by the IHC and 
Owner. 

B. Abatement Contractor shall conduct all air monitoring as required by the 
UOSH Asbestos Construction Standard, UAC R574-200 Sect. 1926.1101, and 
federal OSHA construction regulations for asbestos, 29 CFR 1926.1101.  All 
employee exposure monitoring shall be conducted in accordance with the 
OSHA Reference Method (ORM) located in Appendix A of the federal OSHA 
Construction Regulations for Asbestos, 29 CFR 1926.1101. 

Abatement Contractor shall conduct daily full-shift monitoring that is 
representative of the exposure of each employee on the work site.  
Determinations of employee exposure shall be made from breathing zone air 
samples that are representative of the 8-hour time-weighted average (TWA) 
and 30-minute short-term exposure of each employee.  Daily monitoring shall 
begin when any work activity may disturb ACM, or when employees may 
otherwise be exposed to airborne asbestos fibers.  Air monitoring that is 
representative of the exposure of each employee on the work site can be 
provided by sampling all employees or by sampling one or more employees 
reasonably expected to have the highest exposure and applying the sampling 
results to the appropriate remaining exposed employees. 

C. All air samples collected as part of this project must be analyzed by an AIHA-
accredited laboratory.  All air sampling shall be performed by a qualified air 
sampling technician.  A qualified air sampling technician is a person qualified 
by training or experience to collect air samples for asbestos determination.  
This technician shall be familiar with sampling techniques, equipment, 
calibration techniques, and work practices useful for controlling air 
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contamination.  Abatement Contractor shall bear all of the costs associated 
with his sampling and analysis.  All Abatement Contractor air samples 
shall be analyzed on a "rush" basis, and the results shall be posted on the 
job site within 24 hours from the termination of each day's sampling. 

D. The performance and execution of the air sampling will be closely monitored 
by the IHC.  Written copies of Abatement Contractor's air sample results and 
supporting daily logs shall be provided to the IHC within 24 hours of 
completing the sample collection.  Additional air sampling may be conducted 
by the IHC to confirm results obtained by the Abatement Contractor. 

3.06 CLEANING AND FINAL DECONTAMINATION 

A. After the removal of asbestos has been completed and before the containment 
barriers are dismantled, the entire area shall be thoroughly wet cleaned and/or 
vacuumed with HEPA-filtered vacuum cleaners.  All loose dust and debris 
shall be removed from the walls and floors of the containment and from all 
equipment within the containment area.  (There shall be no residual ACM 
remaining on equipment at this time.)  Following a 24-hour waiting period to 
allow dust to settle, a second thorough cleaning shall be performed.  The 
second cleaning shall also use wet wiping and/or HEPA-vacuuming 
techniques.  After the second cleaning has been performed, the final visual 
inspection described in Section 3.07 of this specification will be performed.  
After the visual inspection has been completed and successfully passed, the 
Abatement Contractor shall apply an approved "lock-down" encapsulant to 
the entire interior of the contained work area.  The encapsulant must be 
completely dry, typically 12-24 hours after application, before the final 
clearance air sampling described in paragraph 3.07 B can be started. 

B. Where glove bags have been used and no bags have broken, or there is no 
other reason to believe that the area inside the secondary barrier has been 
contaminated, no cleaning of the area will be required prior to final inspection 
and testing in accordance with Section 3.07 of this specification.  If the results 
of the final testing are not satisfactory, then the cleaning requirements of 
Section 3.06 A of this specification shall apply. 

C. After the decontamination levels specified have been confirmed through the 
final testing specified herein, the containment enclosure and critical barriers 
shall be removed, and the plastic, tape, disposable equipment and material 
from equipment room and shower room bagged and disposed as asbestos 
waste.  All reusable contaminated equipment, such as masks, hard hats, etc., 
shall be thoroughly decontaminated through wet cleaning or properly 
packaged prior to transport off the site. 

D. The Abatement Contractor shall perform a final cleaning using HEPA 
vacuums and wet-wiping of the entire work area after removal of the 
containment enclosure.   
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E. A final inspection of the work area after the removal of the containment will 
be conducted by the IHC to ensure no dust or debris remains anywhere as the 
result of the abatement operations.  If necessary, the Abatement Contractor 
will again clean the area to the satisfaction of the IHC.    

3.07 FINAL INSPECTION AND TESTING 

A. After a thorough cleaning of the workspace, and a high degree of cleanliness 
has been achieved and the area has been verified to be clean by the project 
supervisor, the IHC shall be notified that the workspace is ready for 
inspection and final testing.  The IHC will visually inspect the workspace for 
the detection of any visible asbestos dust or contamination.  If the results of 
the visual inspection are not satisfactory, a thorough wet cleaning and/or 
HEPA vacuuming shall be repeated until the required cleanliness is achieved.  
If the visual inspection does not detect dust or other signs of contamination, 
the final clearance testing will commence.   

 
B. Final testing shall be conducted by the IHC and may consist of aggressive air 

sampling in the workspace.  Fans shall be run in the area and/or sweeping 
conducted while representative air samples are taken.  A large enough air 
sample shall be taken to allow detection of airborne fibers to a concentration 
of 0.005 fibers/cc of air.  The work area shall be certified as clean when the 
total airborne fiber concentrations are less than 0.01 fibers/cc using phase 
contrast microscopy (NIOSH Method 7400).  At the option of the IHC, dust 
samples may be taken to be analyzed for asbestos content to confirm the 
results of the air sampling.  At the option of the IHC, electron microscopy 
may be employed to confirm the results of the final testing.  If the results of 
the final testing are not satisfactory, a thorough wet cleaning and/or HEPA 
vacuuming shall be repeated until the required decontamination levels are 
achieved. 

  
C. The decision of the IHC is final as to whether work areas pass visual 

inspection and clearance air sampling. 
 
3.08 RESPONSIBILITY FOR DAMAGES 

Any damages to the finishes, floors, walls, or any other item or fixture or equipment 
that are the result of actions by Abatement Contractor personnel in the areas where 
abatement is not scheduled to occur shall be repaired to their original condition 
without any additional cost to the Owner.  A comparison of the Pre-construction 
inspection report shall be the basis for the assessment of damages to be addressed at 
the Substantial Completion Meeting.  If no additional modification of the workspace 
will take place, all removable equipment and fixtures will be reinstalled in the space. 

 
END OF SPECIFICATION 
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UNIT COST SHEET 
 
 

Bidders shall provide the following unit prices for the removal, hauling and disposal of 
specified ACM. These unit prices shall be used in the event that change orders for the 
Contractor or credits to the Owner become necessary. 

$    /2”- diameter fitting (ACM insulation on pipe fittings)  

$    /4”- diameter fitting (ACM insulation on pipe fittings)  

$    /6”- diameter fitting (ACM insulation on pipe fittings)  

$    /8”- diameter fitting (ACM insulation on pipe fittings)  

$    /10”- diameter fitting (ACM insulation on pipe fittings)  
 
$    /2”- diameter (ACM insulation on pipes)  

$    /4”- diameter (ACM insulation on pipes)  

$    /6”- diameter (ACM insulation on pipes)  

$    / 8”- diameter (ACM insulation on pipes)  
 
$    / 10”- diameter (ACM insulation on pipes)  
 
$    /ft2  Floor Tile Only (exposed on concrete)  

$    /ft2  Floor Tile and Mastic (exposed on concrete)  

$   /ft2 Floor Tile & Mastic Under Non-ACM Sheet Vinyl Flooring (concrete 
substrate)  

$    /ft2  Floor Tile & Mastic Under ACM Sheet Vinyl Flooring (concrete  
   substrate)  
 
$    /ft2  Floor Tile & Mastic Under Glued-Down Carpeting (concrete  
   substrate)  

$    /ft2  Floor Tile Mastic Under Glued-Down Carpeting (concrete   
   substrate)  
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$    /ft2 Plaster (scratch coat and skim coat on metal lath substrate) 
 

$    /ft2  Fireproofing overspray (drywall substrate) 

$    /ft2  Fireproofing overspray (cinderblock or plaster substrate) 
 
$    /ft2 Wall System With ACM Joint Compound (1 layer) 

$    /ft2  Wall System With ACM Joint Compound (2 layers) 

$    /ft2  Wall System on ACM Plaster and Lath Substrate (1 layer of drywall) 

$    /ft2 Wall System on ACM Plaster and Lath Substrate (2 layers of drywall)  
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PRODUCT DATA

FIBERLOCK TECHNOLOGIES, INC.
150 Dascomb Road
Andover, MA  01810  U.S.A.
Toll Free: (800) 342-3755
Tel.: (978) 623-9987  Fax: (978) 475-6205
www.fiberlock.com

®FIBERLOCK

FIBERSET  PMFIBERSET  PM

DESCRIPTION

Product No.:  7470 white, 7475 clear, 7480 blue

Fiberset PM is a pre-mixed “lockdown” sealing
treatment for microscopic residual fibers present
after removal of asbestos containing material
(ACM).  Fiberset PM is a ready-to-use, class “A”
fire rated coating that provides a flexible barrier
over residual fibers to insure final air clearance.
Fiberset PM and Fiberset FT are the only UL® clas-
sified (#R13770) lockdowns accepted for fluted,
cellular and corrugated deck assemblies.  Fiber-
set PM is compatible with most leading brands of
replacement fireproofing and flooring adhesives.
Fiberset PM can also be used to penetrate asbes-
tos contaminated soil in crawl spaces.  Fiberset
PM is a water based nontoxic coating which em-
ploys advanced 100% acrylic resin technology to
extend the life expectancy of airless spray equip-
ment.

UL Classification:  ASTM E-119

UL Category:  Encapsulant Materials

PROPERTIES

•  Volatile:  Water
•  Average particle size:  0.2 microns
•  Viscosity @ 77°F:  55-60 Krebs Units
•  Weight per gallon @ 77°F:  8.5 lbs.
•  Film Hardness:  Excellent
•  Film Flexibility:  Excellent
•  Impact Resistance: Excellent
•  Water resistance of dry film:  Excellent
•  Bond Strength to concrete/steel:  Excellent
•  Coverage:  not less than 500 sq. ft./gal.

             (as specified by UL)
•  Flash point:  Tag Closed Cup, Non-combus-
tible  water based product.
•  Dry Time 1 - 2 hours
•  Shelf Life:  @ 77°F, 36 months minimum, (in

original factory sealed containers).
•  Odor:  virtually odorless.
•  Finish:  slight gloss
•  Packaged:  5, and 55 gallon containers

APPLICATION INFORMATION
LOCKDOWN:  Sealing microscopic residual fibers after asbestos removal is mandatory on every
project.  Prior to post-removal air monitoring, apply one coat to all exposed surfaces.  Fiberset PM
has been accepted as part of a UL Classified Fireproofing System for use with Retro-Guard® manu-
factured by W.R. Grace & Co., Conn.

PULLDOWN BY MISTING:  Pulldown by misting the contaminated air is an effective technique prior
to post removal air-monitoring.  To pull down free-floating asbestos fibers effectively, stand in the
center of the room and hold the spray gun as close to the ceiling as possible.  A mist should be
sprayed parallel to the ceiling in every direction or in a circle.  Apply one coat to the polyethylene
walls and floor.

(Over)

®



PREPARATION
Prior to application, stir thoroughly to achieve a uniform consistency.  Fiberset PM is pre-mixed,
water addition is not necessary.

APPLICATION EQUIPMENT
Professional models of all brands of spray equipment can be used to successfully apply Fiberset PM.
Use the settings below when applying Fiberset PM:

Pressure:  2500-2700 psi
Hose length:  100 feet
Hose diameter:  1/4 inch
Tip size:  .015 - .025 (orifice size)
Fan size:  12 inches

CLEAN UP
Tools and drippings should be cleaned with soap and water before coating dries.

SHIPPING AND STORAGE INFORMATION
Shelf Life:  3 years in sealed containers
Storage Temperature: Keep from freezing.  Store in a dry place at temperatures between 40°F - 100°F
Flash Point:  None.

Note:  Fiberset PM is part of a UL Classified Fireproofing System for use with Classified types RG and RG1 cementitious
mixtures manufactured by Zonolite Construction Products Division W.R. Grace & Co., Conn.

KEEP OUT OF REACH OF CHILDREN
FOR PROFESSIONAL USE ONLY

KEEP FROM FREEZING

Cautions:  Approved respirators must be used to prevent inhalation of asbestos fibers that may be present in the air.  Protective clothing should be worn.
Tools and drippings should be cleaned immediately with clean, soapy water before the coating dries.  Careful consideration should be given to all Environmen-
tal Protection Agency (EPA), OSHA and state regulations in effect at the time of application of Fiberset PM.  The EPA, through the Office of Pesticides and Toxic
Substances has issued reports headed “Guidance for Controlling Friable Asbestos-Containing Materials in Buildings,” EPA 560/5 85-024, June 1985, and
“Managing Asbestos in Place, A Building Owner’s Guide to Operations and Maintenance Programs for Asbestos Containing Materials,” 20T-2003, July 1990,
containing the proper data, cautions, and procedures for asbestos control.  Copies are available from the Environmental Assistance Division, TS-799, TSCA
Assistance Information Service, U.S. EPA, 401 M Street SW, Washington, DC 20460, (202) 554-1404.

Keep from freezing.  Do not store at temperatures above 100°F.

These suggestions and data are based on information we believe to be reliable.  They are offered in good faith, but without guarantee, as conditions and
methods of use of this product are beyond our control.  Neither Fiberlock Technologies, Inc., nor our agents shall be responsible for the use or results of use
of this product or any procedures or apparatus mentioned.  We recommend that the prospective user determine the suitability of Fiberset PM for each specific
project and for the health and safety of personnel working in the area.
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MATERIAL SAFETY DATA SHEET
(Essentially similar to OSHA form 174, Sept. 1985 - For Compliance with OSHA’s Hazard Communication Standard, 29CFR 1910.1200)

Section I - Product Identity: Fiberset FT®, (6470,6475) Fiberset PM (7470,7475, 7480)
Manufacturer’s Name: Date of Preparation: Feb 16, 2006
Fiberlock Technologies, Inc. Information Telephone Number: (978) 623-9987
150 Dascomb Road Emergency Telephone Numbers
Andover, MA 01810 Weekdays: (978) 623-9987

After hours, weekends & holidays:
“CHEM-TEL” Emergency Contact Number: (800) 255-3924

Section II - Hazardous Ingredients/Identity Information(1)

HAZARDOUS COMMON CAS. OSHA OR ACGIH
COMPONENT NAME(S) % NO. PEL TLV

Titanium dioxide (same) <2.0 13463-67-7 ACGIH TWA 10 mg/m3

Section III - Physical/Chemical Characteristics [See reference note(s) No. 1, 2 on Reverse]

Boiling Points of Major Constituent:
(Water)

Vapor Pressure (mm Hg) @ 68°F

Vapor Density (AIR=1)
Heavier
Lighter

Solubility in Water

Specific Gravity (H2O=1) Wgt./gal.

Melting Point Water (Ice)

Evaporation Rate
(Butyl Acetate=1)

Appearance: liquid
Odor: slight odor

212°F

17

X

Total

8.5

32°F

Slower

Maximum VOC’s
100 g/l (0.83 lbs/gal)

Section IV - Fire and Explosion Hazard Data (Nonflammable)
Flash Point:
Noncombustible

Flammable Limits:
LEL: N/A UEL:N/A

DOT Hazard Class:
Not Regulated

Marking:
“Keep From Freezing”

Section V - Reactivity Data
Hazardous Polymerization: Will not occur.
Stability: Stable
Incompatibility: Avoid Contact with: Strong oxidizing agents (e.g., nitric acid, permanganates), etc.
Hazardous Decomposition Products: Some carbon monoxide.

Section VI - Health Hazard Data, Toxicity Data
Route(s) of Entry: N/A
Carcinogenicity?: No
Health Hazards (Acute and Chronic): N/A

EFFECTS OF OVEREXPOSURE: Inhalation: Vapors or spray mists may be slightly irritating to eye, nose, throat, and mucous membranes
of respiratory tract producing symptoms of headache, nausea in poorly ventilated areas. Skin Contact: Prolonged or repeated contact
with coating may cause slight skin irritation. Eye Contact: Direct contact; inconsequential eye irritation.

EMERGENCY AND FIRST AID PROCEDURES: Inhalation: Remove to fresh air. Eye and Skin Contact: Immediately flush eyes with plenty
of water for at least 15 minutes and consult physician; wash skin thoroughly with soap and water. If drenched, remove and wash
clothing before reuse. Ingestion: If swallowed, call a physician immediately. If victim is conscious, give 2 glasses of water. Never give
anything to an unconscious person. Treat symptomatically.

TOXICITY INFORMATION: The effects of overexposure shown in Section VI are based on acute toxicity profiles for a number of special emulsions that
are compositionally similar to this product. Typical values are: Rat, oral LD 50:>5.0 g/kg; Rabbit, dermal LD 50:>5.0 g/kg; Rabbit, skin irritation: practically
non irritating --72 hour Mean Irritation Score = 0 to 2: Rabbit, eye irritation: Inconsequentially irritating.

CAS. No.: CHEMICAL INGREDIENTS:
7732-18-5 Water
13463-67-7 Titanium dioxide (except clear, blue)
57-55-6 Propylene glycol
Not Avail.* Proprietary defoamer
Not Avail.* Acrylic resin solids
*Contents partially unknown

HMIS HAZARD RATING
  Health  1          Flammability   0         Physical Hazard  0         Personal Protection   A

HAZARD INDEX: 0=Minimal, 1=Slight, 2=Moderate, 3=Serious, 4=Severe

PERSONAL PROTECTION CODE
A=Safety Glasses

To comply with New Jersey DOH Right-To-Know labeling law
(N.J.A.C. 8:59 - 5.1 & 5.2)

SUPPLEMENTAL INFORMATION



Section VII: Precautions for Safe Handling and Use

STEPS TO BE TAKEN IN CASE MATERIAL IS RELEASED OR SPILLED: Keep unnecessary
people away. Floor may be slippery; use care to avoid falling. Dike and contain material with inert
material (e.g. sand, earth). Transfer liquid to containers for recovery or disposal and solid diking
material to separate containers for disposal. Keep spills and runoff out of municipal sewers and
open bodies of water.
WASTE DISPOSAL METHOD: The coating and any contaminated diking material should be thor-
oughly air dried and collected into drums. The drums should then be sealed and properly labeled
with waste designation and landfill or incinerated according to current local, state and federal regula-
tions.
PRECAUTIONS TO BE TAKEN IN HANDLING AND STORING: Maximum storage temperature
100°F. Keep closure tight and container upright to prevent leakage. Precautionary Labeling: “Keep
from Freezing”.
OTHER PRECAUTIONS: Do not get in eyes. Avoid skin contact. Prevent prolonged or repeated
breathing of vapors or spray mists. Do not handle until the manufacturer’s safety precautions and
label instructions have been read and understood. Avoid breathing sanding dust.

Section VIII: Control Measures

RESPIRATORY PROTECTION: None required if good ventilation is maintained. Wear respirator
(MSHA/NIOSH-approved or equivalent) suitable for concentrations and types of air contaminants
encountered. Use approved chemical/mechanical filters designed to remove particulates in open
and restricted ventilation areas. Use MSHA/NIOSH-approved airline type respirators or hood in
confined areas.
VENTILATION: Sufficient ventilation, in pattern and volume, should be provided to keep the air
contaminant concentration below applicable exposure limits. All application areas should be venti-
lated in accordance with OSHA regulation 29CFR Part 1910.94.
PROTECTIVE GLOVES: Impervious gloves should be worn if prolonged skin contact is likely. Use
neoprene or rubber gloves to prevent prolonged skin contact.
EYE PROTECTION: Use safety eyewear including side shields, face shields, or chemical splash
goggles (ANSIZ-87.1 or approved equivalent).
OTHER PROTECTIVE EQUIPMENT: Use disposable or impervious clothing if work clothing
contamination is likely. Use protective cream if prolonged skin contact is likely.
HYGIENIC PRACTICES: Wash hands before eating, smoking, or using the washroom. Food or
beverages should not be consumed anywhere this product is being applied.
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